
HAL Id: tel-01307916
https://pastel.hal.science/tel-01307916v1

Submitted on 27 Apr 2016

HAL is a multi-disciplinary open access archive
for the deposit and dissemination of scientific re-
search documents, whether they are published or not.
The documentsmay come from teaching and research
institutions in France or abroad, or from public or pri-
vate research centers.

L’archive ouverte pluridisciplinaireHAL, est des-
tinée au dépôt et à la diffusion de documents scien-
tifiques de niveau recherche, publiés ou non, émanant
des établissements d’enseignement et de recherche
français ou étrangers, des laboratoires publics ou
privés.

HAL Authorization

Economics of Nuclear Power : Construction Costs and Safety
Regulation
Lina Escobar

To cite this version:
Lina Escobar. Economics of Nuclear Power : Construction Costs and Safety Regulation. Economics and Fi-
nance. Ecole Nationale Supérieure des Mines de Paris, 2014. English. ⟨NNT : 2014ENMP0093⟩. ⟨tel-01307916⟩

https://pastel.hal.science/tel-01307916v1
https://about.hal.science/hal-authorisation-v1/
https://about.hal.science/hal-authorisation-v1/
https://hal.archives-ouvertes.fr


!"#$$%&&'$(!)*$++++$
$

MINES ParisTech  
Centre de Économie Industrielle CERNA 

60 Boulevard Saint Michel, Paris, France 
 

!"#$$%&&' (!)* ++++

$$

 

 École doctorale n° 369 : Economie, Organisation, Société 

 

 

 

 

 

 

 

 

 

 

 

 

 

!
!
!
!
!
!
!
!
!
!
!
!

présentée et soutenue publiquement par 

 
Lina Patricia ESCOBAR RANGEL 

 
10 Novembre 2014 

 
Economics of Nuclear Power : Construction Costs and Safety Regulation 

L’Économie de l’Énergie Nucléaire : Coûts des Construction et Régulation 

de la Sûreté $

$

Doctorat ParisTech 
 

T H È S E 
pour obtenir le grade de docteur délivré par 

 

l’École nationale supérieure des mines de Paris 

Spécialité “ Économie et Finance ” 

 
 

$

Directeur de thèse : François LEVEQUE $

 

T 
H 
È 
S 
E 

Jury 
M. Jan KEPPLER, Professeur d'économie, CGEMP, Université Paris - Dauphine   Président 
M. Nicolas BOCCARD, Professeur d'économie, Universitat de Girona     Rapporteur 
M. Benoit SEVI, Professeur d'économie, UPMF, Université de Grenoble    Rapporteur 
M. François  LEVEQUE, Professeur d'économie, CERNA, Ecole des Mines de Paris   Examinateur 
 

 
 
 
 



MINES PARIS TECH

Economics of Nuclear Power:

Construction costs and Safety

Regulation

by

Lina Escobar Rangel

A thesis submitted in partial fulfillment for the

degree of Doctor of Philosophy in Economics

in the

CERNA - Center for Industrial Economics

May 2015

http://www.mines-paristech.fr/
file:lina.escobar_rangel@mines-paristech.fr
http://www.cerna.ensmp.fr/index.php/fr/


“There are things known and there are things unknown, and in between are the doors of

perception”

Aldous Huxley
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Abstract
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Doctor of Philosophy in Economics

by Lina Escobar Rangel

This thesis studies the role of the construction costs and safety regulation on nuclear

power competitiveness. The analysis of the construction costs is based on the use of the

actual data coming from the american and french nuclear fleet. In particular, we study

different channels from which cost reductions might arise. We show that standardization

is a key criterion for the economic competitiveness of nuclear power, first because the

positive learning effects are conditional to the technology, this means that cost reductions

will arise only if the same type of reactor is built several times, but also because it allows

to reduce the cost indirectly through shorter construction lead-times. In the analysis of

the role of safety regulation, we first asses the effect of the latest major nuclear accident

(i.e Fukushima Dai-ichi) in the probability of occurrence of such an event and then the

effects of the uncertainty regarding how safety care reduce the probability of a nuclear

accident in setting safety standards under moral hazard and limited liability. We find

that the standard will be stricter when the regulator is optimistic in the safety care

effectiveness to reduce the risk of an accident, but simultaneously this policy might

induce no compliance of the most inefficient operators.
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Preface

This PhD thesis is embedded in a research program called The new economics of nuclear

energy directed by François Lévêque and financially supported by Électricité de France

EDF. This project aimed to study the challenges of nuclear energy through an economic

perspective, focusing on three research axes: innovation, competitiveness and industrial

organization. This thesis tacked the second issue by studying the construction costs and

nuclear safety regulation. This document presents four papers that have been presented

in seminars and conferences. The opinions expressed in this document do not necessarily

coincide with those of EDF.

Chapter 1 is entitled How Fukushima Dai-ichi core meltdown changed the probability of

nuclear accidents and was co-written with François Lévêque. This paper was presented

in the seminar organized by the Finance for Energy Market Research Center FIME

at the Institut Poincaré in Paris (22 March 2013), at the 20th EAERE conference in

Toulouse, France (26-29 June 2013) and was accepted and published in Safety Science,

Volume 64 on April 2014.

Chapter 2, Revisiting the Cost Escalation Curse of Nuclear Power. New Lessons from

the French Experience also co written with François Lévêque was submitted and is

currently under revision to be published in Economics of Energy and Environmental

Policy. This paper was presented at the Conference of Energy Markets organized by

Toulouse School of Economics in Toulouse, France (17-18 January 2013) and afterwards

at the IAEE International Conference held in Daegu, South Korea (16-17 June 2013).

Chapter 3, Nuclear reactors’ construction costs: The role of lead-time, standardization

and technological progress is co-authored with Michel Berthélemy. This paper has been

presented in: the Séminaire de recherches en économie de l’énergie held in Paris, France

(12 February 2014), in the Environmental Economics Lunch Seminar organized by Paris

School of Economics (6 March, 2014), the International WPNE Workshop on Project and

Logistics Management in Nuclear New Build, organized by the OECD Nuclear Energy

Agency (NEA) in Paris, France (11 March 2014), the 3rd Mannheim Energy Conference

(May 5-6, 2014) and the IAEE International Conference held in New York, U.S (16-18

June 2014). This paper was accepted to be published in Energy Policy.

Chapter 4 is called Setting optimal safety standards for nuclear operators subject to un-

certainty, moral hazard and limited liability at the moment, it has not been yet presented

in any conference.
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General Introduction

0.1 Context

On March 11 2011, the coast of Tôhuku, the region located at the northeast of Japan’s

main island, was devastated by a series of tsunami waves resulting after a 9.0 earthquake.

This disaster affected several reactors in different nuclear power stations on the Pacific

coast. Fukushima Dai-ichi was the most impaired nuclear plant, four of its six units

were severely damaged and three reactors suffered core meltdowns followed by massive

releases of radioactive material outside their containment structures. Undoubtedly, this

has been one of the most severe accidents in the history of nuclear power for civil uses.

Briefly, the timeline of the events that lead to the core melt at Fukushima Dai-ichi

happened as follows: after the earthquake, reactors 1 to 3 shouted down automatically

following the japanese safety protocols. The emergency generators were activated to

power the cooling systems, in order to keep below the melting point the fission products

that were in the fuel rods. The tsunami 14 meters waves arrived 50 minutes after the

earthquake and overpassed the unit’s sea walls, which had 101 meters only. The sea

water flooded the room where the emergency generators were located and they failed

to power the cooling systems. Once the batteries of the active cooling systems ran out,

the reactors began to heat up. As workers struggled to supply power to the reactors’

cooling systems and control rooms, multiple hydrogen-air chemical explosions occurred

from 12 March to 15 March.

As soon as the images of this terrible catastrophe were broadcasted worldwide, they

revived the memories of the core melt at Chernobyl in Ukraine in 1986 and materialized

the hazards associated with the operation of a nuclear power plant. After the accident,

the reactions from both the nuclear industry and anti-nuclear groups were swift. As

expected, this accident deepened the divergence in their views regarding the role that

nuclear power can play in the world’s energy production. But beyond the passionate

1 For further details of the affected reactors hit by the earthquake and tsunami, see Phillip Lipscy
and Incerti (2013).
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views of these groups, the debate following after Fukushima Dai-ichi accident raised

important issues that put into question the convenience of nuclear power, both in safety

and economical terms.

Paradoxically, Fukushima Dai-ichi accident happened in a period when, after a long

time, prospects of nuclear deployment were positives. Throughout the 90s, the con-

struction of new reactors had stagnated and the progressive aging of the fleet worldwide

seemed to indicate the inevitable narrowing of nuclear power’s share in the world’s en-

ergy production. However, since about 2001 the interest for nuclear power revived. In

fact, the term nuclear renaissance appeared in the energy policy debate because many

countries gave an important role to nuclear power in their agendas, with projections

for new build similar to, or even exceeding, those of the early years of nuclear power.

For instance, before the accident occurred 159 reactors were planned to be constructed

around the world (WEC, 2012), which would have meant an addition of 178.123 MWe

(i.e. 47% of the present capacity).

The renewed interest in nuclear power was not fortuitous, on the contrary it appeared as

a solution to multiples concerns. The high oil prices registered in 2000 and the fact that

much of the oil and gas production is located in politically unstable countries recalled

the importance of reducing the dependence of fossil fuels and secure the energy supply.

Given that nuclear power uses an abundant mineral (uranium) in the earth’s crust made

it attractive from an energy security standpoint. In addition, the growing awareness of

the possible damages linked with climate change led to the implementation of different

policies aimed to reduce CO2 emissions. Although most of the attention has been focused

in renewables, it was acknowledge that nuclear power is the only technology that can

provide base load electricity without carbon emissions (See Nuttall (2005), Joskow and

Parsons (2009), Kessides (2012)).

Unquestionably, the accident meant a set back in terms of public perception about

nuclear safety and induced a revision of the forecast of nuclear power expansion in many

countries. The clearest example of how this accident triggered the political pressure

against nuclear power was the decision to accelerate the nuclear phase-out in Germany.

Just a couple of months after the accident, the Chancellor Angela Merkel decided to

accelerate the phase-down and to move the shut down deadline to 2022, which reversed

the decision that was taken one year before, when the life-time extension of nuclear

power up to 20382 was granted.

This accident marked a breaking point in nuclear history, however the effect of Fukushima

Dai-ichi in new nuclear builds is yet to be address. According Power Reactor Informa-

tion System (PRIS) of the International Atomic Energy Agency (IAEA) 62 new reactors

2 See: Edenhofer and Bruckner (2012)
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were under construction in 2011 and in 2014, there are 72 reactors being built. Although

this current level of new built is not as high as it was expected before the accident, it

represents a record for nuclear industry and shows that public opinion is not the only

barrier that nuclear power faces today. For the above, the materialization of the nuclear

renaissance in those countries that still have a favorable opinion of nuclear power will

depend, in some extent, on the responses that nuclear industry gives to the issues and

challenges raised after this accident.

0.2 The risks of nuclear power and the probability of major

accident

The first issue for nuclear power development reemerged right after the accident. The

possibility of a core melt down and the harm that such an event might provoke is the

reason why nuclear power has been perceived as a latent hazard and has had to struggle

with public opposition in many countries. At that moment, perhaps one of the subjects

that raised more controversy in the public debate was how likely nuclear meltdowns could

occur. Despite that this issue seems only a matter of applying a statistical formula, after

Fukushima Dai-ichi supporters and opponents to nuclear power claimed diametrically

opposite things.

On the one hand, nuclear industry claimed that Fukushima Dai-ichi core melts were the

result of an unpredictable and very rare situation, they argued that core melts are not

likely to occur and they claimed that new designs can resist natural events of similar

magnitude of those that hit Japan. This point of view was supported with the results

of the Probabilistic Risk Assessments (PRA) that have been done in different reactors

around the world. For instance, the report EPRI (2008) estimated that the average core

melt frequency for the U.S nuclear fleet is equal to 2.0E-5, which means 1 core melt

every 50.000 reactor years, or equivalently, 1 core melt each 1000 years for a fleet of 500

reactors in operation (today, world’s nuclear fleet has around 430 reactors in operation).

On the other hand, nuclear opponents claimed that the observed frequency is higher

than the (theoretical) expected frequency coming from the PRAs. Just dividing the

total number of operating hours of all civilian nuclear reactors around the world, that

is approximately 14.500 reactor-years, by the number of nuclear reactor meltdowns that

have actually occurred (i.e. 4 nuclear meltdowns, 1 at Chernobyl and 3 at Fukushima),

translates into one major accident every 3.625 reactor years. Which is substantially

greater than what the nuclear industry suggested.



General Introduction xiii

In this context, how to assess properly the probability of a major accident is an important

question for nuclear power development, not only to clarify this debate, but also because

it will allow a proper management of the risk. This means that societies can be better

informed not only about the hazards that nuclear power entails but also on how likely

is that major accidents occur. Nuclear regulators will be able to set attainable and

coherent goals, in terms of the accepted risk level below which nuclear power plants

should operate. In addition, operators can allocate better the safety investments aiming

to reduce the probability of major accidents and finally, it could also be helpful to

determine insurance policies.

0.3 The cost escalation curse in the construction of new

nuclear power plants

The second concern raised after Fukushima Dai-ichi accident is related with the safety

investments that might have to be done to allow reactors under operation to resist

natural aggressions, as those that impacted the Japanese nuclear fleet. But even more

important for the future development of nuclear power are the consequences that this

accident might have in terms of construction costs for new reactors. Investment costs

are the main driver3 of nuclear electricity generating costs, thus any unexpected and

significant increase of the expenses on the construction will undermine the profitability

of a new build. It is possible to think that the lessons learned after Fukushima Dai-ichi

may encourage nuclear vendors to include other safety features, safety authorities might

impose stricter licencing rules, and greater public opposition to installing new nuclear

power plants can result in an increase in the construction costs.

The potential effect of Fukushima Dai-ichi in the costs of new reactors worsen the doubts

about the possibility of building nuclear power plants at a reasonable cost. It is impor-

tant to mention that these concerns began to emerge before the accident, due to the con-

tinuous revisions in the costs estimates for new reactors in the U.S. Taking into account

the changes made by utilities in the application forms filled for the Nuclear Regulatory

Commission, the cost expectation of an AP1000 reactor passed from US$2,000 in 2003

(See: Base case in Parsons and Du (2003)) to US$4,000 per installed kilowatt in 2009

(See: Parsons and Du (2009) and Rosner and Goldberg (2011a)).

These concerns were also supported by the press releases announcing delays and im-

portant cost overruns in the construction of the first of a kind Generation III+ EPR4

3 According to the IEA (2010) the share of the capital costs in the leveled cost of electricity in nuclear
power is between 60% to 80%

4 European Pressurized Reactor
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reactors in Europe. In Finland, the construction of Olkiluoto 3 started in 2005 and was

supposed to be ready in 2009. This delay will be by far failed, the commercial operation

of this reactor was expected to be in 2016. The most recent news informed that it will

be in 20185. Regarding the construction costs of the EPR at Flamanville unit in France,

the continuous increases in the costs make the situation alarming. The first estimate was

e3.3 billion in 2005 and passed to e6 billion in 2011. The most recent press release in

2012 announced a total cost of e8.5 billion. Not to mention, that Flamanville 3 was ex-

pected to start commercial operation in 2013, but due to delays during the construction

is expected now to start up in 2016.

As if this were not enough, the doubts about nuclear power competitiveness were also

supported by what has been registered in construction of the U.S and French nuclear

fleet. For the former, it is possible to find a 7 times difference of the overnight cost6

expressed in Me(2010)/MW and collected by Koomey and Hultman (2007) for the first

and last installed nuclear reactors. For France, Grubler (2010) found that the difference

between the construction costs of the units installed in 1974 and those constructed after

1990 is 3.5 times. For all these reasons, the escalation of the construction costs of new

reactors has been seen as a curse for nuclear industry.

The economic literature about nuclear power construction cost has not provided a clear

cut answer to explain the main drivers of the new build’s costs overruns and how is it

possible to reduce them. Most of the studies have used primarily U.S construction costs

data, due to the lack of comparable data coming from other countries, therefore the re-

sults are restricted to the american case. It is generally accepted that the heterogeneity of

the nuclear U.S fleet, the longer lead-times that took to construct bigger reactors and the

closer regulatory monitoring after Three Mile Island accident (Zimmerman (1982),David

and Rothwell (1996), Rothwell (1986), Cantor and Hewlett (1988),McCabe (1996) and

Cooper (2012)) were the main elements that explain the substantial increase in the costs

per MWe installed.

The cost assessment done by Grubler (2010) for the french nuclear fleet concluded that

although the French nuclear fleet was constructed under a centralized industrial structure

and it has a more homogenous nuclear fleet compared with the U.S fleet, it suffered of

forgetting by doing. Making allusion to the fact that while EDF accumulated experience,

nuclear construction costs per unit of capacity have been increasing instead of decreasing.

5 See: http://www.helsinkitimes.fi/finland/finland-news/domestic/

11836-olkiluoto-3-to-be-ready-in-2018.html
6 Overnight cost includes the investments linked with site preparation and construction, but it ex-

cludes financing expenses. Therefore, it shows the cost of the plant as if it had been fully built in
one night.

http://www.helsinkitimes.fi/finland/finland-news/domestic/11836-olkiluoto-3-to-be-ready-in-2018.html
http://www.helsinkitimes.fi/finland/finland-news/domestic/11836-olkiluoto-3-to-be-ready-in-2018.html
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In this context, it has been argued that nuclear power is characterized by increasing

investment costs and it is inevitable to build a new reactor without cost overruns and

delays. However, in 2012 the actual construction costs for the French nuclear fleet were

published in the Cour des Comptes report and by using this new information, it is

possible to find that the cost escalation computed by Grubler (2010)7 was not as severe

as argued. In fact, the ratio between the last and the first reactor installed in France

using Grubler’s estimates is 3, while by taking the actual construction costs is 1.4. This

difference suggests that there must be a way to curb the construction costs of nuclear

reactors. Using the new information coming from the Cour des Comptes report is key

to identify which have been the factors that allowed to ease the cost escalation in the

construction of new nuclear power plants in France, compared with what happened in

the U.S.

Nowadays, determine the main drivers of the construction costs of new reactors and

the possible sources of cost reductions is of paramount importance for nuclear industry.

As mentioned before, currently there are 72 reactors under construction in 14 different

countries8, this is quite an achievement for nuclear power given that level of new build

in 2014 has not been observed since 1987. It is likely that the success of the projects

under construction, in terms of meeting the schedules and budgets, will represent a

step towards the materialization of the nuclear renaissance, because it will give a green

light for further deployment of nuclear power. While if this projects repeat the errors

of the past, this might lead investments to other competing energy technologies, which

have shown decreasing costs. For instance, Lindman and Söderholm (2012) found that

the kW from onshore wind farms decreases by more than 10% each time the installed

capacity doubles. In the same direction, Isoarda and Soria (2001) and C. Yu and Alsema

(2011) have identified significant learning effects in the photovoltaic industry, result that

is confirmed by the dramatic reductions in the underlying costs and market prices of

solar panels in the last years.

0.4 Nuclear safety regulation

One last issue, that also came as a result of Fukushima Dai-ichi accident is the role of

safety regulation as an effective way to prevent these events. As described above, the

height of tsunami waves was the cause of the flood, that made impossible to run the

emergency generators to cool down the reactors, that eventually led to the core melts.

7 The costs assessment done by Grubler (2010) did not use the actual construction costs but some
estimations based on EDF financial statements

8 See the list published by the World Nuclear Association (WNA) http://world-nuclear.org/

NuclearDatabase/rdresults.aspx?id=27569&ExampleId=62

http://world-nuclear.org/NuclearDatabase/rdresults.aspx?id=27569&ExampleId=62
http://world-nuclear.org/NuclearDatabase/rdresults.aspx?id=27569&ExampleId=62
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Right after the accident, it was somehow spread in the media that a tsunami of such

magnitude was a surprise and it was not predictable, therefore the whole situation could

be considered as a black swan. Nevertheless, different nuclear safety experts carried out

investigations after the accident and discovered that the Japanese safety authority knew

that similar tsunamis had happened in the past and it was possible to witness them

again (see Gundersen (2012), Wang et al. (2013)).

This revelation harmed the reputation of the safety authority and the laxity of the

Japanese nuclear regulator is now seen as the main cause of this accident (Lévêque,

2013). Indeed, the investigation showed that it was never required to Tokyo Electric

Power Company (TEPCO), the operator of Fukushima Dai-ichi, to back fitted the sea

walls even if they knew that it was likely to observe a violent tsunami in that region.

Today, it is possible to argue that upgrading the unit’s sea walls would have been much

cheaper, than the costs of damages that the accident has caused. However, before the

accident, the investment decision was not as clear cut as it might be seen now. First,

because even if the regulator knew that a tsunami of that magnitude was possible, still

its probability was very small. Second, because the potential damages in case of an

event like this were highly uncertain. Finally, because it is hard to measure how the

sea wall’s upgrade would have reduced the probability of this accident. In consequence,

before the accident the costs of upgrading the walls could have been seen as unnecessary,

thus harmful for the profitability of the company.

Taking into account the above, it is clear that safety regulation aside from preventing

nuclear accidents, also plays its role in the economics of nuclear power. Safety authorities

are in charge of determining and enforcing the acceptable risk level at which nuclear

power plants should operate. However, to attain the envisioned risk levels they can not

demand the first thing that comes to mind. First, because it might not be effective

to reduce the probability of an accident and second, because it might be too costly.

In economics, this tension simply means that the regulators will have to identify the

standards that allow to reduce the risk of major accident in a cost-efficient way. In

other words, they have to determine the optimal balance between the marginal private

costs of providing safety and the social marginal benefits of achieving that level of safety.

Although this balance between the costs and benefits of providing safety is also present

in other sectors, like transport, food, drugs, etc; nuclear safety authorities have to deal

with several particularities. First, the damages left after an accident are huge and

its consequences are long-lasting. For instance, the preliminary cost estimates of the

Fukushima Dai-ichi accident are around 250 billion USD. Schneider and Froggatt (2014)

claimed that 11 municipalities in Fukushima Prefecture covering 235 km2 will have to

undertake decontamination efforts, not to mention the costs related with all the people
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that had to be relocated after the accident. In the literature, Shavell (1984), Kolstad

et al. (1990) and Hansson and Skogh (1987) showed that when the magnitude of the harm

is huge, as is the case of nuclear accidents, liability rules although they are necessary to

provide incentives to exert safety care, are not enough to achieve sufficiently high safety

levels.

Second, nuclear safety regulators have to monitor that operators comply with the re-

quirements established in the safety standards, due to the unobservability of their ac-

tion (although this is not specific for nuclear power). In the economic literature, Strand

(1994), Hiriart and Martimort (2004), Hiriart et al. (2004), inter alia, have shown that

this information asymmetry (moral hazard) means that it is not possible to enforce the

first best safety level at zero cost. Therefore, the challenge for nuclear safety authorities

is to be able to define a policy that induce the compliance of the safety standard as the

operator’s optimal response.

Finally, another problem present in nuclear safety regulation is the epistemic uncer-

tainty regarding the probability of a major accident, but in particular how safety care

can reduce it. Nuclear regulators have some statistical tools, as the PRA, to evaluate

how operator’s safety care translates into reductions/increases in the probability of an

accident, however the results coming from these techniques are random variables with

unknown distribution functions. This last feature means nuclear regulators do not have

a single and precise probability measure when setting the safety standards, but instead

they have some partial information (i.e. an interval of values coming from the PRA)

about the link between safety care and the probability of an accident.

How to set optimal safety standards in the presence of all the particularities mentioned

above is an important challenge for nuclear power development. In the first place, be-

cause safety authorities have to be able to guarantee that nuclear facilities run under

the accepted risk level. Second, because safety standards are an effective way to comple-

ment liability rules and achieve higher safety levels. Finally, because it is in the interest

of both, the society and the operator to avoid the damages linked with major nuclear

accidents.

0.5 Methodological approach, structure and contribution

of this thesis

All the issues described before make nuclear power a passionate subject and pose re-

search questions, that are far from dull. Specifically in this thesis, we will try to give an

answer, from a positive perspective, to the following questions: how to assess properly
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the probability of a nuclear accident?, which are the determinants of the nuclear con-

struction costs and the possible sources of reductions? and finally how to set optimal

safety standards in the nuclear power sector?, taking into account the particularities of

major nuclear accidents. To answer to these questions, this thesis is composed by four

chapters that aim to study rigorously these three issues, in order to derive conclusions

that shed some light in current debate, but also that allow us to predict to the possible

trends in nuclear power development and help to shape future energy policies.

Chapter 1 is entitle How Fukushima Dai-ichi core meltdown changed the probability of

nuclear accidents and was co-authored with François Lévêque. This chapter investigates

how to compute the probability of a nuclear accident by using past observations. But

in particular, how the observation of the last catastrophe at the Fukushima Dai-ichi

nuclear power plant changed the expected frequency for such events. In this chapter we

aimed to answer these questions by using historical data and testing different statistical

models. We have compared four Poisson models using three different definitions of

nuclear accidents from 1952 to 2012.

Our results allow us to conclude that as the definition of accident takes into account

other events, (i.e. not only the major nuclear disasters but also less serious accidents)

the independence assumption underlying the classical Poisson models is violated. This

result called for a time-varying mean model, such as the Poisson Exponentially Weighted

Moving Average (PEWMA). By using this last model we find a greater increase in the

risk of a core meltdown accident, owing to the accident that took place in Japan in 2011,

than the estimates that we obtained using the classic Poisson models.

Chapter 2 is entitle Revisiting the Cost Escalation Curse of Nuclear Power: New Lessons

from the French Experience and it was also co-written with François Lévêque. This

chapter studies the so called cost escalation curse that has affected the construction

of new nuclear power plants, ever since the completion of the first wave in 1970 to the

ongoing construction of Generation III+ reactors in Europe. As we have mentioned, this

phenomenon has been studied for the U.S., and it has been argued that the escalation

can partially be explained by a heterogeneous nuclear fleet, which has made it difficult to

learn from experience. The French nuclear power program has followed a standardization

strategy, however, previous cost assessments have also pointed to an increase in the

capital costs. This observation implied that even in the best economic conditions, cost

escalation is inherent to nuclear power.

In this chapter we reexamine the drivers of cost escalation in France, based on con-

struction costs taken from a recent report by the Cour des Comptes. Using this new

information, we find that the cost escalation observed in previous studies was lower

than argued. Our results indicate that the scale-up resulted in more costly reactors,
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however we were not able to disentangle the effect of the technological change embedded

on bigger reactors, from the effect of the increase in the size. In parallel we find positive

learning effects, but they were restricted to the same type of reactors (i.e. the construc-

tion cost of decrease as the experience in the same type increases). Finally, we find

that those reactors with better safety performance were also more expensive. This last

result suggests that safety concerns have played a role in the cost escalation observed in

France.

Chapter 3, Nuclear reactors’ construction costs: The role of lead-time, standardization

and technological progress is co-authored with Michel Berthélemy and complements the

previous chapter by analyzing the nuclear reactor construction costs and lead-times in

France and the United States. We estimate a regression model for both the overnight

costs and construction time. In this chapter, we test the presence of standardization

gains in the short term and long term. The former might arise when the diversity of

nuclear reactors’ technologies under construction is low, and the latter might arise as the

result of learning by doing, that in this context means the experience in the construc-

tion of the same type of reactor. In addition, we study the effect of innovation in the

construction of new reactors, by using priority patent data as a proxy for technological

progress.

We find that overnight construction costs benefit directly from learning by doing, but the

spillovers were only significant for nuclear models built by the same firm. In addition, we

show that the standardization of nuclear reactors has an indirect and positive effect in

the short run, through a reduction in lead-time, the latter being one of the main drivers

of construction costs. Conversely, we also explore the possibility of learning by searching

and find that, contrary to other energy technologies, innovation leads to construction

costs increases

Chapter 4 is entitle Setting optimal safety standards for nuclear operators under uncer-

tainty, moral hazard and limited liability. It examines the features of an optimal safety

regulatory policy under uncertainty about how safety care reduces the probability of

accident, moral hazard and limited liability. The regulatory policy consists in setting

a safety standard and choose a probability of inspection to the nuclear facilities. After

the inspection, the regulator can impose a fine in case the nuclear operator did not

comply with the safety standard. The main objective of this paper is to characterize the

optimal regulatory policy that induce compliance by the operator, when the regulator

does not know perfectly how the safety care level will reduce the probability of a nuclear

accident. To tackle this issue we use robust optimization techniques: worst case and

regret robustness.
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Our results suggest that under the most conservative approach, i.e. when the regulator

minimizes the maximum expected costs, the regulatory policy will be less strict, than

when he is better informed. On the contrary, when the regulator attempts to mini-

mize regret, the safety standard might be stricter but it also increases the risk of no

compliance.

Finally, Chapter 5 concludes. This chapter outlines the main results of this PhD thesis

and links them with the challenges that nuclear power faces today. In short, we claim

that the development of nuclear power in the world will depend predominantly, on

how the industry is able to curb the cost escalation. For this reason, nuclear vendors

should direct their innovation efforts not only on achieving better safety performance

(as they have done so far), but also on reducing the construction costs. Countries with

ambitious nuclear power programs should adopt a standardization strategy by reducing

the technologies to be installed, but also they have to determine which will be the pace

of technological change. Finally, nuclear regulators should concentrate their efforts in

fostering better safety performance levels within the operators through stricter operating

standards, once the reactors guarantee that they have reached an acceptable ex ante risk

level.



Chapter 1

How Fukushima Dai-ichi core

meltdown changed the probability

of nuclear accidents?

1.1 Introduction

The triple core meltdown at Fukushima Dai-ichi power plant on March 11, 2011 is the

worst nuclear catastrophe after Chernobyl in 1986. The substantial losses of this accident

have aroused in the public opinion an old age debate: Is nuclear power safe? Critics claim

that nuclear power entails a latent threat to society and we are very likely to witness

an accident in the near future. Proponents say that the conditions that provoked the

Fukushima disaster were unlikely, assert that new reactors can successfully face extreme

conditions and conclude that the probability of a nuclear accident is very low.

In the media this debate is far from be clear. For instance, two months after the

Fukushima Dai-ichi meltdown, a French newspaper published an article1 saying that

the risk of a nuclear accident in Europe in the next thirty years is not unlikely but on

the contrary, it is a certainty. The authors claimed that in France the risk is near to

50% and more than 100% in Europe.

Their striking result comes from dividing the number of reactor explosions (one in Cher-

nobyl and 3 in Fukushima Dai-ichi) over cumulated experience (14.000 reactor-years)

and multiplying this ratio by the number of reactors and 30 years. So if we take 58

operative reactors in France, we get 0.49 and if we consider 143 reactors in Europe we

1 Benjamin Dessus and Bernard Laponche, June 3, 2011, available at http://www.liberation.fr/

politiques/01012341150-accident-nucleaire-une-certitude-statistique

1

http://www.liberation.fr/politiques/01012341150-accident-nucleaire-une-certitude-statistique
http://www.liberation.fr/politiques/01012341150-accident-nucleaire-une-certitude-statistique
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obtain 1.22; hence, their conclusion that a nuclear accident is a certainty in the European

Union.

Although their methodology is essentially flawed since the figures they found are larger

than 1, the estimated frequency of a major accident reported by nuclear industry is not

very convincing neither. According to a report issued by EPRI (2008) , the probabilistic

risk assessment for the U.S nuclear fleet estimates an average expected rate of core

meltdown of the order of 2.0E-5. This figure means that in average we can expect one

accident per 50.000 reactor years, which seems quite optimistic with respect to what has

been observed in the history of nuclear power. As of today, one accounts approximately

14.500 operating years of nuclear reactors and 10 core meltdowns. This implies an

observed frequency of 1 accident per 1450 reactor years, which is a higher rate than

what is predicted by the probabilistic risk assessments (PRA, hereafter).

From this debate we can conclude that assessing properly the probability of a nuclear

accident with available data is key to shed light in the risks that nuclear power will entail

on tomorrow. For this reason, the main objective of our paper is to discuss different

statistical approaches to estimate the expected frequency of nuclear accidents. Our

results suggest that although the Poisson model is the most used for addressing this

problem, it is not suitable when the independence assumption is violated. In such cases

a time-varying mean model, like a Poisson Exponentially Weighted Moving Average

(PEWMA) is more suitable to estimate the expected frequency of core meltdown.

The remainder of this paper is structured as follows. Section 1.2 outlines the literature

about nuclear risk assessment. Section 1.3 investigates how to estimate the expected

frequency and compute the probability of a nuclear accident using successively a fre-

quentist and a Bayesian approach. Section 1.4 presents the PEWMA model and its

results. Section 1.5 concludes.

1.2 Literature review

It is possible to distinguish two approaches to assess the probability of nuclear accidents:

PRA models and statistical analysis. PRA models describe how nuclear reactor systems

will respond to different initiating events that can induce a core meltdown after a se-

quence of successive failures. This methodology estimates the core damage frequency
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(CDF, hereafter)2 based on observed and assumed probability distributions for the dif-

ferent parameters included in the model.

The use of PRA in commercial reactors is a common practice in the U.S, because the

results are a key input for the risk-based nuclear safety regulation approach (Kadak and

Matsuo, 2007). The Nuclear Regulatory Commission (NRC, hereafter) has been doing

PRA studies since 1975, when the so-called WASH-1400 was carried out. This first

study estimated a CDF equal to 5E-05 and suggested an upper bound of 3E-04.

The lessons from Three Mile Island accident and the ensuing improvements in PRA

techniques allowed the NRC to perform a PRA for 5 units in 1990; the average CDF

found was 8.91E-05. In 1997 the NRC published the Individual Plant Examination

Program NUREG-1560, which contains the CDFs, for all the 108 commercial nuclear

power plants in the U.S.

The latest EPRI (2008) report about the U.S nuclear fleet pointed out that this met-

ric has shown a decreasing trend from 1992 to 2005 (see Figure 1) due to safety en-

hancements that have induced significant reductions in the risk of core melt down. As

mentioned before, it claimed that the average CDF is 2.0E-5.

Figure 1.1: Core Damage Frequency Industry Average Trend (EPRI, 2008)

2 PRA can be done at 3 levels. The first one considers internal or external initiating events followed
by a series of technical and human failures that challenge the plant operation and computes the CDF
as a final outcome. Level 2 evaluates how the containment structures will react after an accident,
at this level the Large Early Release Frequency (LERF) is computed. The last level determines the
frequencies of human fatalities and environmental contamination.
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The second approach to assess the probability of nuclear accidents is statistical anal-

ysis. Basically this approach combines theoretical probability functions and historical

observations, to estimate the parameters of interests.

Hofert and Wüthrich (2011) is the first attempt in this category. The authors used

Poisson maximum likelihood (MLE) to estimate the frequency of annual losses derived

from a nuclear accident. The total number of accidents is computed as a Poisson random

variable with constant arrival rate denoted by λ.

The authors recognized that the λ estimates change significantly depending on the time

period taken. This suggests that there are doubts about the assumption of a non-time

dependent arrival rate. If the arrival rate depends on time, it means that the events

are correlated somehow, which in turns means that one of main assumptions underlying

this model is violated and therefore the results coming from the classic Poisson model

are no longer valid. The main purpose of our paper is to fill this gap in the literature

by using a structural-time series approach. This model has been developed by Harvey

and Fernandes (1989) and used in political science by Brandt and Williams (1998), but

is yet to be used to assess nuclear risks.

1.3 How to properly estimate the expected frequency of a

nuclear accident using theoretical probability and past

observations?

How to compute the probability of a serious accident is a key input to assess the risk of

nuclear power. Nevertheless, the use of a theoretical probability distribution to predict

an outcome, like a nuclear accident, requires a clear interpretation of the estimates that

we are obtaining.

The results that we will present in the following sections correspond to an arrival rate of

a Poisson distribution, which corresponds to the expected frequency of an accident (the

mean of the distribution). Given that we are dealing with a rare event, the estimates for

this rate will tend to be close to zero, and this feature make it possible to approximate

the value of the arrival rate to the probability of observing at least one accident.

The usual interpretation for an arrival rate, for instance equal to 5E-0.5, is that in

average we will observe at least one accident each 20000 reactor-years. Following Aven

and Reniers (2013) we can have a better interpretation and think this arrival rate, as

the equivalent uncertainty that a person will assign to drawing a specific ball from an

urn containing 20000 balls.
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1.3.1 Data

Defining which events can be considered as nuclear accidents was the first step in our

study. As we will explain in this section, the scope of the definition of accident will

determine the number of observations to be used in the statistical models that we are

going to test.

In general, the criterion used to define nuclear accidents is closely linked with the amount

of radioactive material that is released outside the unit. The International Atomic

Energy Agency introduced the INES scale inspired by the so-called Birds pyramid that

seek to determine the ratio between the fatal and less serious accidents. As we can

see in Figure 1.2, this scale ranks nuclear events into 7 categories. The first 3 are

labeled as incidents and only the last 4 are considered as accidents. The major nuclear

accident is rated with 7 and is characterized by a large amount of radioactive material

release, whereas the accidents with local consequences are rated with 4 because only

minor releases of radioactive material have occurred.

Figure 1.2: Core Damage Frequency Industry Average Trend Source: IAEA: http:
//www-ns.iaea.org/tech-areas/emergency/ines.asp

This pyramid is a good representation of both the severity and frequency nuclear inci-

dents/accidents. On the top, we find the major nuclear accidents that are rare events.

Since the installation of the first commercial nuclear reactor in 1952 unit nowadays, there

have been only 2 events classified in this category: Chernobyl and Fukushima Dai-ichi.

On the base, we find minor incidents that are more frequent but less serious. As we

http://www-ns.iaea.org/tech-areas/emergency/ines.asp
http://www-ns.iaea.org/tech-areas/emergency/ines.asp
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climb the pyramid, we have fewer observations but each one represents a more serious

accident.

The International Atomic Energy Agency has recorded every single event reported by

nuclear operators since 1991 using the INES scale3. Unfortunately, not all the nuclear

incidents recorded previous to 1991 are rated with this scale; only the most significant

events have been evaluated and rated accordingly. Table 1.1 summarizes the number of

observations that we gathered in each category.

Table 1.1: INES Events

INES 3 4 5 6 7

Observations 20 13 5 1 2

As we can see in Table 1.1, the low frequency of a major nuclear accident (Level 7)

makes difficult to appraise its probability. However, if we expand the definition of

nuclear accident more observations make the cut. For instance, we can consider nuclear

accidents as all the events rated with more than 3 in the INES scale. Table 1 shows that

with this new definition, we count 21 accidents.

From the above it can be deduced that the definition of nuclear accident is an important

empirical issue, because as it gets narrower (i.e. more serious accidents) the number of

observed events is reduced. This tension implies a trade-off between estimation reliability

and the meaning of the results. A broader scope will result in better estimates, but they

will not give a precise insight about major nuclear accidents. On the contrary, if we

restrict our attention only to the most dramatic accidents, we only have 2 cases, which

undermine the degrees of freedom, therefore the reliability of any statistical model.

In order to avoid the sparseness when focusing only on major nuclear accidents, we

considered 3 definitions. The first definition corresponds to events rated with more than

2 in the INES scale (serious incidents + accidents), the second counts those accidents

rated with more that 3 within the same scale. The third definition is core meltdowns

with or without radioactive releases, this events have been recorded by Cochran (2011),

who counted 9 nuclear commercial reactors that have experienced partial core meltdown

from 1955 to 2010, including the well-known Three Mile Island accident in 1979.

Given that this last definition (core melt downs) is the narrowest, we can compare it

with the CDF computed in the PRA studies. Another advantage of using this definition

is that the magnitude of internal consequences of a core meltdown (i.e., the loss of

the reactor and its clean-up costs) do not differ much between a major and less severe

3 The data is available in their webpage http://www-news.iaea.org/

http://www-news.iaea.org/
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accidents4. Therefore, knowing the expected frequency of a core meltdown as we have

defined, could be useful to design insurance contracts to hedge nuclear operators against

the internal losses that will face in case of any of these events.

It is important to recognize that given that the broader definitions (events with INES>

2 and >3) contain heterogeneous events, it is possible that the magnitude of internal

consequences that they had had differ substantially, therefore they cannot be used to

insurance purposes. Nevertheless, we consider it is worthwhile to consider these two

definitions despite this shortcoming, because the results can be seen as an upper bound

for the expected frequency of serious catastrophes.

Figure 1.3: Major nuclear accidents, reactors and operating experience 1955-2011

Figure 1.3 plots the number of core melts downs (CMD, hereafter) collected by Cochran

(2011) as well as the number of installed reactors, on the left panel and cumulated

nuclear operating experience (in reactor years) published in the PRIS5 database, on the

right panel.

At first glance, we can conclude that PRA results might not be completely wrong, given

that most of the accidents were recorded at the early stages of nuclear power history.

It is important to highlight that during the period in which nuclear experience grew

exponentially (i.e., over the last 10 years), only (and fortunately) the Fukushima Dai-

ichi meltdowns have been observed. This intuitively suggests that there have been safety

improvements in the operation of the worldwide nuclear power fleet.

Figure 1.4 shows how many times we have observed in our sample nuclear accidents

using our three definitions. As we can see in this Figure, the most frequent value for an

4 By contrast, the damages in case of radioactive elements releases in the environment could vary in
several orders of magnitude depending on the meteorological conditions and the population density
in the areas affected by the nuclear cloud

5 The Power Reactor Information System
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Figure 1.4: Histogram for nuclear accidents 1952-2011

event rated with more than 2 and 3 in the INES scale, as well as CMD is zero. This

means that that sparseness remained, even if the scope of accidents that we have taken

is broader.

Figure 1.5: Cumulate frequency (Accidents/ReactorYears) for nuclear accidents 1952-
2011

1.3.2 Models

Once we had defined the scope of accident, we parameterized the problem. We assumed

that nuclear accidents are realizations that follow a Poisson distribution. This function

computes the probability of a number of discrete events occurring in a continuous but

fixed interval of time, given an arrival rate. In our case, the events correspond to nuclear

accidents and the interval time to one year.
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Assumption 1: Let yt denote the number of nuclear accidents observed at year t.

Assume that yt is a Poisson random variable with an arrival rate λ and density function

given by:

f(yt|λ) =
(λEt)

yt exp(−λEt)
yt!

(1.1)

Although the time period is one year, we have to offset the observations by Et, that

is the exposure time within this interval. It corresponded to the number of operative

reactors at year t.

Under Assumption 1, the problem is fully parameterized and we only need to estimate

the arrival rate, denoted by λ that in our case represents the expected frequency of a

nuclear accident, to compute the probability of a nuclear accident at time t.

Before we proceed further, we want to reiterate the necessary conditions for a count

variable to follow Poisson distribution:

i. The probability of two simultaneous events is negligible

ii. The probability of observing one event in a time interval is proportional to the

length of the interval

iii. The probability of an event within a certain interval does not change over different

intervals

iv. The probability of an event in one interval is independent of the probability of an

event in any other non-overlapping interval

In the case of nuclear accidents, the first two assumptions do not seem far from reality.

Even if in Fukushima Dai-ichi the core melts occurred the same day, the continuous

nature of time allows us to claim that they did not happen simultaneously; and it is not

unreasonable to expect that as we reduce the time interval, the likelihood of an accident

goes down.

On the contrary, conditions (iii) and (iv) might be more disputable. In this section,

we assumed that the data satisfy these assumptions; in the next section they will be

relaxed.

The simplest procedure to estimate λ is to use the observations in the sample ({yt}Tt=0, {Et}Tt=0)

a and compute the maximum likelihood estimate. Which simply means that λ̂ equals

the cumulative frequency. Using the three definitions of nuclear accidents, we computed

the estimate for λ. Table 1.2 summarizes the results.
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Table 1.2: Poisson with constant arrival rate (1952-2011)

Database λ̂ Coefficients Estimate Std. Error z value Pr(> |z|)
INES > 2 0.00273 -5.902 0.156 -37.8 <2e-16 ***
INES > 3 0.00139 -6.571 0.218 -30.12 <2e-16 ***

CMD 0.00066 -7.312 0.316 -23.12 <2e-16 ***

If we compute λ̂ using the information available up to year 2010, we can define ∆ as

the change in the estimated arrival rate to measure how Fukushima Dai-ichi affected the

rate.

∆ =
λ̂2011 − λ̂2010

λ̂2010

(1.2)

Using this first model, the Fukushima accident represented an increase in the arrival

rate of the CMD equal to 0,079. In other words, after assuming a constant world fleet

of 433 reactors on the planet from 2010 to 2011, was equal to 6.17E-04 in the absence

of Fukushima Dai-ichi accident. By including this accident, it went up to 6.66E-04 (i.e.,

about a 8% increase).

However, the simplicity of this model comes at a price. First, the estimation only took

into account the information contained in the sample (i.e. observed accidents), it would

been suitable to incorporate the knowledge brought by nuclear engineers and scientists

over the past 40 years on the potential causes that may result in major accidents,

especially core meltdowns.

Second, it is assumed that all the reactors built over the past 50 years are the same and

their safety features are time invariant. This basic Poisson model does not measure if

there have been safety improvements that reduce the probability of a nuclear accident

progressively, as PRA studies have shown.

To address the first limitation, our second alternative was to consider λ as a random

variable. Under this approach, using Bayes law, the observations were combined with a

prior distribution, denoted by f0(λ), that encoded the beliefs about our parameter, to

update the distribution of our parameter of interest.

f(λ|yt) =
f(yt|λ)f0(λ)∫
f(yt|θ)f0(θ)dθ

(1.3)

Equation 1.3 shows the updating procedure for a continuous random variable. Note that

once we have updated f0(λ) using the available information {yt}Tt=0, we can use mean
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of the posterior distribution f(λ|yt) in Equation 1.1 to compute the probability of an

accident.

The choice of the prior distribution has always been the central issue in Bayesian mod-

els6. Within the possible alternatives, the use of a conjugate prior has two important

advantages: it has a clear-cut interpretation and it is easier to compute.

Inasmuch as we have already assumed that accidents come from a Poisson distribution,

we have also assumed that λ followed the conjugate distribution for this likelihood, which

is a Gamma distribution with parameters (a, b).

Assumption 2: The arrival rate λ is a Gamma random variable with parameters (a, b)

and density function given by:

f0(λ) =
exp(−bλ)λa−1ba

Γ(a)
(1.4)

Due to the properties of the gamma distribution, it is easy to interpret the chosen

parameters. The intuition is the following: Prior to collecting any observations, our

knowledge indicates that we can expect to observe a number of accidents in b reactor

years. This gives us an expected rate equal to a/b, that will be the mean of the gamma

(prior) distribution. The parameter that reflects how confident we are about this pre-

vious knowledge is b. Given that it is closely related with the variance (V (λ) = a/b2),

the greater b, the more certain we are of our prior. Once we collect observations, yt

accidents in Et reactor years, we update our prior following a simple formula:

au = a+ yt (1.5)

bu = b+ Et (1.6)

Which gives a new expected rate given by au/bu.

PRA estimates have valuable information to construct the prior. For instance, the

WASH-1400 report found an upper bound CDF equal to 3E-04, it means approximately

1 accident over 3.500 reactor years, that can be expressed in terms of prior parameters

as (a = 1, b = 3.500). Likewise, the NUREG-1150 study computed a CDF equal to

8.91E-05, that in terms of prior parameters is (a = 1, b = 10.000).

6 For an extended discussion on the prior’s selection, see Carlin and Louis (2000) or Bernardo and
Smith (1994)
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As we can see in Figure 1.6, using the WASH-1400 information as prior, the Bayesian

model predicted both a higher expected arrival rate and a wider confidence interval,

because the low value of b. In this case, the results were driven by the observations and

quickly converged towards the results of the previous model. However, by taking the

NUREG-1150 study as a source for the prior, we needed a larger number of observations

to move far from the prior.

Figure 1.6: Bayesian updating with Poisson-Gamma model

In fact, by using (a = 1, b = 3.500) as prior, we found similar results for the CMD.

The Poisson-gamma model predicted an expected arrival rate equal to λ̂2011 = 5.99E-04

and ∆ represented an increase of 7.09%. After using the figures form the NUREG-1150

(a = 1, b = 10.000), we found an expected arrival rate equal to λ̂2011 =4.3E-04 and ∆=

8% for CMD.

To deal with the second limitation of the Poisson model, we defined λ as a function of a

time trend. With this third model, is possible to test if that there has been a sustained

decrease in the expected rate of nuclear accidents over the past 10 years. However, note

that such an approach challenges what is stated in condition (iii) because we are allowing

that the arrival rate changes in each time interval (i.e., one year in our case).

Assumption 3: The systematic component (mean) λt is described by a logarithmic

link function given by:

λt = exp(β0 + β1t) (1.7)



Chapter 1 13

Table 1.3: Poisson with deterministic time trend

Coefficients Estimate Std. Error z value Pr(> |z|)

INES>2
Intercept 106.261 24.823 4.281 1.86e-05 ***

time -0.056 0.012 -4.509 6.52e-06 ***

INES>3
Intercept 244.902 39.192 6.249 4.14e-10 ***

time -0.126 0.019 -6.387 1.69e-10 ***

CMD
Intercept 221.886 55.788 3.977 6.97e-05 ***

time -0.115 0.028 -4.091 4.29e-05 ***

Results in Table 1.3 are maximum likelihood estimates for (β0, β1). Given the clarity of

these results, there is every reason to believe that the expected frequency of a nuclear

accident has changed along this period. As expected, the estimates were negative and

significant. Therefore, if the effect of regulatory strictness, technological improvements

and safety investments can be summarized in this variable, we have found some evidence

that supports the decreasing trend for the core damage frequency that the PRA studies

have shown.

In the CMD case, the λ̂2011=3.20E-0.5 that is close to the estimated CDF of last PRA

studies. After computing the Fukushima Dai-ichi effect on the arrival rate, we found an

increase of =2.3. Unlike in the previous two models this increment is substantial7.

In this last set of results, we found a negative and significant time trend, which in a

nutshell means arrival rate is decreasing in time. Although this feature does not seem

controversial, it invalidates condition iii (non time varying arrival rate) and we cannot

make use the traditional Poisson models, as we have done so far. We need a model in

which the parameter of interest (i.e λ̂ ) is function of time.

Regarding the no correlation hypothesis (i.e., condition iv), at first glance one could say

that nuclear accidents fulfill this condition. Three Mille Island accident is not related

with what happened in Chernobyl, etc. Nevertheless, we have a long time series data

that in some sense reflect the evolution of nuclear power technology and knowledge. It

is important to recognize that nuclear reactors have a long lifetime thus there is some

technological inertia in the world nuclear fleet, but at the same time innovations have

been adopted and new reactors have been installed along the time period that we have

analyzed. For this reason, it is possible that our data exhibit some correlation. In fact

7 The Poisson regression can also be done under a Bayesian approach, nevertheless the prior is
not as easy to construct as in the previous case, because in this setting the coefficients (β0, β1)
are the random variables. Generally it is assumed that they come form a normal distribution
β ∼ Nk(b0, B0). Where k = 2 (in our case) is the number of explanatory variables; b0 is the vector
of prior means and B0 is the variance-covariance matrix. Then to construct the prior will require
a lot of assumptions not only in the level and precision of the coefficients, but also in how they are
related. Given that precisely what we want is to relax as much assumptions as possible, we are not
going to consider such a model.
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as we pointed out before, it is clear from Figure 1.3 that the early stages of nuclear

power industry are related with more accidents than the lasts years of our sample.

To confirm or reject the validity of this assumption, it is customary when using a time

series, to check if there is a stochastic process that governs data dynamics. In our case,

this means to know if accidents are somehow correlated, or if instead we can assume

that they are independent events (condition iv). To test this we propose to use a time

series state-space approach.

Before turning to the last model, it is worthwhile to understand why conditions (iii) and

(iv) are relevant? As in the classical regression analysis, the maximum likelihood estima-

tion assigns an equal weight to each observation because under these assumptions, all of

them carry the same information. However, if observed events are somehow correlated,

some of them bring more information about the current state than others, therefore past

observations have to be discounted accordingly.

1.4 Poisson Exponentially Weighted Average (PEWMA)

model

Autoregressive Integrated Moving Average (ARIMA, hereafter) models are the usual

statistical frameworks to study time series, however there are two limitations to use

them in the case of nuclear accidents. First, it is inappropriate for discrete variables

because ARIMA models are based on normality assumptions (thus it is incompatible

with Assumption 1). Second, Harvey and Fernandes (1989) noted that when the mean

of the process tends to zero, ARIMA estimates could result in negative predictions,

which cannot be the case for nuclear accidents.

To deal with these two limitations, Harvey and Fernandes (1989) and Brandt and

Williams (1998) proposed to use a structural time series model for count data. This

framework has a time-varying mean as in the ARIMA models but is based on a Poisson

or a negative binomial conditional distribution.

The idea is to estimate the coefficients in the exponential link as in a Poisson regression,

but each observation is weighted by a smoothing parameter, this is the reason why the

model is called Poisson Exponentially Weighted Moving Average (PEWMA).

We briefly describe below the structural time series approach8, following what has been

developed by Brandt and Williams (1998) and (2000). The model is defined by three

equations: measurement, transition and a conjugate prior. The first is the models

8 Harvey and Shepard (1993) have elaborated a complete structural time series statistical analysis
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stochastic component; the second shows how the state λt changes over time and the

third is the element that allows identifying the model.

We keep Assumption 1, which corresponds to the measurement equation f(yt|λt). In

this setting λt has two parts, the first shows the correlation across time and the sec-

ond captures the effect of the explanatory variables realized in the same period, which

corresponds to an exponential link.

Assumption 3’: The mean λt has an unobserved component given by λ∗t−1 and an

observed part denoted µt described by an exponential link.

λt = λ∗t−1µt (1.8)

At its name implies, the transition equation describes the dynamics of the series. It

shows how the state changes across time.

Assumption 4: Following Brandt and Williams (1998), we assume that the transition

equation has a multiplicative form given by:

λt = λt−1 exp(rt)ηt, (1.9)

Where rt is the rate of growth and ηt is a random shock that follows a Beta distribution.

ηt ∼ Beta(ωat−1; (1− ω)at−1) (1.10)

As in an ARIMA model, we are interested in knowing for how long random shocks will

persist in the series systematic component. In the PEWMA setting, ω is the parameter

that captures persistence. It shows how fast the mean moves across time, in other

words, how past observations should be discounted in future forecast. Smaller values of

ω means higher persistence, while values close to 1 suggest that observations are highly

independent.

The procedure to compute f(λt|Yt−1) corresponds to an extended Kalman filter9. The

computation is recursive and makes use of the advantages of the Poisson-Gamma Bayesian

model that we discussed in the previous section.

The idea of the filter is the following. The first step consists in deriving the distribution of

λt conditional on the information set up to t−1. We get it by combining an unconditional

9 The derivation of this density function is described in Brandt and Williams (1998)



Chapter 1 16

prior distribution λ∗t−1 that is assumed to be a Gamma, with the transition Equation

1.9.

Using the properties of the Gamma distribution, we obtain f(λt|Yt−1) with parameters

(at|t−1, bt|t−1)

λt|Yt−1 ∼ Γ(at|t−1, bt|t−1) (1.11)

Where:
at|t−1 = ωat−1

bt|t−1 = ωbt−1 exp(−X ′β − rt)

The second step consists in updating this prior distribution using the information set Yt

and Bayes rule. This procedure gives us a posterior distribution f(λt|Yt). As we have

seen in the previous section, the use of the conjugate distribution results in a Gamma

posterior distribution and the parameters are updated using a simple updating formula.

λt|Yt ∼ Γ(at, bt) (1.12)

Where:
at = at|t−1 + yt

bt = bt|t−1 + Et

This distribution becomes the prior distribution at t and we use again the transition

equation and so on and so forth.

1.4.1 PEWMA Results

Given that we had not included covariates in the link function in the previous models,

we are not going to include them in the PEWMA model to be able to compare the

results. Thus the only parameter to estimate is ω. We used PEST10 code developed

by Brandt and Williams (1998). The estimates for the PEWMA model for the three

definitions of nuclear accident are summarized in Table 1.4.

An important characteristic of PEWMA is that it nests the previous models. When

ω = 1 we can obtain the results from the first Poisson model, if the prior is (a = 0, b = 0).

Those from the Poisson-Gamma are reached, if we use the same prior parameters, for

instance (a = 1, b = 3.500).

10 The code is available in http://www.utdallas.edu/ pbrandt/pests/pests.htm
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Table 1.4: PEWMA Estimates for Prior a=1 b=3.500

Parameters Std. Errors Z-score

INES>2 ˆωINES>2 0.599 0.024 24.666
INES>3 ˆωINES>3 0.729 0.055 13.134

CMD ˆωCMD 0.801 0.024 32.850

Using this last prior, we obtained the results shown in Table 1.4. As we can see, the

estimates for ω with all the definitions are smaller than one. After computing a Wald

statistic to test independence assumption and reduction to simpler Poisson models, we

concluded that we do not have evidence to assume that the observations are independent.

The results for this test are presented in Table 1.5

Table 1.5: Test for reduction to Poisson H0 : ω = 1

Wald test p-value

INES>2 272.523 <2e-16
INES>3 23.663 1.147e-06

CMD 66.193 4.440e-16

On the basis of these results, we can conclude that the use of Poisson models based on

the independence assumption is definitely not suitable to estimate the frequency and

compute the probability of nuclear accidents.

The results in Tables 1.4 and 1.5 also shown that as the definition of the accident

narrowed, meaning passing from INES>2 to INES>3 and CMD, the estimate of ω got

closer to one. This suggested that it is likely to accept the independence assumption,

when focusing only on major nuclear accidents, because what the data reflect are the

particular conditions in which these accidents occurred. On the contrary, when we took

a broader set of accidents, we estimated a lower ω, because the data set had more

information about nuclear safety as a whole.

1.4.2 Arrival rate estimates from 1952 to 2012

The predictions at each period of time t in the filter for λt vary substantially depending

on ω. As we have already mentioned, if all the events are independent ω → 1, thus they

are considered equally important in the estimation. As ω gets smaller, recent events

become more important than those observed in the past, then the latter are discounted.

Figure 1.7 plots the mean of f(λt|Yt) for the Poisson-Gamma and PEWMA model for

CMD. Note that for the former model, the changes in the arrival rate are subtler with
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each observation, because the effect of a new accident is diluted over the cumulated

experience. In the case of the latter model, we discount past events heavily, thus the

observations in the latest periods are the most important and the distant are almost

irrelevant. For this reason, the changes in the expected arrival rate are more drastic.

Figure 1.7: Poisson-Gamma vs PEWMA for CMD

As we can see in Figure 1.7, from 1952 to 1970 the arrival rate grew quickly until it

reached a high peak. This can be explained by the different accidents occurred between

1960 and 1970 and the slow growth of the worldwide nuclear fleet. After 1970, several

accidents occurred but the operating experience increased substantially. Between 1970

and 2010, we can observe a decreasing trend in the arrival rate, even though this period

is featured with the most well known accidents of Three Mile Island and Chernobyl.

The Fukushima Dai-ichi results in a huge increase in the expected frequency of an

accident. The arrival rate in 2011 is again similar to the arrival rate computed in 1980

after the Three Mile Island and the Saint Laurent des Eaux core meltdown. In other

terms, Fukushima Dai-ichi accident has increased the nuclear risk for the near future in

the same extent it has decreased over the past 30 years owing to safety improvements.

In informational terms, the adding of a new observation (i.e., new accident) is equivalent

to the offsetting of decades of safety progress.

The PEWMA model estimates an arrival rate for CMD λ̂2010 = 4.42e-05 and λ̂2011

=1.954e-3 which implies a ∆ =43.21. This huge change could appear as unrealistic. In
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fact, at first glance the triple meltdown seems as the result of a series of exceptional

events (i.e., a seism of magnitude 9 and a tsunami higher than 10 meters). However, for

most observers, the Fukushima Dai-ichi accident is not a black swan11. Seisms followed

by a wave higher than 10 meters have been previously documented in the area. It is true

that they were not documented when the Fukushima Dai-ichi power plant was built in

1966. The problem is that this new knowledge appeared in the 80s and has then been

ignored, deliberately or not, by the operator. It has also been ignored by the nuclear

safety agency NISA because as well-demonstrated now the Nippon agency was captured

by the nuclear operators (Gundersen, 2012).

Unfortunately, it is likely that several NPPs in the world have been built in hazardous

areas, have not been retrofitted to take into account better information on natural

risks collected after their construction, and are under-regulated by a non-independent

and poorly equipped safety agency as NISA. For this reason, the Fukushima Dai-ichi

accident entails general lessons regarding the underestimation of some natural hazardous

initiating factors of a core meltdown and the over confidence on the actual control exerted

by safety agency on operators.

Note also that such an increase seems more aligned with a comment made after the

Fukushima Dai-ichi accident: a nuclear catastrophe can even take place in a technologi-

cally advanced democracy. It means that a massive release of radioactive elements from

a nuclear power plant into the environment is no longer a risk limited to a few unstable

countries where scientific knowledge and technological capabilities are still scarce. The

10 times order of magnitude of the Fukushima Dai-ichi effect computed by us could

therefore be realistic and consistent.

1.5 Conclusion

Results in Table 1.6 recapitulates the different numbers for the arrival rate and the

Fukushima Dai-ichi effect we obtained in running the 4 models.

Table 1.6: Summary of results

Model λ̂2010 λ̂2011 ∆

MLE Poisson 6.175e-04 6.66e-04 0.0790
Bayesian Poisson-Gamma 4.069e-04 4.39e-04 0.0809
Poisson with time trend 9.691e-06 3.20e-05 2.303
PEWMA Model 4.420e-05 1.95e-03 43.216

11 See Fukushima Dai-ichi NPS Inspection Tour (2012)
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We can conclude that when it is assumed that the observations are independent the

arrival of a new event (last nuclear catastrophe) did not increase the estimates. The

Fukushima effect is close to 8% regardless of whether you use a basic Poisson model or

a Bayesian Poisson Gamma model.

This result does not take any safety progress into account nor the new risks that the

last accident revealed. The arrival rate is computed as if all the reactors have been the

same and identically operated from the first application of nuclear technology to energy

to this day. This is a strong limitation because it is obvious that over the past 50 years

the design of reactors and their operation have improved. The current worldwide fleet

has a higher proportion of safer reactors than the 1960s fleet.

On top of that, the Fukushima Dai-ichi accident revealed potential risks associated with

a poor feedback on natural hazards in old facilities as well as the possibility of regulatory

capture even in developed countries.

By contrast, the introduction of a time-trend into the Poisson model has led to a high

decrease in the 2010 arrival rate. The time trend captures the effect of safety and

technological improvements in the arrival rate. Being significant, this variable allows

predicting a lower frequency of nuclear accidents. If we use a Poisson regression, we find

a tripling of the arrival rate owing to the Fukushima Dai-ichi accident. Note that both

findings seem more aligned with common expertise. In fact, the expected frequency of

an accident by reactor-year as derived by the 2010 arrival rate is closer to PRAs studies.

Nevertheless, the Poisson regression is also based on the assumption of independent

observations. The PEWMA model has allowed us to test the validity of this hypothesis

and we find that it is not the case. This seems to be more suitable because nuclear

reactors have a long lifetime and the construction of new reactors, investments in safety

equipment, learning process and innovations take time to be installed and adopted by

the whole industry. Of course, the dependence hypothesis leads to a higher arrival rate

because it introduces some inertia in the safety performances of the fleet. A new accident

reveals some risks that have some systemic dimension.

With the PEWMA model the Fukushima Dai-ichi event represents a very substantial,

but not unrealistic increase in the estimated rate. By construction each observation in

this model does not have the same weight. Past accidents are discounted more than new

accidents. This captures the idea that lessons from past accidents have been learnt in

modifying operations and design and that a new accident reveals new safety gaps that

will be progressively addressed later in order to avoid a similar episode.
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Revisiting the cost escalation

curse of nuclear power. New

lessons from the French

experience

2.1 Introduction

In OECD countries the choice to include or not include nuclear power in the energy mix is

commonly seen as primarily a matter of public opinion. The very long lifetime of nuclear

waste and the risk of large radioactive materials being released into the environment

have raised major acceptability concerns. The Fukushima Dai-ichi catastrophe in March

2011 has demonstrated again how public attitude vis--vis nuclear technology may dictate

political decisions and U-turns. For instance, German people were so stunned by the new

accident that the Chancellor, Angela Merkel, immediately decided to shut down eight

operating reactors and later on to accelerate the phasing-out of the nuclear fleet. Four

months before Fukushima Dai-ichi, a new German law was passed to extend their life.

Nuclear power was viewed then by Angela Merkel and her party as a bridge technology,

before renewables and storage could cover all electricity demands.

However, public opinion is not the only barrier that nuclear power faces today: a less

addressed but also an important issue is whether new nuclear power plants can be built

at a reasonable cost. The construction cost is the major component of levelized costs

of nuclear power generation. Depending on assumptions on the cost of capital and the

number of years to build the nuclear plant, the construction cost represents between 60%

21



Chapter 2 22

and 80% of levelized costs1. In other words, whether or not nuclear power generation

is cheap enough to compete with other electricity sources is critically dependent on

construction costs.

In OECD countries2 where public opinion is supportive of nuclear power, policy mak-

ers, investors and utilities are very concerned by construction costs. In countries such

as the U.K., Finland, France and Poland, nuclear generation is viewed as needed to

achieve a low carbon energy transition. The technology is also considered to contribute

towards reducing energy dependency from abroad. These two drivers of nuclear energy

deployment are well illustrated by the example of the U.K. The U.K. has adopted an

ambitious CO2 emissions reduction policy in a very specific context: a medium-term

shortage of capacity owing to the closure of its old nuclear and coal power plants. After

several years of debate and consultation, the U.K.s decarbonization policy includes an

increasing carbon tax reaching up to 70 per ton in 2030, and a mechanism that provides

operators over a long-time period with a fixed price for electricity; therefore fluctua-

tions in electricity price on the power exchange will take place regardless. The so-called

contract-for-difference ensures money to generators when the wholesale market price is

below a reference or strike price set by the government and conversely generators pay

the difference between the market price and the strike price when it is positive. Both

renewable energy and nuclear energy could benefit from this mechanism. The U.K.s

vision as elaborated in the 2008 White Paper and in the 2010 Coalition Programme is

that nuclear energy has a role to play alongside renewables to reduce greenhouse gas

emissions by 80% in 2050 and to secure energy supply. By the end of the 2020s, 16 GW

of new nuclear capacity are envisaged.

Noticeably, the Fukushima Dai-ichi accident has not changed the situation. Six months

after the Japanese catastrophe, a national policy statement for nuclear power generation

reiterated the need for new nuclear power plants and the benefits of early deployment.

In March 2014, according to a survey commissioned by the Department of Energy and

Climate Change3, 42% supported nuclear power and 20% opposed it. On the 21st

October 2013 a commercial agreement was reached between the EDF Group and the

U.K. Government for the building of two EPR reactors at Hinkley Point C in Somerset.

A strike price of £92,5 per MWh over a 35-year period was agreed. It is supposed to

1 See NEA (2000) and NEA (2000)
2 In non-OECD countries nuclear cost-competitiveness is a less sensitive issue. The adoption and

continuation of nuclear technology are mainly driven by political considerations. See Goldemberg
(2009)

3 The Department of Energy and Climate Change publishes the DECC Public Attitudes Tracker
Survey periodically since 2012. The figures cited here correspond to the Wave 9 document that is
available here: https://www.gov.uk/
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cover the £14 billion4 that EDF estimated as the expenses to construct the plant. These

figures have generated an intense debate between those that argue that nuclear power is

not competitive and needs subsidies to survive Greenpeace (2013) and those that claim

that the strike price and the construction cost correspond to a first of a kind and that

the following reactors will be much cheaper to build5.

More generally speaking, concerns about the cost of nuclear new-builds have been raised

with the updating of academic cost studies in the U.S. and the long delays and budget

overshoots observed in the construction of EPR in the EU (Lévêque (2013)). In 2009

the MIT published a report updating the findings of an initial study that was done six

years before called The Future of Nuclear Power (see Parsons and Du (2003); Parsons

and Du (2009)). The increase in the construction cost was spectacular: expressed in

current dollars and leaving aside interests during construction, costs doubled, rising

from $2,000 to $4,000 per kW. In particular, this latter figure took into account the

estimated costs of 11 projected plants in the U.S., for which the relevant utilities had

applied to the regulatory bodies for reactor licencing. Likewise in 2011, the University

of Chicago estimated that, on average, the construction cost of AP 1000 reactors quoted

in applications by utilities was $4,210 per kW, which meant an increase by a factor of

2,1 in constant dollars in comparison with a study carried out seven years earlier (see

Rosner and Goldberg (2011a)).

New-builds in Olkiluoto in Finland and Flamanville in France have been plagued with

successive revisions of budget and completion dates. The construction of the Finnish

plant started in 2005 and was supposed to last four-and-a-half years with a grid con-

nection in 2009. Commercial operation is now expected in 2016 at best. Construction

costs were first estimated at e3 billion, and were revised upwards in 2010 to e5.7 billion

and in 2013 to e8,5 billion. Similarly, the initial anticipated cost of the Flamanville

EPR reactor currently under construction by EDF, increased from e3.3 billion in 2005

to e6 billion in 2011 . EDFs most recent press release in 2012 downgraded the situation

further, announcing an estimated cost of 8.5 billion. Flamanville was expected to start

commercial operation in 2013, but due to delays is expected now to start up in 2016.

Looking at costs in the past to build the two largest nuclear fleets in the world, recent

concerns about nuclear cost escalation do not seem unfounded. In the case of the U.S.

(see Figure 2.1), if we compare the overnight cost in Koomey and Hultman (2007)

for the first and last nuclear reactors installed, we can see that the costs expressed in

4 EDF Energy Press release, 21 October 2013 available at http://newsroom.edfenergy.com/News-
Releases/Agreement-reached-on-commercial-terms-for-the-planned-Hinkley-Point-C-nuclear-
power-station-82.aspx

5 Nutall, W. (2013). Hinkley C goes ahead, but future nuclear costs must fall, The Conversation, 31
October 2013 http://theconversation.com/hinkley-c-goes-ahead-but-future-nuclear-costs-must-fall-
19407.



Chapter 2 24

Me(2010)/MW are seven times higher for the latter than for the former. It is worth

mentioning that the overnight cost includes the investments linked with site preparation

and construction, but it excludes financing expenses. Therefore, it shows the cost of the

plant as if it had been fully built in one night.

Figure 2.1: Overnight costs for the U.S Nuclear Fleet e 2010/MW

The severe escalation in the construction cost of the U.S. nuclear fleet is partially ex-

plained (see infra) as the result of the heterogeneity in the reactors that were installed

(i.e., different types and models) and the consequent lack of standardization, that to-

gether with the multiplicity of utilities, vendors and constructing firms, reduced the

possibility of establishing long-term relationships and building the same reactor design

repeatedly. All this resulted in an erosion of the potential benefits associated with

learning effects.

Alike, Grubler (2010) analyzed the investments made in France to build its fleet of 58

reactors. His comparison of construction costs in FF98/kW between units installed in

1974 and those constructed after 1990 shows an increase by a factor of about 3.5. This

finding suggests that, even under better economic and institutional conditions, such as

those prevailing in France (i.e., centralized decision making, vertical integrated utility,

single nuclear vendor, high degree of standardization and regulatory stability), cost

escalation is inherent to nuclear power. According to Grubler (2010) negative learning-

by-doing effects characterize nuclear technology: while accumulating experience, nuclear

construction costs per unit of capacity have been increasing instead of decreasing.
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By contrast, as comprehensively reviewed by Martin Junginger and Faaij (2010), his-

torical trends for other base-load technologies such as gas and coal and for other zero

carbon technologies such as onshore wind and photovoltaic systems, show positive learn-

ing effects. Experience curves are especially impressive for renewables. Lindman and

Söderholm (2012) found that the kW from onshore wind farms decreases by more than

10% each time the installed capacity doubles. Meanwhile, Isoarda and Soria (2001) and

C. Yu and Alsema (2011) have identified higher learning effects in the photovoltaic in-

dustry, confirmed by the dramatic reductions in the underlying costs and market prices

of solar panels.

On top of this, we can expect the Fukushima Dai-ichi accident to have consequences in

terms of construction costs for new reactors. Lessons learned from this accident may

encourage nuclear vendors to include other safety features and lead to redundancies in

new reactors and site designs; safety authorities might impose stricter licencing rules,

and greater public opposition to installing new nuclear power plants could induce con-

struction delays and therefore cost overruns.

In the debate about nuclear plants, current opinion is directed against their construction.

Taking into account the above, it seems that there is no escape from the cost escala-

tion curse. However, before giving up, it is worth reviewing the French nuclear power

programme experience using new data recently released by the Cour des Comptes. It

is important to mention that Grubler made his cost assessment using estimations based

on an annual EDF investment report covering 1972 to 1998, because at the time of his

publication reliable data on the costs of the French nuclear programme were not avail-

able. Following a request from the Prime Minister to the national audit agency Cour

des Comptes, past construction and R&D expenses related to French nuclear power were

first made known to the public in 2012. The Cour des Comptes’ report brought together

all data concerning current construction costs for the 58 reactors installed in France, as

well as investments in other nuclear facilities.

When we compared costs from this new source of information with previous cost esti-

mates, we found that the escalation is less severe than argued. In the light of this result,

in this paper we re-examine the cost drivers for the French nuclear power programme.

We consider that by revisiting the French experience, it will be possible to draw useful

policy recommendations to ease cost escalation in the construction of new nuclear power

plants and therefore determine the elements that will allow nuclear power to remain

competitive.

In particular, we are interested in investigating the existence of scale and learning effects,

as well as the relationship between safety performance and costs, in order to see if it is



Chapter 2 26

possible to expect cost reductions when increasing the size of the reactor, when building

the same type of reactor repeatedly, and if safer reactors are more expensive.

The literature regarding nuclear construction drivers is large for the U.S. case, given that

the data have been available to the public ever since the construction of the first wave

of reactors. We can mention the pioneering papers of Komanoff (1981) and Zimmerman

(1982). Later, Krautmann and Solow (1988), Cantor and Hewlett (1988) and McCabe

(1996) revisited the existence of economies of scale and established that the construction

of larger reactors6 increased the cost per MW installed, once the increase in construction

lead time was taken into account. According to Cantor and Hewlett (1988), bigger units

increase projects complexity, subjecting them to managerial problems, longer lead times

and stricter regulatory scrutiny. Learning effects were only found to be positive and

significant when public utilities constructed the plant. This striking result was later

addressed by Cantor and Hewlett (1988) and McCabe (1996). The former suggested

that the market power of experienced firms allows them to charge higher prices, so the

learning effects are kept as profits, whereas the latter explained this difference by the

poor incentives of cost-plus contracts7 under which nuclear power plants were procured

by external constructors.

More recent studies, like Cooper (2012), have observed that the number of rules and

fines issued by the Nuclear Regulatory Commission (hereafter NRC), even before Three

Mile Island accident in 1979, led to an increase in construction costs. According to this

author, the NRC was convinced that the risk of accident would increase dramatically

as the number and size of operating reactors grew and their locations moved closer to

population centers. Therefore, they sought to reduce the risk by increasing the required

safety measures.

Our paper is the first to use the actual construction costs of the French nuclear fleet.

As mentioned previously, the cost assessment done by Grubler (2010) used estimations.

As in previous literature, we deal with a multicolinearity problem, but, in addition, we

have a smaller sample; therefore, we propose using a principal component regression

approach to deal with both econometric limitations. In addition to using the common

explanatory variables to identify the main drivers of construction costs, we also included

operating performance indicators, in particular those linked with safety, to see if cost

escalation can be justified with better safety features.

6 Except Komanoff (1981), a pioneering study that suggested a 13% cost decrease when a reactors
size is doubled; nevertheless subsequent papers rejected this result.

7 McCabe (1996) explains that for the second wave of nuclear reactors (the one that began in the late
60s) the nuclear vendors ceased to be in charge of the construction process and in turn, utilities
contracted external firms to preform plant engineering, management and construction. All these
contracts were cost-plus.
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After revisiting construction costs for the French nuclear fleet, we find that neither

the scale-up nor cumulative experience induced cost reductions; on the contrary, these

variables have positive and significant coefficients. We have called this phenomenon

the big size syndrome, and we have identified it as the main driver of cost escalation

in France. The big size syndrome summarizes the fact that as the nuclear industry

gained experience, bigger and more complex reactors were designed and installed, and

this resulted in a cost increase.

Although the increase in the size of the reactors was done with the expectation of

reducing the cost per MW installed, with our results we cannot discard the existence of

economies of scale in the French nuclear fleet. We have to recognize that by using only

French data, it is not possible to disentangle the effect due to increase in the reactors

capacity, caused by technological change. Thus, it is true that bigger reactors were more

expensive per MW installed, but we have to keep in mind that we are not talking about

the same reactor design.

Our second important result is that we have identified positive learning effects within

similar types of reactors. This finding is good news for nuclear power deployment,

given that it supports the idea of standardization as an effective strategy to reduce

cost overruns linked with uncertainty when constructing complex technologies, such as

nuclear reactors, and therefore offers a possible way of overcoming the cost escalation

curse. This result supports the idea that to avoid the cost escalation curse, building

the same type of reactor repeatedly in the same sites was one of the key features of the

French nuclear programme.

The last result that we found is that reactors that perform better, according to the

safety indicators that we included in the regression, cost more. This last result shows

that improvements in safety can also be considered as a driver of cost escalation. This

result is also linked with our first one, because it tells us that technological improvements

embedded in new designs either because the reactor is larger or because vendors seek

to achieve better safety performance (perhaps to fulfill regulatory requirements) have

resulted in a rise in the cost per MW installed.

The rest of the paper is organized as follows. Section 2.2 briefly describes the French

nuclear power programme and the cost data from the Cour des Comptes report, then

sets out the model and estimation procedure. The results of the model are presented

and discussed in Section 2.3. Finally, our conclusion is in Section 2.4.
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2.2 Data and Model

2.2.1 French construction cost escalation

The inception of nuclear power for civil use in France began in the early 1960s. From

1963 to 1972, EDF installed 7 reactors with different technologies that represented ap-

proximately 2600 MW. These units (Table 2.1) were later decommissioned, according to

Roche (2004) due to their technological and economic limitations. In particular, safety

concerns were raised after the partial core meltdown in Saint Laurent A1 reactor in 1969.

Table 2.1: First Generation of French Reactors

Unit Type Year of connection

Chooz A Pressurized water 1967
Brennilis Heavy water reactor 1967
St. Laurent A1 Natural uranium gas-cooled 1969
St. Laurent A2 Natural uranium gas-cooled 1961
Chinon A2 Graphite-Gas 1965
Chinon A3 Graphite-Gas 1966
Bugey 1 Graphite-Gas 1972

The early adoption of nuclear power by EDF and the oil price peak in 1973 triggered the

design of the French nuclear power program with the aim of substituting fossil energy

sources. This program has been described as the opposite of the situation in the U.S.

nuclear industry, because the French nuclear fleet is less diverse and investment decisions

were made by a centralized institutional structure.

In France, only one technology was installed, corresponding to the Pressurized Water

Reactor (hereafter PWR). From 1978 to 2002, 58 reactors were built in 19 units (see

Figure 2.2). Today, all of these reactors are in operation and provide almost 78% of

French annual electricity consumption. The nuclear fleet is composed of three groups

called paliers. In each palier all reactors have the same size. The first palierpalier

comprises 34 reactors with a 900MW nameplate capacity; the second palier includes 20

reactors with 1300 MW; and the last one contains 4 reactors with 1450 MW of installed

capacity. This corresponds to a total installed capacity of 62.510 MW.

Each palier includes different types of reactor. The first palier has 3 types of reactor:

CP0, CP1 and CP2. Their main difference lies in the design of the intermediary cooling

system. In the second palier, there are two types of reactor: P4 and P4, which differ

in the layout of the structure containing fuel rods and circuitry. Finally, the last palier

comprises only one type of reactor, called N4. This design differs from the other reactors

in terms of capacity, as well as the design of its steam generators, primary pumps and

command room .
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Figure 2.2: Evolution of French Nuclear Power Fleet by palier

As mentioned before, the institutional setting in which the French nuclear power pro-

gram developed was highly centralized. Finon and Staropoli (2001) described it as a

close-knit network between: EDF, the public monopoly generator; Framatome (today

AREVA), the reactor vendor; and the Atomic Energy Commission (CEA), the nuclear

research and development agency. This centralized decision-making setting resulted in

effective coordination of the programs investments and reduced uncertainty regarding

safety regulations. The downside is that it also shielded the program from public scrutiny

and accountability.

However, with the decommissioning deadlines for the oldest reactors approaching, public

debate about the role of nuclear power in the French energy mix calls for clear account-

ability of EDFs past, present and future investments. For this reason, in 2011 the former

Prime Minister of France asked the national audit agency, Cour de Comptes, to under-

take a study of EDFs past expenditure on constructing nuclear facilities, including the

58 PWR commercial reactors .

This report was published at the beginning of 2012 and for the first time presented to the

public the actual construction costs of the nuclear fleet. It is important to point out that

we used the construction costs and not the overnight costs, because in the report the

latter were presented for the whole nuclear fleet and not for each observation. However,

they represent 88% of the total overnight costs. The costs in the report are presented
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by pairs of units in current and 2010 constant euros8. Figure 2.3 compares the cost data

presented in the Cour de Comptes report with the estimated costs computed by Grubler

(2010). We can conclude that the figures for the first reactors were quite accurate, but

that figures for the latest ones were overestimated. In fact, by taking Grublers cost

estimates expressed in e2010/ kW, the average annual increase is equal to 5.7%; taking

the construction costs in the Cour de Comptes, we find an average annual increase of

4.7%.

Figure 2.3: Grubler vs Cour de Comptes construction costs

Since the cost escalation was not as severe as argued, it is worth reviewing the French nu-

clear power program experience with the actual data published in the Cour de Comptes

report in order to see if new lessons can be learnt to overcome the cost escalation curse.

2.2.2 Model and data

Using a linear regression model, we seek to determine the construction costs main drivers.

We assume a logarithmic cost function in which the explanatory variables are: capacity,

input prices, experience, safety performance indicators and finally a random error. The

regression equation that we have estimated is the following:

8 The actual construction cost for the French nuclear fleet published in the Cour de Comptes are
presented in Appendix A
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Figure 2.4: Cour de Comptes construction cost by palier and type

ln(Ci) = β0 + β1 ln(Capi) + ln(ICHTi) + β2EXPIi + β3EXPPi

+β4EXPTi + β5UCLi + β6US7i + ui (2.1)

Where:

• Ci: Construction cost for the pair of units i in e2010 per MW

• Capi: Installed capacity in MW

• ICHTi Index cost of labor for the year in which the construction of reactor i

started

• EXPIi: Number of completed reactors at the time of the construction of plant i

• EXPPi: Number of completed reactors within the same palier at the time of the

construction of plant i

• EXPTi: Number of completed reactors within the same type at the time of the

construction of plant i

• UCLi: Lifetime average Unplanned Capability Loss Factor for unit i

• US7i: Lifetime average Unplanned Automatic Scram for unit i

Regarding capacity, Figure 2.4 clearly shows that the cost escalation in France is closely

related to the progressive increase in reactor size. Nevertheless, it is important to men-

tion that the scale-up also entailed a technological change, which means that there are
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substantial design differences between reactors belonging to each palier. For this reason,

we have to keep in mind that with this variable we are capturing two effects, i.e. the

size and the technological complexity of new reactors.

The second set of explanatory variables was included to test the presence of learning

effects. We have defined three variables: the first corresponds to overall experience

(EXPI), the second only adds the previous reactors existing within the same palier

(EXPP), and the last one includes reactors of the same type (EXPT). All of these

variables show the number of reactors previously built in each category.

Apart from scale and learning effects, we might also be interested in identifying whether

cost escalation is linked to safety improvements. According to Cooper (2012), safety

variables (i.e. fines and the number of safety standards and rules adopted by the NRC)

are the most consistent predictors to explain the cost escalation in the U.S. In previous

studies (Komanoff (1981), Zimmerman (1982), Cantor and Hewlett (1988), McCabe

(1996)), safety improvements were related to the stringency of the regulatory agency that

was represented with a time trend; in all of these studies it was found to be significant

and positive.

For the French case, it is hard to measure regulatory activity. According to Grubler

(2010), there is no regulatory documented incidence from 1970 to 1999, which is not

surprising given that the Autorité de Sûreté Nucléaire (independent regulatory agency)

was created in 2006. However, Roche (2004) and Finon (2012) argued that EDF inte-

grated safety reinforcements into new reactors gradually, and thus these improvements

should be reflected in better performance in terms of unplanned outages. To test how

safety improvements are related to construction costs, we included in the model two in-

dicators defined by The World Association of Nuclear Operators (WANO) and adopted

by the International Atomic Energy Agency (IAEA).

The first of these is the Unplanned Capability Loss Factor (UCLi), which reflects a

reactors ability to maintain the reliability of systems and components. This indicator

belongs to the first category of the safety performance indicators used by the IAEA,

which seeks to quantify how smoothly a plant operates. The UCL indicator shows the

percentage of energy that a plant was not capable of supplying due to deviations from

normal operations.

The second indicator is Unplanned Automatic Scram (US7i), which belongs to the

category for identifying whether a plant is operating at low risk. The US7 tracks the

number of automatic shutdowns during one year (i.e. 7000 hours) of operation. We

have chosen this measure because it gives a direct indication of the frequency of actual
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Figure 2.5: Labor cost index (ICHT) and Price index for France =100 in 1973

challenges to the systems that submit plant equipment to extreme thermal loads and

increase the risk of serious accidents.

To count the changes in input prices, we have also included an index in the regression

framework to take into account the cost of labor. Although the costs are expressed in

constant currency, it is important to highlight that during the period we are analyzing

(i.e.1978-2002), the labor cost increased more rapidly than the index prices. When we

compared the evolution of the French GDP price index with the Indice du coût horaire

du travail (ICHT) developed by INSEE, we found that the difference between the index

in 1973 and 2000 is 4 times in the former and 9 times in the latter (see Figure 2.5).

We have not included other commodity price indexes, such as cement, copper, steel or

nickel, given that on average their growth rates were similar to the GDP deflector that

was used to homogenize the cost data.

In addition to the Cour de Comptes costs, we gathered data from the IAEAs Power

Reactor Information System (PRIS) database. We took the installed capacity in MW

for the year when the reactor was constructed, the number of reactors that were built

by EDF previously to audit the experience, and the average UCL and US7 lifetimes for

each pair of units. Descriptive statistics of the data are presented in Table 2.2.

2.2.3 Multicollinearity and Principal Component approach

One of the main econometric problems identified in literature on nuclear construction

cost escalation is the multicollinearity between the explanatory variables, and in partic-

ular, the high correlation between installed capacity and industry experience. To deal
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Table 2.2: Descriptive statistics

Variable Unit Mean Median Minimum Maximum Std

Cost e2010/MW 1.14 1.14 0.82 1.63 0.19
Cap MW 2156 1840 1740 2945 436.91
ICHT Index 100= 1973 496.46 504.40 218.10 921.96 178.99
EXPI # reactors 27.41 26 1 56 17.30
EXPP # reactors 12.03 12 1 30 8.97
EXPT # reactors 5.10 4 1 16 4.16
UCL % 7.12 7.07 3.07 11.95 2.08
US7 events/7000 hours critical 0.77 0.69 0.18 1.40 0.31

with this problem, Zimmerman (1982) suggested using a monotonic transformation of

overall experience instead of the original variable. In subsequent studies, such as those

by Cantor and Hewlett (1988) and McCabe (1996), the issue was solved by taking the

builders experience into account instead of the overall industry experience, which eased

the high correlation among these variables.

For the French case, the multicollinearity problem is severe. There is a single builder

(EDF), so experience increases with time, and also with installed capacity, because

the scale-up has been progressive. On top of that, we observe a sustained increase

in the labor cost index. As we can see in Table 2.3, these three variables are highly

correlated, which illustrates the difficulty of obtaining significant results in a linear

regression framework.

Table 2.3: Correlation Matrix

Ln Cap ICHT EXPI EXPP EXPT UCL US7

Ln Cap 1.00
ICHT 0.74 1.00
EXPI 0.86 0.96 1.00
EXPP -0.44 0.18 0.03 1.00
EXPT -0.23 0.04 -0.02 0.54 1.00
UCL -0.02 -0.35 -0.28 -0.48 -0.50 1.00
US7 -0.08 -0.26 -0.23 -0.29 -0.21 0.53 1.00

Indeed, when we include all of the coefficients in a linear regression, they are imprecisely

estimated (see Table 2.4). This problem is confirmed with the high estimates for the

Variance Inflation Factor (VIF) (see Table 2.5). The standard way of solving multi-

collinearity problems is to eliminate one or more explanatory variables. Although we

tried different specifications, none of them resulted in significant estimates and the VIF

remained high. The results of these models are shown in Appendix B.

Unfortunately, within this framework it is not possible to figure out the main drivers

because all of the explanatory variables move in the same direction, thus our data

set appears redundant. By using a principal component regression, we have overcome
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Table 2.4: Linear regression estimates

Coefficients Estimate Std. Error t value Pr(> |t|)
(Intercept) -0.188 12.454 -0.015 0.988

Ln Cap -0.092 1.477 -0.063 0.951
Ln ICHT 0.187 0.399 0.470 0.643

EXPI 0.002 0.021 0.127 0.900
EXPP -0.003 0.015 -0.257 0.800
EXPT -0.008 0.009 -0.825 0.419
UCL -0.018 0.019 -0.967 0.345
US7 0.014 0.103 0.143 0.888

Table 2.5: VIF for explanatory variables

Ln Cap Ln ICHT EXPI EXPP EXPT UCL US7

116.728 32.345 183.909 26.865 2.273 2.166 1.482

this limitation. With this method we can obtain relevant information from our data

set, reducing it to a smaller dimension and revealing simplified underlying correlations

between the costs and the explanatory variables.

Principal component analysis is an established multivariate technique developed by Pear-

son (1901) and Hotelling (1933). In economics this method has been applied in a wide

range of subjects , for instance, in macroeconomics and finance by Fifield and Sinclair

(2002) and in development by Zanella and Mixon (2000), and used to construct socio-

economic indexes by Filmer and Pritchett (2001).

The main idea of this procedure is to take the correlation matrix, which we denote by

C = X′X (where X is the n × k matrix of centered and scaled explanatory variables)

and then compute the k × k eigenvector matrix9 V.

Given that VV′ = I, we can rewrite a lineal model Y = X ′β∗ as follows.

Y = β∗01 + XVV′β∗ (2.2)

Y = β∗01 + Zα (2.3)

Where Z is the n × k matrix of principal components. This matrix contains the same

information that X but the columns are arranged according their share in the variance.

9 Recall that the eigenvectors of a square matrix A are defined as the vectors that solve AW = λW,
where λ is a real or complex number called eigenvalue. They can equivalently be defined as the
vectors that solve (A− λI)W = 0
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Each principal component is a linear combination of the explanatory variables. The

characteristic vectors define the weights or loadings (matrix V) and the roots (eigenval-

ues), denoted byλ, identify the most important components (the higher the eigenvalue,

the higher the share in the variance).

Once this decomposition is done, the next step in this framework is to eliminate the prin-

cipal components (columns of Z) associated with the smallest eigenvalues (λ) in order

to reduce the variance that is causing the multicollinearity and estimate the significant

coefficients.

2.3 Results

Although we are interested in the coefficients between the costs and explanatory vari-

ables, one of the main advantages of the principal component approach is that we can

identify underlying relationships among the explanatory variables thanks to the loadings

in each component. Table 2.6 shows the loadings and roots for the correlation matrix

of our model.

Table 2.6: Loadings and roots

Comp 1 Comp 2 Comp 3 Comp 4 Comp 5 Comp 6 Comp 7

Ln Cap 0.441 -0.398 -0.008 0.282 -0.088 0.475 -0.576
Ln ICHT 0.552 -0.086 0.218 -0.229 -0.015 -0.729 -0.232

EXPI 0.553 -0.173 0.165 -0.088 -0.054 0.282 0.738
EXPP 0.106 0.534 0.335 -0.605 -0.076 0.390 -0.256
EXPT 0.095 0.495 0.368 0.643 -0.433 -0.081 0.039
UCL -0.313 -0.429 0.188 -0.262 -0.781 -0.035 0.016
US7 -0.274 -0.295 0.800 0.103 0.429 0.028 -0.009

λ 81.643 66.622 21.171 14.004 9.840 2.624 0.093

This decomposition can be interpreted as follows. The components are ordered according

to their importance, which is represented in terms of variance percentage (i.e. the roots

λ). As each component is a linear combination of the explanatory variables, those with

the highest loadings show us what each component represents.

For instance, in our case the first component explains 41% of the total variance in which

the variables with high loadings are: wages, capacity and cumulative experience. This

component represents what we could call the the large size syndrome or, as Cooper (2010)

termed it, the Bupp-Derian-Komanoff-Taylor hypothesis. This hypothesis stated that

as the nuclear power industry (vendors and utilities) gained experience, they were able

to identify how to improve reactors performance and ultimately design more complex

and bigger units.
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The second most important component accounts for 33% of the variance. The variables

with high loadings are: experience within palier and type, and the two safety perfor-

mance indicators. Given that these loadings have opposite signs, we can think of this

component as a safety feedback. This second component shows that constructing sim-

ilar reactors (either in size or type) resulted in better performance in terms of safety

indicators in the most recent units of each series, in particular the reliability indicator

(UCL).

Going in the same direction, Roche (2004) claimed that even when equipment inside

plants of the same series was identical and laid out in the same manner, the experi-

ence gained by EDFs engineering division at series level resulted in specific and minor

modifications in order to improve reliability and safety.

Even though this component decomposition gave us some insights on the French nuclear

power program, we had to select the number of components to be included in the linear

regression estimation. After selecting the optimal number of principal components,

we were able to see how the explanatory variables were related to the variable we are

interested in, i.e., construction costs. Among the possible criteria to determine the

optimal number of components, we took the root mean squared error of prediction

(RMSEP) criterion. Using the leave-one-out cross-validation method, we found that

using the first two components minimizes the RMSEP.

Once the optimal number of principal components had been selected, we computed the

coefficients for the original linear regression. In Table 2.7 we present the estimates for our

set of explanatory variables. Given that we had to standardize our explanatory variables,

we differentiated the coefficients that we obtained from the centered and scaled matrix

with (β̂∗) from those that we obtained for the original data, denoted by β̂ in Table 2.7.

Table 2.7: Principal Component Regression Results

Coefficients β̂∗ β̂ s.e(β̂) t-value

LnCap 0.222 1.131 0.106 9.489
Ln ICHT 0.212 0.553 0.536 10.089
EXPI 0.226 0.226 0.020 9.996
EXPP -0.048 -0.048 0.011 -3.581
EXPT -0.046 -0.046 0.009 -3.074
UCL -0.042 -0.042 0.022 -2.677
US7 -0.050 -0.050 0.016 -3.544

In the light of these results, we confirm that, as in the U.S. case, the scaling-up of the

French nuclear program did not translate into cost reductions. The regression coefficient

for capacity in Table 2.7 shows that an increase in this variable will induce higher

construction costs per MW.
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However, as we have mentioned in the previous section, we cannot overlook pure economies

of scale given that this variable captures the size from the complexity effect. The lack of,

or at least weak, economies of scale in nuclear power plant construction is a well-known

phenomenon. It has been identified that constructing larger reactors means an increase

in technological complexity and construction lead-times that requires better managerial

coordination and induces closer and stricter regulatory standards, which in turn increase

the construction costs. To sum up, we can conclude that the greater the size of the unit,

the higher the risk of cost overruns (Cooper (2010)).

Regarding overall learning effects, we also found that cumulated experience did not

induce a reduction in costs. This result is often seen as a consequence of the intrinsic

characteristics of a complex technology such as nuclear power. In particular, we can

argue that given that an important part of the design of a nuclear power plant depends

on the characteristics of each site (Cooper (2010), Grubler (2010)), it is likely that the

experience gained in the construction of any reactor in a given location would not be

directly applicable to other projects and that this prevents achieving lower costs.

These first two results can be summarized in the large size syndrome component. As

mentioned before, it has been observed in the nuclear industry that the experience gained

by vendors and operators translates into adjustments and improvements, with the effect

that new reactors are bigger, more complex and more expensive than their predecessors.

In the French case, Grubler (2010) and Finon (2012) argued that the potential learning

effects from the overall industry experience were not fully exploited, precisely because

when EDF and Framatome gained experience, the decision was taken to construct an

entirely new French nuclear reactor (i.e. P′4 series).

Nevertheless, when we take into account experience within the same palier and type,

we find a positive learning effect. In Table 2.7, we can see that the estimates for these

variables are negative, however their effect was less significant than that of the other

variables. This result means that some cost reductions were achieved due to the stan-

dardization strategy adopted in the French nuclear power program.

The intuition behind learning effects within the same type of reactor is straightforward,

but less clear at palier level, precisely because the reactors within them are not exactly

the same. A possible justification is that each palier also represents a phase of the French

nuclear program. Hence, reactors within the same palier were designed and built in the

same time window and most of them were also built on the same sites, which suggests

that suppliers, workers, engineers and locations did not change substantially during the

construction of one palier, but that they did change between them.
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To our knowledge, this is the first time in economic literature that public data has

be used to justify the gains EDF claimed it obtained thanks to the standardization

strategy. For instance, Roche (2004)pointed out that the construction of the same series

of reactors made it possible to reduce the number of hours of skilled labor per unit and

obtain better prices for components. In the light of our results, we can conclude that

indeed these gains helped to reduce construction costs after the first unit of the series

was built.

This result is also linked to another characteristic of the French nuclear program, i.e.

multi-site construction, involving several reactors of the same type built at one location.

This strategy is another factor in easing cost escalation, and citetRoche argued that a

discrepancy in location conditions translates into a gap in costs when constructing the

same type of reactor at different sites; however these projects do not require a completely

new design or new components, and thus the costs are avoided.

Another important result shown in Table 2.7 is that reactors with better safety indica-

tors, and so lower UCL and US7 values, are related to higher costs. Therefore, we have

some evidence that the latest reactors, although more expensive, have also embodied

safety improvements that have helped to reduce the number of unplanned outages that

might induce an accident.

These two last results are summarized in the second component, which we call safety

feedback. Here, we have two counteracting effects: on the one hand, we determined

that constructing the same type of reactors induces cost savings, which reflects positive

learning effects; and on the other hand, we observed that the newer reactors register

better safety indicators but that this improvement means an increase in construction

costs.

This result shows the implicit trade-off between standardization and technological change

that is key to understanding the economics of nuclear power. Even if it is true that

standardization reduces uncertainty and could lead to lower costs, as we found for the

case of the French nuclear fleet, it is also true that when new technologies are available,

there is no reason to keep using older and less efficient technology, especially when new

designs improve safety.

In summary, this result indicates that building similar reactors reduces the technological

uncertainty linked with adopting a new design, and at the same time, as Roche (2004)

has pointed out, improves understanding of how minor modifications can be made to

improve reactors safety performance. For this reason, standardization can been seen as

one of the potential sources of savings for future nuclear reactors, and also a way to

achieve better safety performance.
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2.4 Conclusion and Policy Implications

In this paper, we sought to use the current construction costs recently published in the

Cour de Comptes report in order to identify the main drivers of the cost escalation of

nuclear power construction in France, to re-address the existence of learning effects, and

to test whether the cost increase is related to safety improvements.

It was originally believed that cost escalation was a factor of about 3.5, when comparing

the unit costs of units built in 1974 with those completed after 1990 (Grubler (2010)).

Using the new data, we found that the escalation was a factor of about 1.5 from the first

unit to the most recent, and that the escalation was thus less severe and by no means

comparable with the U.S. case. For this reason, it is important to review the actual

construction costs of the French nuclear power programme to identify the elements

that should be taken into account to overcome, or at least mitigate, the cost escalation

phenomenon.

This analysis is particularly important for those countries that are interested in em-

barking upon nuclear power programmes. Within the European context, nuclear power

can play an important role in energy transition to a decarbonized electricity supply. It

is important to recall, that despite the German nuclear phase out, there are other EU

members states, like the United Kingdom for instance, that see in nuclear an alternative

to meet their CO2 targets while securing their energy supply.

On the basis of our analysis using the Cour des Comptes data, there is every reason

to believe that construction cost escalation is mainly due to a scaling-up strategy. The

increase in the reactors size involved a technological change that induced the construction

of more complex units, meaning longer lead times to build them, and ultimately an

increase in costs per MW. As mentioned before, it is not possible to rule out the presence

of economies of scale precisely because bigger reactors are more complex. The recent

experience in the construction of the first of a kind EPR reactors has confirmed that

larger reactors are likely to be more expensive.

For this reason, capacity could be one of the first features that nuclear vendors should

rethink in the long run. In this direction, several authors, such as Rosner and Goldberg

(2011b) and Kessides (2012), have outlined the advantages of installing small modular

reactors10. They argue that these reactors have shorter construction schedules and lower

market risks, which reduces capital costs. In addition, they consider that other cost

savings can be achieved through off-site module fabrication, as well as from learning by

doing in the production of multiple modules. Moreover, investments could be recovered

10 Small Modular Reactors are nuclear power plants with 300MWe or less capacity.
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quicker, because construction lead times are likely to be shorter than for bigger units

(Rothwell and Ganda (2014)).

Nowadays, small modular nuclear reactors are still in an early stage of development.

None of the existing concepts have been tested, licensed or constructed. However in

the U.S., the Department of Energy has conceived a small modular reactor technical

support programme to accelerate the design, certification and licensing of small modular

reactors with different vendors and it is expected to have its first regulatory approval by

2018. If these reactors become affordable and meet all safety standards, they may be an

interesting alternative.

Regarding our results on learning effects, we found that overall experience did not trans-

late into lower costs, but that positive learning effects were achieved through construct-

ing the same types of reactor. Given the nature of this result, it would appear that the

French nuclear power programmes standardization and multi-unit location strategy has

been successful, because it has helped to overcome delays and uncertainties during the

construction process and thus has reduced the costs of subsequent reactors in the same

series.

This lesson is particularly important for those countries that are interested in installing

a high number of new nuclear power plants. Unlike other technologies, the construction

of a nuclear power plant depends largely on on-site characteristics, and therefore one

way of overcoming the cost escalation curse could be to reduce technological variety and

construct multi-unit sites. Such a strategy could reduce the uncertainty that comes with

adopting a new technology, as well as any design modifications required when reactors

are built in other locations.

According to our result, we can argue that it is likely to expect that the cost for the

EPR reactors that would be built after Hinkley Point C11 will be lower, thanks to

learning effects. Thus, the guaranteed price to construct and operate these reactors

should be smaller. However, nuclear deployment in England takes into consideration

the construction of different type of reactors at other sites. Therefore, our results also

suggest that the experience gained in this project will not be directly transferable into

cost reductions for other projects in other locations, given that the types of reactor that

are planned to be constructed are not the same.

The results in terms of safety indicators show that reducing the risk of a serious acci-

dent has also played its role in French cost escalation, as found by Cooper (2010) for

the U.S. case. Our estimates suggest that designing new nuclear reactors necessarily

includes safety improvements (reflected in better safety indicators). In consequence,

11 EDF Energy is also proposing to build two EPR reactors at Sizewell C in Suffolk
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when safety concerns are partly internalized in the construction costs, safer reactors are

inherently more expensive. For this reason, the economics of safety may constitute the

most challenging issue for the future of nuclear power. On the one hand, the terrible

consequences of a nuclear disaster, as seen after the Fukushima Dai-ichi accident, leave

no room for laxity. On the other hand, the particular nature of serious nuclear accidents,

i.e., huge damage but very low and uncertain probability of occurrence, makes it difficult

to determine whether safety investments are cost-effective.

Once again, the French case teaches us an important lesson. An analysis of principal

components shows that the most recent units in the same series perform better in terms

of the safety indicators used in the model. Thus, standardization not only generates

learning effects in the construction process, but can also play a role in terms of achieving

better safety levels.

In conclusion, an analysis of the current construction costs of the French nuclear power

programme provides important lessons for countries interested in building new nuclear

power plants on how to ease cost escalation. This is an important issue given that the

continual rise in the construction of the latest generation of reactors puts into ques-

tion the competitiveness of this technology with respect to alternative sources of energy.

Taking into account our results, a good strategy would be to reduce the variety or types

of reactor to be installed in order to obtain positive learning effects, not only regard-

ing construction costs, but also regarding operations, in particular safety performance.

Another consideration is that new technologies, such as small modular reactors, might

be an interesting alternative to reduce capital costs given the smaller scale of units, but

also the possibility of off-site module manufacture might reduce the risk of delays and

associated cost overruns.
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Nuclear reactors’ construction

costs: The role of lead-time,

standardization and technological

progress

3.1 Introduction

3.1.1 Toward a nuclear renaissance?

By August 2014, the World Nuclear Association (WNA) lists 72 reactors under con-

struction in 14 countries1. This level of new builds represents a record for the nuclear

industry since 1987. Countries and investors interested in nuclear power have their eyes

on the outcome of these projects,as their successes could represent a green light for fur-

ther deployment of nuclear power, while failures might led to a stagnation of new builds

and a decline of nuclear power share in the world’s energy production.

Even though the current status of new builds can be seen as a first step towards the

so-called nuclear renaissance, there is a long way to go in order to see the industry

revival envisioned when this term emerged in the late 1990s. At the same time, most

of the drivers that could favor a nuclear expansion are still valid today: increasing

energy demands in particular from developing countries, the need to reduce fossil fuel

dependence and the increased awareness of the dangers and possible effects of climate

1 See the list http://world-nuclear.org/NuclearDatabase/rdresults.aspx?id=

27569&ExampleId=62
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change. Despite this positive environment, it is yet to be seen if a rapid expansion of

nuclear power capacity is possible and - more important - if it is economically profitable.

If we take a closer look to the list of nuclear reactors under construction, there are

reasons why one should be cautious when arguing that these projects could spur a rapid

expansion of nuclear power, or even that they will come to term. As pointed out in

the World Nuclear Industry Status Report (2014), 8 of these reactors have been under

construction for more than 20 years, 1 for 12 years and 49 have already faced significant

construction delays.

Unfortunately, this is not a new situation for the nuclear industry as the construction of

new reactors has been characterized in the past with lengthy lead-times, in particular in

western countries. For instance, Schneider and Froggatt (2014) noticed that the average

construction time of the last 37 units that started since 2004 is 10 years. This is twice

what is usually expected by nuclear vendors. It is also substantially longer than the 3

years period to build a combined cycle gas plant and the 6 years period to build a coal

plant.

In addition to the concerns about unexpected construction delays, the second and prob-

ably most important challenge for nuclear power expansion is the economic profitability

of building those reactors. Given that upfront investment costs are the main driver2

of nuclear electricity generating costs, any unexpected and significant increase of the

expenses during the construction can significantly undermine the profitability of the

project. When the construction costs of a new nuclear power plant increase substan-

tially, it can even be more attractive to abandon the project and for outsider investors

to consider other energy sources.

These concerns regarding Generation III+ nuclear reactors competitiveness have initially

emerged in the United States (U.S.), due to the escalation in the construction costs

expectations for new reactors. The revised estimates took into account the changes

made by utilities in the application forms filled to the Nuclear Regulatory Commission.

In 2003, the cost expectation was US$2,000 (see Base case in Parsons and Du (2003))and

this figure progressively increased to US$4,000 per installed kilowatt (see Parsons and

Du (2009) and Rosner and Goldberg (2011a)).

Similarly, the recent experience in the construction of the first of a kind EPR3 in Europe

has also contributed to revising expected costs of building new nuclear power plants in

OECD economies. Despite that Finland and France have successfully built nuclear

reactors in the past, this did not prevent that both to face significant cost overruns. In

2 According to the IEA (2010) the share of the capital costs in the leveled cost of electricity in nuclear
power is between 60% to 80%

3 European Pressurized Reactor
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France, the construction of Flamanville 3 unit is almost 3 times more expensive than

initially expected (e3 billion in 2009 versus e8.5 billion in 2012). Not to mention, that

the plant should not be operational until 2016, which represents nearly a 100% increase

in lead-time from 5 to 9 years.

The cost over-runs experienced in the past and the multiple upward cost revisions and

delays in construction over the last decade represent important barriers for nuclear ex-

pansion, as they limit the countries where new reactors can be installed. These concerns

mean that nuclear new builds are risky projects, first, because there is no early yield

due to the lengthy lead-times and second, because the yield is uncertain in the long

term due to possible cost escalations during the construction. These issues are heavily

penalized by the financial markets, and further restrict the amount of capital to invest

in the sector.

Consequently, more than 60% of the new build is located in countries where, instead of

the financial markets (private investors), the government plays a central role as investor

in the power sector through state electric companies. This is the case in China where

the three national nuclear utilities are largely or entirely state-owned. In Russia, the 6

reactors that are under construction are designed and owned by the state-owned Rosen-

ergoatom Corporation. Finally iIn South Korea, the 5 new builds care also designed and

owned by the state-owned Korea Electric Power Corporation (KEPCO).

Few of the new entrant countries that have raised their interest in nuclear power over

the last decade have started the construction of their first reactor. Most of them have

postponed construction, probably due to difficulties to finance these projects . This

has been the case of Vietnam, Poland and Turkey. In addition, even for countries with

lower financial constraints, upfront investment costs have been the key driver to select

reactor design. For instance, according to Schneider and Froggatt (2014) the United

Arab Emirates chose a Korean design over France’s EPR because it offered the highest

capacity factors, lowest construction costs and shortest construction lead-times.

Taking into account the above, we can argue that the expansion of nuclear power today

depends on how the industry identify the key elements that will curb investment cost

escalation and allow it to meet construction schedules.

3.1.2 Existing literature on nuclear power plants construction costs

and lead-times

The economic literature on construction costs and lead-times of nuclear power plants,

has so far failed to provide clear empirical evidence of their determinants, partly due
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to a lack of comparable and reliable data. Most of the existing econometric studies

have focused on U.S construction costs and attribute the escalation in costs to a lack of

standardization, an increase in complexity of new reactors and safety related regulatory

interventions after Three Mile Island accident.

A number of authors argue that the experience gained by nuclear vendors led to the

design of bigger and more complex reactors that took longer to build and required closer

regulatory oversight (Komanoff (1981), Zimmerman (1982), Rothwell (1986), Cantor and

Hewlett (1988) and Cooper (2012)). It is also generally accepted that the heterogeneity

in the U.S. nuclear fleet and the multiplicity of vendors and utilities failed to achieve

learning by doing gains. David and Rothwell (1996) argue that the lack of standard-

ization in the nuclear U.S. fleet entailed ballooning of construction costs, whereas some

positive learning effects are found by Cantor and Hewlett (1988) and McCabe (1996)

for construction projects managed directly by utilities.

In the case of the French nuclear program (second largest nuclear fleet after the U.S),

the data on construction costs were only published in 2012 (Cour des Comptes (2012)).

Beforehand, the cost data used by Grubler (2010), was based on extrapolations of annual

investment expenditures of the nuclear utility EDF, and rejected the existence of learning

by doing. Conversely, using the actual construction costs Escobar-Rangel and Leveque

(2012) find evidence of cost reductions due to learning effects within specific reactor

models.

In this paper, we propose the first empirical investigation of the role of lead-times,

standardization and learning opportunities on nuclear reactors’ construction costs, us-

ing historical cost data from both the U.S and France. This choice is motivated by

the fact that these two countries have followed different paths in terms of industrial

structure and technological diversity. For instance, while in the U.S several firms have

acted as Architect-Engineer (A-E) and vendors of nuclear reactors, these roles have

been the responsibility of the utility EDF and Areva (formerly Framatome) in France,

respectively. Similarly, if the two countries have both built Pressurized Water Reactors

(PWR), France has implemented fewer technological variations compared to the U.S.

This means that by looking at French and U.S experience together one can benefit from

more heterogeneity in the data in order to test more research hypotheses and derive

robust estimates.
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3.1.3 The contributions of this paper to the economic literature and

the nuclear energy policy debate

Our model is close to the one proposed first by Rothwell (1986) and then Cantor and

Hewlett (1988). In particular to the latter, where a two-stage least squares equation

model is estimated for construction costs and lead-time using U.S data. However, our

analysis tackles a number of other empirical shortcomings. First, our study allows a

direct comparison of nuclear reactors’ overnight construction costs in the two countries

using the access to data4 on engineering and other related expenditures for French

reactors, which are not detailed in the Cour des Comptes (2012) report.

Unlike other papers, we distinguish the potential benefits of standardization that might

arise in the short term, from those that can appear in the long term. In the short term,

we argue that a reduced diversity of designs under construction in a particular year

can affect the costs and the lead-time of an ongoing project, due to coordination gains

(for instance, scale effects in the component’s supply chain or for the safety assessment

by the regulatory agency). We also consider that standardization may allow long term

benefits, through learning by doing spillovers gained from past experience in building

similar units. In order to capture these spillover effects, we differentiate the previous

experience based on reactor models and A-E firms.

At the same time, we study the possible effects of learning by searching (i.e innovation)

on construction costs, given the importance of public R&D expenditures on nuclear

power. Evidence of a positive learning by searching effect has only been found using

cost and innovation data from energy economics modelling tools (Jamasb, 2006). In

that respect, to the best of our knowledge, there is no existing literature that has looked

at the effect of innovation using actual cost data. Hence, our study is the first to bring

together data on nuclear power overnight construction costs and knowledge capabilities

data, the latter measured as a stock of knowledge based on patent data.

Our results suggest that standardization of nuclear power programs is one of the main

factors in limiting costs escalation. In the short term, a low diversity of reactors under

construction leads to coordination gains that reduces costs indirectly through a reduction

in lead-time. More importantly, this result is also confirmed by using data of lead-

times of other OECD countries, with different market structure and technological paths,

notably Asian countries (i.e Japan and South Korea) that have achieved to maintain

relatively constant their construction lead-times.

4 These data on overnight construction costs have been made available to the authors by EDF. As
such they differ slightly from the data available in the Cour des Comptes’ report where expenditure
regarding engineering work, pre-operating expenses, etc. are presented at an aggregated level
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We find that standardization allows learning effects. We have denominated this spillovers

as the long term benefits of standardization, considering that the cost reductions will

only appear, if the same nuclear model is built by the same A-E firm repeatedly. This

highlights the importance of reactor design standardization and the role played by the

A-E firm in reducing construction costs increases.

We further show that contrary to other energy technologies (Erickson and Drennen,

2006) there is a negative effect of learning by searching on reactors’ overnight construc-

tion costs. This means that the variable that captures innovation and knowledge is one

of the main drivers of the cost escalation registered in the U.S and France. This result

opens the door for further research on the areas in which innovation in nuclear power

technologies has focused. In the literature, (Berthélemy, 2012a) has found that innova-

tion is closely linked better safety performance, which in some sense allow us to think

that innovation has been partly driven by nuclear safety considerations.

These results suggest paths for future cost reductions through greater standardization

of reactor technologies and more emphasis on the role of A-E firms in improving the

competitiveness of nuclear power. In parallel, from a policy perspective one may argue

that lead-time will play a more important role under a liberalized electricity market,

where higher discount rates may apply, meaning that the competitiveness of nuclear

power will be more conditional on the standardization of nuclear programs. For this

reason, we have explore further the trends of the construction lead-times in other OECD

countries.

The rest of the paper is organized as follows: in Section 3.2 we present the model,

and main hypotheses regarding learning effects and the data. Section 3.3 describes

our empirical strategy and the results. Section 3.4 further investigates international

experiences with nuclear power construction using a larger dataset on nuclear power

lead-time; and finally we conclude in Section 3.5.

3.2 Model, main hypothesis about learning opportunities

and data

3.2.1 Model for construction costs and lead-times in nuclear power

In the process to construct a nuclear power plant many firms are involved. First an

electricity generation firm (hereafter the utility) places an order for the construction of

a nuclear reactor and selects a specific design offered by a nuclear vendor. Once the

design is chosen, the construction is managed by an Architect-Engineer (A-E) firm who
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is in charge of supervising and coordinating the constructor, the nuclear steam supply

system manufacturer, the turbine manufacturer, as well as a number of subcontractors.

The allocation of firms’ responsibilities may differ between projects, for instance, it

is possible that the utility decides to act as the A-E (as it is the case in France and

sometimes in the U.S).

Rothwell (1986) proposed a structural model to represent the involvement of multiple

firms in the construction of a nuclear power plant. In his model, the utility seeks to

maximize the net present value of the project by selecting an optimal construction lead-

time, given the technical characteristics that were chosen in the tender (i.e capacity,

reactor design, etc). The A-E firm will minimize costs given the the optimal lead-time

selected by the utility.

In this paper we retake some of the elements in Rothwell (1986), but instead of a

structural model, we opt for a reduced form model closer to Cantor and Hewlett (1988).

We propose an two least squares estimation (2sls) for the construction costs and the lead-

times, taking into account that there might be some unobserved variables that affect the

simultaneously both variables. For instance, we can think that there are additional costs

associated with longer construction periods, like rental of idle specialized equipment and

labour force, or unexpected costs (and delays) due to defective components. Cantor and

Hewlett (1988) also pointed out that longer lead-times increase the risk of regulatory

intervention which might lead to construction changes and therefore cost increases.

Given that OLS estimators will be biased, we will use the expected electricity demand

(EDemi) as an instrument for lead-time as in Cantor and Hewlett (1988). They con-

sidered this variable as a valid instrument inspired in the structural model in Rothwell

(1986). First because the lead-time is chosen based on the expected demand and second

because it does not influence current construction costs. Our baseline model specifi-

cation follows Equations (3.1) and (3.2) where Xi is a vector of independent variables

which can impact both cost (CTi) and lead-time (LTi) and will be further presented in

the next sub-section:

CTi = α0 + α1LTi +

J∑
j=2

αjXij + υi (3.1)

LTi = β0 + β1EDemi +

J∑
j=2

βjXij + εi (3.2)
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3.2.1.1 Hypotheses on the role reactor’s design standardization

As aforementioned, we are interest in investigating the role of standardization in con-

struction costs and lead-times. In our set of explanatory variables, we are going to

test two potential efficiency gains may be expected from the standardization of nuclear

programs. The first one aims to capture the benefits (in terms of cost reductions) that

might arise in a short time period, while the others will test the presence of learning by

doing, that can be seen as a long term effect.

Our first hypothesis is that standardization benefits can arise in the short term from a

low diversity of nuclear reactors under-construction. We expect that when a reactor’s

design is being built in the same country in the same year, the project might benefit

from coordination gains during the construction period. This can be motivated by the

fact that similar high-tech components will be built during a short time window, such as

steam generators or turbines, leading to economies of scale. Similarly, a low diversity in

reactors under-construction also lowers technological uncertainty and therefore it reduces

the number unexpected events that might delay the construction.

To measure this potential benefit of standardization during the construction period, we

compute a Herfindahl Hirschman Index (HHI) index based on the number of specific

reactor models under-construction when the construction of reactor starts. This index

is defined according to Equation (3.3) as the sum of the squares of the market shares

of the M reactor models under-construction in country c and year t. To capture this

expected benefit of standardization, we also control for the number of reactors under-

construction (NPP.UCi) as, for instance, a high HHI could either correspond to a

situation where only one reactor is under-construction or to a situation where multiple

and similar reactors are being built.

HHIc,t =

M∑
m=1

s2
mtc (3.3)

3.2.1.2 Hypotheses on learning by doing

Regarding the potential benefits of standardization in the long term, David and Rothwell

(1996) recognized that there is a trade-off between the ability to learn from diversity

in nuclear reactors versus learning from similar models. Nowadays this trade-off is

important, given that in some countries, like China, the current strategy is more directed

to favor the construction the same type of reactor repeatedly, rather than to diversify

the nuclear fleet. While in others, like the case of U.K, it is envisioned to construct

different models in different sites.
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Because nuclear reactors are complex units, the ability to derive learning effects may

be conditional to the similarities between reactors models and the A-E which builds

reactors. In that respect, we hypothesize that learning by doing can take place through

two main channels: nuclear reactors completed by the same A-E firm (ExpArqi) and

nuclear reactors of the same design completed (ExpMoi).

Furthermore, the benefits of learning by doing might also be conditional on the A-E firm

experience with specific nuclear design (ExpArqMoi). This variable corresponds to the

second potential benefit of standardization that we wanted to test. This more restricted

level of learning by doing opportunities corresponds to the traditional definition used in

the economic literature (Irwin and Klenow, 1994).

It is important to mention, that in the previous literature the learning by doing was

measured using either the cumulated experience at the country or firm level. In this

paper, we are going to decompose the country level experience (ExpCi) into four level

of learning effects: (i) The experience of the A-E with the reactor model (ExpArqMoi),

(ii) the experience of the A-E with other models (ExpArqNoMoi), (iii), the experience

of other A-Es with the same model (ExpNoArqMoi) and (iv) the experience of other

A-Es with other models (ExpNoArqNoMoi).

ExpCi = ExpArqMoi +ExpArqNoMoi +ExpNoArqMoi +ExpNoArqNoMoi (3.4)

3.2.1.3 Hypotheses on leaning by searching

One standard hypothesis made in the energy economics literature is that learning by

doing might not be the only source of cost reductions. In particular, learning by searching

is often found in many empirical studies dealing with the energy sector, like Larsen

and Sundqvist (2005) and Erickson and Drennen (2006), as a variable that contributes

significantly to cut back costs. In the case of nuclear power, the impact of innovation

activity on cost remains an empirical question.

According to Jamasb (2006) innovation activity may contribute to cost reduction, how-

ever it can also be argued that innovation in nuclear power essentially deals with safety

improvements because of the role of safety regulation. As such, innovation might lead

to safer, but more complex and more expensive nuclear reactors.

As a proxy for nuclear innovation, we rely on a unique dataset on nuclear specific patents,

using a discounted stock of priority patent applications. We use the patent class Y02E30

which covers technologies specific to nuclear fission reactor technologies. The discounted
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stock is set at the country level, reflecting the fact that innovation can come both from

R&D laboratories and nuclear vendors and can be understood to reflect national knowl-

edge capabilities. We set the discount factor δ at 10%, a conservative parameter found

in many studies on the dynamics of innovation (Peri, 2005). This variable is denoted

Knowi,t and is defined according to Equation (3.5) where for each nuclear reactor we

use the discounted stock of patented innovations in country i when construction starts

at time t.

Knowi,t =
∞∑
k=1

(1− δ)k Patenti,t−k (3.5)

3.2.2 Data

In our model, we have taken the overnight construction costs expressed in 2010 e per

MWe as our variable of interest. These costs comprise the engineering, procurement

and construction expenses, but they exclude those related with financing or any cost

escalation due to changes in the interests during construction. In short, this cost repre-

sents the lump sum up front that would have to be given, if the project was completed

”overnight”.

We have used the overnight costs instead of the actual construction cost for two main

reasons. First, because the financing expenses of each project will depend not only on

the lead-time but on the rate of interest on debt, the debt-equity ratio, and if it is

regulated, how the capital costs are recovered. By excluding these costs, we get of rid

of the variance linked with differences on the financial structure of each utility and the

possible subsidies (that is very likely in the case of the French nuclear fleet) and we are

able compare all the projects with an uniform measure. Second, because we can focus

our attention on the potential effect of the observed lead-times in the engineering and

construction cost escalation, if we have used the actual costs it would not have been

possible to isolate this effect.

The cost data for the French nuclear fleet were collected from the French Audit Agency

Cour des Comptes (2012) report. This sample only has 29 observations because the

costs on the report were presented by pair of reactors. Regarding the U.S construction

costs, we have included the cost data for 99 reactors (92 in operation and 7 shutdown),

published in Koomey and Hultman (2007). Unfortunately the capital costs for the 12

remaining operational reactors are not available.

Figure 3.1 below highlights the strong differences between the trend in overnight con-

struction costs in U.S and France. In particular, we observe that over the entire time
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period the costs have more than doubled in France, from 920e/MWe in 1980 for the

Tricastin 3 and 4 reactors up to 2200e/MWe in 2000 for the Chooz 1 and 2 reactors.

In the U.S, this increase has been much more rapid with the cost almost increasing by

a factor of 14 from 600e/MWe in 1972 for Turkey Point 3 up to 8500e/MWe in 1989

for the Shoreham reactor.

One can also note that costs have been much more dispersed in the U.S. For instance,

if we look at nuclear reactors completed in 1986 in the U.S, the costs range from

2000e/MWe for Catawba 2 and 6250e/MWe for the Hope Creek reactor. Since France

and the U.S have experienced important differences in terms of industrial structure

choices during this period, with more vertical integration and standardization of nuclear

reactor designs for France, this figure provides an initial suggestion that the French

experience has been more successful in containing the escalation of construction costs.

Figure 3.1: Nuclear reactors’ overnight construction costs in the US and France

Following Rothwell (1986) we define the lead-time variable as the difference (in years)

between the commercial operation date and the construction start date. This informa-

tion was taken from the IAEA Power Reactor Information System (PRIS) database.

From this same database, we have collected other reactor details as the net capacity
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(size of the reactor) in MWe, information on nuclear reactor cooling systems and con-

tainment structures5, in order to define different reactor models. In Figure 3.2 we plot

the construction lead-times of nuclear reactors in the two countries. One can generally

notice that we observe the same trend as in the previous figure presenting construction

costs: construction time has increased more rapidly in the U.S than in France. This

Figure suggest that it might be possible that long construction time will generate other

expenses in addition to the financing costs, owing to immobilized equipment and labour

force. This may also reflect complexity of nuclear design, leading both to more expensive

reactors and longer construction times.

Figure 3.2: Nuclear reactors’construction lead-time in the U.S and France

The increase in lead-time still appears to be of a lower magnitude than the increase in

cost. For instance, lead-time in the U.S ranges from 5 years for the Vermont Yankee

reactor, up to 23.3 years for the Watts Bar 1 reactor, which represents a 5-fold increase.

As instrument, we have computed the 3 year time trend in the electricity consumption

as a proxy of the expected electricity demand. For the French case, we have taken the

national electricity consumption given that all the reactors are connected to the same

grid, thus all the units intend to meet the national demands. For the U.S we consider

the electricity consumption for the relevant market given that there is no common grid,

5 Data about nuclear reactors cooling system and containment structure are detailed in the Appendix
E
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therefore we took the time trend only of the electric power market6 where the reactor

was located. The data was taken from the statistics of the Department of Energy (DOE)

for the U.S and the French National Statistics Institute (INSEE).

In the model, we have also included a set of dummy variables. The first one aims to

identify those projects in which the utilities were in charge of the construction project

and did not delegate it to a A-E firm. For the U.S case, we turn to the information

provided by the Nuclear Regulatory Commission (NRC). For France, these data do not

require any specific access, as EDF has always acted as the A-E firm and is the sole

utility to operate nuclear reactors. The other dummy variables were included to control

for the possibility of structural breaks following two major nuclear accidents: Three Mile

Island (TMI) in 1979 and Chernobyl in 1986. Because, the TMI accident took place in

the U.S, we also investigate for the possibility that this accident has had a heterogeneous

effect in the two countries, with country specific TMI dummy variables.

Finally, we collect data on prices for two major inputs to the construction of nuclear

reactors: cement and labour force. These data are collected from the French National

Statistics Institute (INSEE) and the U.S Census Bureau respectively for the two coun-

tries. All the definitions and descriptive statistics for our relevant variables are summa-

rized in Table 3.1 below.

Table 3.1: Descriptive statistics

Variable Definition Mean Std. Dev. Min Max

CT Cost in e2010/MWe 2282 1.639 599 8571
LT Construction time 8.578 3.507 4.3 23.3
Cap Size in MWe 992.390 201.854 478 1472.5
HHI.Mo Standardization of reac-

tors under-construction
0.230 0.171 0.122 1

Know Discounted stock of nu-
clear patents

582.51 103.96 326.48 903.39

ExpArqMo Experience A-E model
(# reactors)

1.695 2.672 0 14

ExpArqNoMo Experience A-E diff
model(# reactors)

9.867 13.162 0 54

ExpNoArqMo Experience diff A-E
model (# reactors)

2.921 4.073 0 18

ExpNoArqNoMo Experience diff A-E diff
model (# reactors)

27.414 25.731 0 87

Arq.Utility Vertical integration A-E
with utility

0.382 0.487 0 1

Cement Cement cost index 88.019 31.571 36.8 186.556
Labour Labour cost index 247.568 168.027 87.439 921.968
EDem Future electricity de-

mand (3 year trend)
.043 .010 .017 .061

NPP.UC Reactors under-
construction

42.632 20.747 2 69

6 We added up the electricity consumption of the states that from each one of the 10 electric power
markets: California, MISO, New England, New York, Northwest, PJM, Southeast, Southwest, SPP
and Texas
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3.3 Model specifications and results: France versus the US

3.3.1 Model specifications

The equations used to study construction costs and lead-time follows a Cobb-Douglas

functional form7, taking into account the endogeneity of lead-time we use expected

demand of electricity as an instrument and we control for the effects of capacity and

input prices. A set of explanatory variables to identify learning effects is included, as well

as the HHI index for short term standardization and dummy variables to differentiate

projects managed or not by the utility, to capture the effect of structural breaks due to

major nuclear accidents and to control for temporal and country fixed-effects.

Based on Equations (3.1) and (3.2), the equations for the baseline model specification

(Model 1) are as follows:

ln(CTi) = α0 + α1 ln(LTi) + α2 ln(Capi) + α3 ln(Cement) + α4 ln(Labour)+

α5ArqUtilityi + α6 ln(ExpArqMoi) + α7 ln(ExpArqNoMoi) + α8 ln(ExpNoArqMoi)+

α9 ln(ExpNoArqNoMoi) + α10HHI.Moi + α11NNP.UC+

α12Tmi.US + α13Tmi.FR+ α14Cherno+ α15Country + α16Trend+ υi (3.6)

ln(LTi) = β0 + β1 ln(Capi) + β2ArqUtilityi + β3 ln(ExpArqMoi) + β4 ln(ExpArqNoMoi)

+ β5 ln(ExpNoArqMoi) + β6 ln(ExpNoArqNoMoi) + β7HHI.Moi

+ β8 ln(EDem) + β9NPP.UC + β10Tmi.US + β11Tmi.FR

+ β12Cherno+ β13Country + β14Trend+ εi (3.7)

In Model 2, we consider the possibility of learning by searching in addition to standard-

ization and learning by doing, therefore in Equation (3.6) we include Know. Model 3

focuses on the learning effects at the A-E firm level, and we aggregate the experience of

the A-E firm regardless of the reactor model. Finally, Model 4 considers the experience

at the reactor model level, regardless of the A-E firm.

7 This functional form that has been extensively used in the literature on nuclear construction costs
e.g. Komanoff (1981); Cantor and Hewlett (1988), McCabe (1996)
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3.3.2 Results

The estimated output for Equations (3.1) and (3.2) is presented in Tables 3.2 and 3.3

below, for the four different model specifications. In each table we find the estimates

with the corrected standard errors in brackets underneath them.

Before we proceed to present the results, it is important to mention that the total effect

of the explanatory variables in the overnight costs has to take into account the partial

effect in the cost equation as well as the indirect impact in the costs through changes

in the lead-time equation. As we can see in Tables (3.2) and (3.3), the estimate of the

lead-time is positive and significant, therefore we have to offset the effect of the variables

in the first equation with the indirect effect in the second one, as follows:

d lnCT

d lnXk
=
∂ lnCT

∂ lnXk
+
∂ lnCT

∂ lnLT
∗ ∂ lnLT

∂ lnXk
= αk + α1 ∗ βk

The first result of our analysis refers to the importance of model specification in identify-

ing significant and positive learning effects in the construction of nuclear power plants.

Previous studies account for the experience at the firm level as in Model 3 or at the

technological level as in Model 4. By comparing the results across the models, we can

see that the estimates in Models 1 and 2, where we include the experience of the same

A-E firm in the same model ExpArqMo, are those where we find the largest learning

effects. While the learning effects are weaker in Model 3 and they do not exist in Model

4.

The estimates of Model 1 and 2 allow us to conclude that in average, we can expect

that the costs for the second unit of a reactor model built by the same A-E firm will be

reduced in 10% to a 12%8. This result goes in line with what is predicted in the economic

literature on learning effects and coincides with recent evidence (Escobar-Rangel and

Leveque, 2012) on the French nuclear fleet. To test the robustness of these results, we

used different measures for the experience variables (i.e. ExpArqMo, ExpArqNoMo,

ExpNoArqMo and ExpNoArqNoMo) as shown in Appendix C9.

Regarding the learning effects in the lead-time equation, we find that experience in

the construction of other models, either of the same firm (ExpArqNoMoi) or of others

8 Here we have computed the total effect of ExpArqMo in the cost. In Model 1 is equal to
(0.022*2.17)-0.152=-0.10 and in Model 2 to (0.022*1.85)-0.1655=-0.12. If we consider that the
experience from the first to the second unit represent 100% increase in the experience, we obtain
these results.

9 For robustness tests we consider, in Appendix C, country specific time trends (with a quadratic
term) in order to control, for instance, for time variant changes in safety regulation in France and
the US. We also define the learning by doing variables as 1/(1+X) instead of ln(X) as both model
specifications have been used in the literature Zimmerman (1982). Our results remain unchanged
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Table 3.2: Estimation output of Equations (3.1) and (3.2)

Model 1 Model 2
Cost Lead-time Cost Lead-time

ln(Capi) -0.897 *** 0.188 ** -0.793 *** 0.188 **
(0.175) (0.068) (0.170) (0.068)

ln(Cementi) -0.214 -0.230
(0.405) (0.394)

ln(Labouri) 0.873 0.154
(0.409) (0.413)

ln(LTi) 2.177 *** 1.825 ***
(0.468) (0.465)

ln .ExpArqMoi -0.152 *** 0.022 -0.166 *** 0.022
(0.034) (0.015) (0.033) (0.015)

ln .ExpArqNoMoi -0.036 0.039 ** -0.025 0.039 **
(0.035) (0.012) (0.033) (0.012)

ln .ExpNoArqMoi 0.021 0.035 * 0.008 0.035 *
(0.036) (0.015) (0.035) (0.015)

ln .ExpNoArqNoMoi -0.296 * 0.156 *** -0.223 * 0.156 ***
(0.099) (0.023) (0.096) (0.023)

Knowi 1.464 ***
(0.438)

HHI.Moi 0.917 -0.415 * 0.865 -0.415 *
(0.468) (0.207) (0.463) (0.207)

ln .NPP.UCi 0.429 ** -0.102 ** 0.356 *** -0.102 **
(0.102) (0.045) (0.099) (0.045)

ArqUtilityi -0.332 *** 0.052 -0.340 *** 0.052
(0.084) (0.037) (0.081) (0.037)

ln(EDemi) -0.404 *** -0.404 ***
(0.079) (0.079)

Tmi.US -0.847 ** 0.436 *** -0.504 * 0.436 ***
(0.248) (0.050) (0.246) (0.050)

Tmi.FR -0.328 0.040 -0.230 0.040
(0.216) (0.096) (0.209) (0.096)

Cherno -0.348 * 0.168 *** -0.331 0.168 ***
(0.142) (0.037) (0.137) * (0.037)

Constant 4.829 *** -0.449 -0.828 -0.449
(1.573) (0.510) (2.714) (0.510)

Country FE Yes Yes Yes Yes
Trend + trend2 Yes Yes Yes Yes
Obs. 128 128 128 128
Adj. R2 0.856 0.914 0.865 0.914

(ExpNoArqNoMoi), has a negative impact on the construction periods which translates

into an increase in the construction costs. This result shows that, due to the complex-

ity of a nuclear reactor and the importance of A-E firms in construction projects, it

is not possible to directly transfer previous knowledge and experience gained on the

construction of any type of reactor to the new projects.

The estimates for the diversity index HHI.Moi suggest that there might be some ben-

efits of standardization in the short term through reductions in the lead-time. Recall,

that when this index is close to zero, it means that the nuclear fleet under construction

is diverse, then these potential benefits will vanish. This result can be explained by

the fact that an heterogeneous demand in the components could lead to supply chain
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Table 3.3: Estimation output of Equations (3.1) and (3.2)

Model 3 Model 4
Cost Lead-time Cost Lead-time

ln(Capi) -0.803 *** 0.170 * -0.814 *** 0.167 *
(0.184) (0.067) (0.184) (0.064)

ln(Cementi) -0.451 -0.360
(0.425) (0.433)

ln(Labouri) 0.711 0.464
(0.436) (0.442)

ln(LTi) 2.328 *** 2.322 ***
(0.514) (0.501)

ln .ExpArqi -0.121 ** 0.048 ***
(0.041) (0.012)

ln .ExpNoArqi -0.243 0.165
(0.108) (0.021)

ln .ExpMoi -0.083 * 0.036 **
(0.033) (0.011)

ln .ExpNoMoi -0.301 ** 0.188 ***
(0.116) (0.021)

HHI.Moi 1.388 -0.389 * 0.920 -0.030
(0.498) (0.205) (0.486) (0.187)

ln .NPP.UCi 0.325 * -0.099 0.367 *** -0.106 *
(0.109) (0.045) (0.108) (0.042)

Arq.Utility -0.410 *** 0.064 -0.257 *** 0.019
(0.089) (0.035) (0.077) (0.030)

ln .(E.Demi) -0.383 *** -0.404 ***
(0.078) (0.074)

Tmi.US -0.824 * 0.441 *** -0.784 ** 0.452 ***
(0.277) (0.049) (0.274) (0.047)

Tmi.FR -0.238 0.052 0.111 -0.175
(0.231) (0.095) (0.257) (0.094)

Cherno -0.391 0.194 *** -0.267 0.155 ***
(0.160) (0.035) (0.150) (0.034)

Constant 5.503 ** -0.301 6.500 *** -0.474
(1.678) (0.503) (1.851) (0.472)

Country FE Yes Yes Yes Yes
Trend + trend2 Yes Yes Yes Yes
Obs. 128 128 128 128
Adj. R2 0.837 0.902 0.827 0.890

constraints and therefore some construction delays. As such, it is rational to find that

this short term effect impacts primarily the lead-time equation.

Given the nature of these three results, one may argue that the lack of standardization

harms the competitiveness of nuclear power in two ways. Firstly, it reduces the potential

gains in terms of costs savings in the long term, through learning by doing at the

firm level. Secondly, it tends to increase the construction lead-times and therefore the

construction costs in the short term.

In addition, the estimates of our model highlight positive and significant economies

of scale. It is important to mention that both in the U.S and France, the nuclear

industry decided to construct bigger reactors aiming among other things, to reduce
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the costs per MW installed. In the light of these results, we find that indeed, even if

larger nuclear reactors took longer lead-times to be built, they were also cheaper per

MWe. For instance, Model 2 indicates a net impact of -0.793+(1.825*0.188)= -0.45.

This coefficient can be interpreted as an elasticity, meaning that a 10% increase in size

reduces construction costs in average by 4.5%.

With respect to the role of A-E firms, we also show that when a utility takes the A-E firm

responsibility, construction costs are lower than when a project is managed by another

firm. This result has been identified in previous studies (e.g. Cantor and Hewlett (1988)

and McCabe (1996)) and it can be understood by the fact that a vertically integrated

utility reduces potential asymmetric information problems with the other firms involved

in the construction of nuclear reactors and this leads to cost reductions.

The results for Model 2 show that the estimate for the discounted stock of priority patent

applications (Knowi) is positive and significant. This result contradicts the pattern

observed in many energy technologies, such as renewable energy sources (Erickson and

Drennen, 2006). If we compare the estimates obtained in Model 1 with those of Model 2,

we can see that the inclusion this variable, that aims to capture the effect of innovation,

reduces the importance of capacity and lead-times in the construction cost equation.

This shows that bigger reactors embed innovations and that make them more complex

and need more time to be constructed. The inclusion of this variable in the model allow

us to isolate the effect of complexity in the construction costs, and as we can see in Table

3.2, this was one of the main drivers of the construction costs in the U.S and France.

This result can partially be explained by the fact that the requirements of nuclear safety

authorities have induced innovations (Berthélemy, 2012a). According to Berthélemy

(2012b), innovations in nuclear power sector are strongly related with improvements in

the safety performance of existing reactors. This result highlights the long term trade-off

faced by the nuclear power sector: on the one hand innovation is needed to reduce the

externalities associated with nuclear accident risks, but on the other hand, innovation

hampers the competitiveness of nuclear power through an increase in construction costs.

One can also note that this result is contrary to the initial findings of Jamasb (2006)

who relies on data extracted from energy modelling tools. Hence, from a methodological

perspective this result stresses the necessity of looking at real cost data before drawing

policy conclusions on energy technologies costs trajectories.

Finally, it is important to analyze the effect of the major nuclear accidents in our system

of equations. As we can see in Table 3.3, the impact on the construction costs both in

the US and in France due to TMI and Chernobyl (CH) came indirectly from an increase

in lead-time. Logically, TMI primarily impacted the US where this reactor was located
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and had no significant impact on France. Chernobyl, which took place in the Ukraine,

had a positive and significant impact, albeit at the 10% level, on lead-time in the two

countries. This result suggests that closer monitoring from nuclear safety authorities

following these accidents resulted in delays in the construction of the reactors installed

afterwards.

3.4 Nuclear reactors lead-time: Insights from other OECD

countries

The results presented in the previous section confirm that even discounting the financial

costs, delays in construction affect the construction costs. In addition, they also point

out that a standardized nuclear fleet was one of the elements that made it possible to

reduce construction periods, which ultimately resulted in a cost reduction.

As mention in the introduction, meeting the construction schedules will have a positive

impact in nuclear power competitiveness, besides avoiding the negative effect of delays in

the construction costs. First, because it allows that the utilities generate revenues soon.

This is particularly important in countries with private investors in the electricity sector,

given that they employ higher discount rates than those used for public infrastructure.

This implies that they might prefer to build a CCGT gas plant that can be planned and

built in 2 years and be willing to face the fossil fuel and carbon price risk, instead of

waiting more than 7 years (in the best case scenario) to start recovering their investments

(MacKerron, 2004).

Second, because a long lead-time might encourage a wait-and-see policy. For instance, if

we take into account that with the pre-construction period it will take between 10 and

15 years for one reactor to be commercial, it can be reasonable to delay the investment

and wait until the same technology is cheaper, or other technologies become affordable.

Third, because in countries with increasing energy demands in the reactors should be

ready when needed. Finally, we can expect a shorter lead-time reduces the risk of

regulatory intervention and somehow it might even improve the perception of other

stakeholders have with respect to nuclear power.

For the above, in this section we further investigate the potential standardization benefits

on lead-time, using a larger dataset on nuclear reactors from 6 OECD countries. Our

aim is to test if the results that we have obtained in the previous section for the lead-time

equation hold when using a larger data set. In addition, we seek to gain some insights

into the construction of other nuclear fleets for which cost information is not available,
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but the the average on lead-times is substantially lower than in the cases that we have

studied.

3.4.1 Data and Model

The data used are also extracted from the Power Reactor Information System (PRIS)

database developed by the IAEA . Similarly to the previous section, lead-time is com-

puted as the difference in years between the construction and commercial dates, for

reactors in 6 OECD countries. We have considered: the U.S, France, Canada, South

Korea, Japan and the U.K. Note that contrary to the previous section, we can make full

use of the French data as, contrary to costs data, lead-time is available at the reactor

level.

Figure 3.3 and Table 3.4 below highlight that the heterogeneity across our sample is

substantial. This feature is understandable given the differences between countries and

across years, in terms of labour productivity, regulatory licensing process, stage of de-

velopment of construction techniques, etc. To capture these effects, we have included in

our model a fixed effect for each country as well as a time trend and a quadratic term

for the time trend.

In the next table, we present the means for the explanatory variables that we have

chosen to use in our regression model. As we can see, differences in the lead-time means

between the Western and Asian countries are substantial. For Japan and South Korea

the construction of a new reactor took only 4 years approximately, whereas in the U.S

or in the U.K took more than the double, even when the average size of the reactors is

similar.

Table 3.4: Mean for the explanatory variables

Obs. LT ExpArqMo HHI Cap
(in year) (#reactors) (index) (in MWe)

France 58 6.45 9.13 0.472 1083
Canada 22 7.07 2.29 0.361 687
South Korea 23 4.90 4.04 0.672 895.3
Japan 50 4.10 3 0.341 919.1
U.K 17 8.63 4.80 0.861 645.1
U.S 98 9.27 2.10 0.152 972.4
All Countries 291 7.41 4.12 0.378 934.4

In Table 3.5 below we present the estimates similar to Equation (3.7) in previous Section.

We have also included nameplate capacity, electricity demand and the structural break
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Figure 3.3: Nuclear reactors’ construction lead-time in OCDE countries

dummies as controls. Two model specifications are considered, the second one introduces

time fixed effects. Other robustness tests can also be found in Appendix D10.

These estimates show that increasing the size of the reactor has a positive and significant

effect on lead-time. On average we have found an increase of 3% when scaling up by 10%.

This result confirms the importance of offsetting the scale effects in the cost equation,

as although increasing the size of the reactor means lower costs per MWe, the net effect

should take into account the increase in the lead-time.

This model also confirms the insights from the previous section in terms of our HHI

diversity index. Recall that high values of this index mean more market concentration,

which in our case corresponds to a more standardized nuclear fleet. On the basis of

the analysis using the lead-time, there is strong and significant evidence that reducing

the diversity of the nuclear fleet is one of the major differences between countries with

longer lead-times and those with shorter construction periods.

One can also notice the negative effect of the two major nuclear accidents on the con-

struction lead-time. Both TMI and Chernobyl were found to be significant structural

10 In Appendix D we consider the four learning spillovers channels used in previous section and also
define them both as 1/(1 +X) and ln(X). The results remain unchanged
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Table 3.5: Regression results for lead-time with experience and the HHI index

(1) (2)
Variables (lnLT ) (lnLT )

HHI.Moi -0.291 ** -0.472 ***
(0.135) (0.182)

lnCapi 0.395 *** 0.254 ***
(0.052) (0.052)

ExpArqMoi 0.019 -0.008
(0.032) (0.029)

lnEDemi -16.970 *** -21.219 ***
(2.866) (3.265)

lnNPP.UCi -0.020 -0.054
(0.033) (0.047)

Tmi.US 0.432 ** 0.439 ***
(0.044) (0.062)

Tmi.Abroad 0.139 *** 0.142 **
(0.054) (0.061)

Cherno 0.188 *** 0.214 ***
(0.029) (0.027)

Constant 1.105 *** 1.977
(0.402) (0.440)

Country FE Yes Yes
Time FE No Yes
Trend + Trend2 Yes No
Obs. 286 286
Adj. R2 0.840 0.869
Note: Robust standard errors in parentheses

breaks, showing that these events have an influence beyond borders. As expected, the

effect of TMI is stronger on the US compared to other countries.

3.5 Conclusion

In this paper we investigate the role of lead-times, the potential short and long term ben-

efits of nuclear reactor standardization and the effect of innovation on the construction

costs of nuclear reactors in the U.S and France between 1966 and 2002, using overnight

construction costs data. Short term benefits are defined as the gains based on the diver-

sity of nuclear reactors under construction, whereas long term benefits represent learning

by doing spillovers from similar reactors. We use a discounted stock of priority patent

applications in the nuclear sector as a proxy of innovation.

We estimate a two stage least square regression model for construction costs and lead-

time, using the expected demand of electricity as an instrument for lead-time and control

for input prices and the possibility of structural breaks following major nuclear accidents,

TMI and Chernobyl.
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Our results identified the main drivers of the construction cost of the two largest nuclear

fleets in the world, as well as the elements that explain the increase in the lead-times

registered in the past. We show that the delays during the construction and techno-

logical innovations have led to an increase in the costs. In addition, we identified that

the continuous changes of reactor designs and the scale-up in the size of the reactors

explained part of the increase in the construction lead-times.

We also found that there are positive learning effects in the construction of nuclear

reactors and the lead-times were shorter when the fleet under construction was less

diverse. This result shows that the standardization strategy adopted in France was

successful in curbing the construction costs and avoiding the long lead-times that were

observed in the U.S.

3.5.1 Policy implications for nuclear new-build programs

While this paper focuses on the U.S and French construction costs, we argue that our

results are useful to explain some of the latest experiences in the construction of nuclear

reactors, as well to suggest what we can expect it will happen in the construction of

other nuclear fleets. For instance, the continuous delays in the EPR construction in

Finland and France can be seen as the conjunction of two elements. First, the fact that

the EPR is a first of a kind means that the experience that AREVA or EDF had in

the construction of other models, can not be directly transferable to this new project.

According to our results, we can expect an increase in the construction lead-time due to

this change. The second element that may explain the delays is that the EPR is a big

reactor (it has a 1650 MWe capacity), in the light of our results, it is likely that it takes

more time to construct compared with its predecessor (N4 model 1500 MWe).

Taking into account that the lead-times were found, regardless the model specification

used, as one of the drivers of the construction costs, we can argue that the cost revisions

in the Olkiluoto-3 and Flamanville-3 can partly be explained by the delays faced dur-

ing the construction. According to our model, the construction costs of the EPR will

decrease only if more units of this same model are built.

This last remark is important for ongoing nuclear new build programs. We found that the

largest cost reductions due to learning by doing are conditional on the standardization of

nuclear programs, considering that learning by doing spillovers only take place through

reactors of the same model built by the same Architect-Engineer (A-E) firm. In that

respect, one can expect that the cost of the last CRR-1000 reactors that are foreseen

in the Chinese nuclear power program will be cheaper than the predecessors. The same

argue could apply in India, where the nuclear fleet that is currently under construction
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includes 4 reactors of the same model (i.e PHWR-700) build and later operated by the

same firm the Nuclear Power Corporation Of India. One also expect that the costs for the

last APR-1400 in South Korea will decrease as KEPCO finish the ongoing constructions

of this same design.

At the same time, we show that vertical integration of the utility and the A-E firm

reduces construction costs. Therefore, it is possible that vertical integration will also

contribute to lower costs for the reactors that are under construction in India, Korea and

Russia. For new entrant countries, this potential cost reductions will not be achieved

in the short term, given that most of reactors will be build as turnkey projects, like in

United Arab Emirates.

We also show that short term gains from standardization have a positive impact on

construction costs through a reduction in lead-time, the latter being one of the main

drivers of construction costs in France and the U.S. This result is also confirmed for

a range of other OECD countries with heterogeneous nuclear programs, and can be

explained by the fact that the diversity of nuclear reactor models can lead to delays

owing to supply line constraints or delays due to increased workload for the nuclear

safety regulator.

In fact, this result can be part of the explanation of the delays in the construction of the

AP-1000 and EPR reactors in China. According to Schneider and Froggatt (2014), the

four AP1000 reactors at Sanmen and Haiyang have 18-30 months of delays due, among

other issues, to an insufficient support for regulatory review. They also point out that

the first EPR at Taishan has a 13-15 month delay. In this case, the delays are linked

with malfunctions in the equipment and along with a lack of understanding with the

Chinese safety authorities. Whilst our model does not allow one to distinguish delays

due to regulatory changes from those that arise from malfunctioning equipment or other

technical problems during the construction; we can argue that when the nuclear fleet

is more diverse, the safety assessment done by the safety authorities is likely to take

longer. This might help to understand why the lead-times for the CRP-1000 model have

been kept relatively constant (it is a well known design for the Chinese safety authority)

while the difficulties during the safety assessment for other reactor models such as the

AP1000 and EPR have increased the lead-times in those projects.

In parallel, we also find that the discounted stock of patents in the nuclear industry

increases construction costs, reflecting that innovation has not been focused on improving

nuclear competitiveness by reducing the amount of capital needed to build a reactor.

This result goes in direct contrast to the pattern seen in other energy technologies,

where technical progress contributes to costs reductions, notably in competing carbon-

free technologies like wind power.
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From a methodological perspective, this result might explain why forecasts of nuclear

power share in energy mixes in energy economics modelling tools have not been met. The

existing literature has shown that certain models’ calibration (Jamasb, 2006) implicitly

assumes that nuclear construction costs benefit from innovation effort, when in reality

what we found is that technological progress have made new reactors more expensive.

This result highlights the importance of building these models on evidence based on

actual cost data.

However, the implications of this last result go beyond a methodological contribution.

Why innovations have increased the costs of the each new generation of reactors?.

Berthélemy (2012b) argues that innovation in nuclear power has allowed the indus-

try to achieve better safety performance for existing reactors. In other words, one could

argue that safety requirements have led vendors to include better and more reliable com-

ponents and systems in new designs, aiming to improve safety features. For instance,

Areva markets the EPR reactor as a Generation III+ precisely due to the level of safety

obtained compared to previous designs and argues that this latter design ensures an

”unequalled safety level thanks to a drastic reduction of the probability of severe acci-

dents as well as of their consequences on the environment. In addition, it is particularly

resistant to external incidents (airplane crashes, etc.)”.

3.5.2 Paths for future research

Our results allow us to conclude that nuclear power faces an interesting trade-off between

reductions in costs permitted by standardization and potential gains from adopting new

technologies with better operating and safety performance. Unfortunately, we cannot

answer the question of the optimal pace of technological change in nuclear power tech-

nologies with our model. In addition, we have to recognize that by using patent data

as a measure of innovation, we captured incremental innovation but we were not con-

sidering the possibility of radical technological change. In that respect, nuclear power

has been characterized by incremental innovations from initial reactor designs in the

1950s. Conversely, radical innovations such as 4th generation of nuclear reactors could

contribute to costs reductions and further work is needed to better understand the cost

dynamic of such technologies.

It is also important to note that safety regulation can impact construction costs and lead-

time through dimensions other than technological change. In particular, the scope of

standardization partly depends on the evolution of the safety rules in each country. This

is reported to be the case in the U.S where, according to Cooper (2010), the increase

in safety regulations issued by the NRC grew substantially following TMI (e.g. from
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three safety guidelines in 1970 to 143 by 1978), limiting the ability of nuclear vendors

to standardize nuclear reactors as they had to comply with changes in safety rules.

Hence, the U.S experience shows that safety regulation can have important consequences

on the economic competitiveness of nuclear reactors. In that respect, standardization

and safety regulation do not have to be per-se incompatible and one could argue that

for a given level of safety effort, nuclear safety regulation should be designed in order to

allow nuclear reactors to benefit more from standardization gains.

This last result opens the door for further research and also represents a challenge from

a policy perspective in those countries with interest in nuclear deployment. In terms of

possible research questions, we argue that it is important to identify clearly how differ-

ent safety regulations have affected the design of new reactors and disentangle the effect

of technical problems from the effect of regulatory interventions in the observed con-

struction lead-times. In terms of policy, it is clear that a better coordination regarding

nuclear reactor certification procedures, through cooperation between national nuclear

authorities can improve nuclear competitiveness while ensuring an adequate safety level.

For instance, enabling for a reactor design to be certified jointly in several countries,

could reduce significantly regulatory uncertainty before and during construction with-

out compromising required safety standards.
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Setting optimal safety standards

for nuclear operators subject to

uncertainty, moral hazard and

limited liability

4.1 Introduction

Operating a nuclear power facility is a hazardous activity. One of the main concerns

of nuclear power safety is the possibility of an accident releasing of significant amounts

of radiation into the environment. Prolonged exposure to these radioactive materials

could cause irreversible damage to living tissue in human bodies, poison animals and

contaminate soil, leading to large economic and environmental losses.

Over the 14,500 reactor-years in the history of nuclear power for commercial use, two ma-

jor nuclear accidents1 have occurred (i.e. Chernobyl in Ukrania in 1986 and Fukushima

Dai-ichi in Japan in 2011). Both accidents led to considerable economic and environ-

mental damage. For instance, preliminary cost estimates for the Fukushima Dai-ichi

accident range from 250 to 500 billion USD, not to mention that approximately 30,000

1 The International Atomic Energy Agency designed the International Nuclear and Radiological Event
Scale (INES) to explain the significance of nuclear or radiological events. Events are classed into
seven levels, with each level taking into account the severity in three areas of impact: people and
the environment, radiological barriers and control, and defense in depth. The scale is designed so
that the severity of an event is about ten times greater for each new level on the scale. The most
serious accident is rated 7 and is called a major nuclear accident.

69
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km2 of Japan’s land surface was contaminated and more than 139,000 people had to be

evacuated2.

In case of an accident, nuclear operators are liable for all damages, even for those that

are not directly caused by them. However, when the costs are as high as they are after

a major nuclear accident, the operator does not internalize all of the damage done. In

some countries, the nuclear operator’s liability is limited by law, therefore if the damages

exceed this limit the state has to pay for any harm that is not covered. However, even in

countries with unlimited liability, it is possible that an operator will not possess sufficient

assets to pay for the damages completely, and as a consequence society will have to bear

part of risk.

The fact that nuclear operators might not completely internalize any harm they may

inflict distorts their incentives for ensuring safety. This issue calls for ex ante regulation

to correct this externality and attain higher safety levels. The under-provision of safety

in presence of limited liability has been studied by Shavell (1984) and Kolstad et al.

(1990). They showed that ex ante regulation (setting safety standards) improves welfare,

in particular when the magnitude of harm is much greater than the injurer’s assets (tacit

limited liability) or when the parties shall not face the threat of lawsuit for any harm

done (legal limited liability).

Concerning the above, it is not surprising that nuclear power is one of the most regu-

lated industries in the world. Basically, all stages of nuclear power plant development

(i.e. design, construction, operation, transport and use of radioactive material and de-

commissioning) are regulated by requirements and standards set by a safety regulatory

agency, with the aim of reducing the risk of a nuclear accident. For instance, the US

Nuclear Regulatory Commission requires that only noncombustible and heat resistant

materials be used in the construction of a nuclear power plants containment and control

room, in order to minimize the risk of fire and thereby the risk of accident.

Unfortunately, it took the devastating damages of the Fukushima Dai-ichi accident to

act as a wake-up call of how important it is to have a competent and independent safety

regulator. Following nuclear experts safety assessment of the accident, several scholars,

such as Lévêque (2013) and Wang et al. (2013) concluded that the accident was the

result of a regulatory failure and not a black swan as initially thought. The assessment

revealed that the Japanese safety authority knew about the possibility of a tsunami

waves exceeding 20 meters. Despite this information, the unit’s sea walls were never

back-fitted. For this reason, the credibility of the Japanese nuclear safety authority has

2 See Schneider and Froggatt (2014) and http://www.psr.org/

environment-and-health/environmental-health-policy-institute/responses/

costs-and-consequences-of-fukushima.html

http://www.psr.org/environment-and-health/environmental-health-policy-institute/responses/costs-and-consequences-of-fukushima.html
http://www.psr.org/environment-and-health/environmental-health-policy-institute/responses/costs-and-consequences-of-fukushima.html
http://www.psr.org/environment-and-health/environmental-health-policy-institute/responses/costs-and-consequences-of-fukushima.html
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been severely questioned and regulatory capture has been suggested as the trigger of

this tragedy. According to Gundersen (2012), the laxity of the Japanese regulator in

enforcing safety standards was a key cause of this disaster.

In this context, safety regulation plays a decisive role, not only in maintaining a good

record in terms of a low frequency of accidents, but also in the economics of nuclear

power. On the one hand, safety authorities must determine and be able to enforce the

acceptable risk level at which nuclear power plants should operate. On the other hand,

safety regulators must keep in mind the cost for operators of complying to standards

and rules in order to attain the envisioned risk level. Thus, regulators must identify

standards that reduce the risk of a major accident, without compromising operator’s

profits.

Thus, the key question for a nuclear safety regulator is how to attain a sufficiently small

probability of accident in a cost-effective manner. From an economic perspective, the

answer is to set a standard that equates the marginal cost of providing safety with the

marginal benefit of reducing the expected damages in case of accident. However, in the

case of nuclear power, achieving this balance between costs and benefits is easy, due to

the existence of several information-related problems.

First, the regulator cannot directly observe the operator’s behavior (although this is not

specific to nuclear power), therefore it is not possible to enforce the first best safety level

at zero cost. As shown by Strand (1994) and Hiriart et al. (2004) in the presence of

moral hazard, only second-best care levels are attained, and the only way to implement

the first-best safety level is by heavily subsidizing the firm. Here, the challenge for

nuclear safety authorities is to define a policy that induces compliance with the safety

standards as the operator’s optimal response. Compliance is a fundamental element

in nuclear safety regulation, given that on the one hand, the safety authorities have

to guarantee to the public that nuclear facilities run below the acceptable risk level

and on the other, that their reputation and credibility will be severely damaged if non-

compliance is widespread among operators.

The second informational problem present in nuclear safety regulation is the epistemic

uncertainty regarding the probability of a major accident. Safety authorities cannot

exactly determine the probability of a major nuclear accident based on the observed

frequency. But even more importantly (for regulatory purposes), there is some uncer-

tainty as to how safety care translates into a lower/higher probability of an accident.

These factors result from the way in which nuclear reactors are designed. Nuclear power

plants are complex: they have multiple safety systems, each with a backup, and they are

designed to accommodate human error. This redundancy in the systems aims to con-

trol damage and prevent accidents and significant radioactive releases. Consequently,
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nuclear accidents are rare, making it difficult to measure the link between safety care

and the risk of accident.

Considering the above, the main goal of this paper is to examine the features of an

optimal safety regulatory policy for a nuclear operator that takes into account several

particularities. First, in the case of a major nuclear accident, the operator is protected

(tacitly or legally) by limited liability. In addition, the regulator cannot observe the

safety care level chosen by the operator (moral hazard), thus the regulatory policy has

to provide incentives to the operator to comply with it. Finally, there is epistemic

uncertainty as to how safety care affects the probability of a nuclear accident.

The problem of a lack of incentives to provide safety care in the presence of limited

liability has been studied by Shavell (1984), Kolstad et al. (1990) and Hansson and

Skogh (1987). The provision of safety in presence of limited liability and moral hazard

has been studied by Strand (1994) and Hiriart and Martimort (2004). Hiriart et al.

(2004) also derived an optimal regulatory scheme in the presence of these two problems,

as well as considering adverse selection.

One of the main features of these papers is that the regulator provides incentives to

the firm through transfers that are state-contingent (i.e. accident/no accident). Nev-

ertheless, this is not realistic in the case of nuclear power, because safety regulators

cannot reward, at least not directly, operators in case of no accident. Broadly speak-

ing, most of nuclear safety regulatory agencies are responsible for establishing legislative

documents regarding nuclear safety and supervising activities on nuclear installations.

For this reason, we prefer to model this situation as a compliance monitoring problem.

In the literature, a general model was proposed by Becker (1968) and has since been

extensively used afterwards to study environmental regulation (see Cohen (1998) for an

extensive review). Our model is close to that put forward by Arguedas (2008). In this

model, the regulator sets a safety standard and then, in order to provide incentives to

comply with it, randomly inspects firms and is able to threaten operators with fines.

To tackle the problem of the uncertainty of how safety care reduces the probability of

accident, the nuclear industry has come up with a procedure called Probabilistic Risk

Assessment (PRA)3. This assessment employs a set of assumptions about the probability

of events that may induce a core melt, as well as about the failure of each component

and the back-up systems, and uses them to compute the core damage frequency (CDF).

The CDF tells us (theoretically) how long the reactor will run before undergoing at least

one core melt.

3 The first PRA assessment carried out in the US is known as the WASH-1400 report. This study
was done by Norman Rasmussen for the Nuclear Regulatory Commission, and concluded that the
average CDF was equal to 5E-05 with an upper bound of 3E-04
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The PRA identifies the main sources of risks and makes it possible to rank safety invest-

ments, according to their effectiveness in reducing CDF. In addition, CDF is a metric

that the regulator can use to compare and monitor nuclear operators. Nevertheless,

CDF is itself a random variable and unfortunately PRA assessments do not derive its

distribution function; at most they determine the interval within which this parame-

ter belongs. In summary, it is possible to claim that PRA gives the safety regulator

some information regarding how safety care can reduce the probability of accident, but

uncertainty remains.

This last feature means that although nuclear regulators do not possess a single precise

probability measure when setting the safety standards, they at least have access to some

information (i.e. an interval of values coming from the PRA) on the link between safety

care and the probability of an accident. To capture this element in our model, we propose

to use the concept of imprecise (interval) probabilities as in Aven and Hiriart (2013).

In their paper, they studied safety care investments from the firm’s perspective using

two robust optimization concepts, i.e. worst-case and regret robustness. In our paper,

we also use these approaches, but we assume that the operator has perfect information

regarding its efficiency in reducing the probability of an accident. We can therefore focus

our attention on how uncertainty affects the safety regulatory policies.

Our results suggest that when a nuclear safety regulator is conservative and seeks to

minimize the expected social costs in the worst possible scenario, then safety standards

will be less stringent and nuclear facilities will be inspected more often. Both results

are derived from the fact that the regulator is pessimistic as to how safety care can

reduce the probability of an accident. In the second approach, the regulator considers

the possibility that it may be wrong in its beliefs regarding safety care effectiveness,

and it attempts to minimize the biggest mistake that it may regret. In this case, safety

standards will be stricter. Nevertheless, the risk of no compliance increases if the cost

of the standard is too high for the operator.

In summary, the optimal regulatory policy subject to uncertainty of how safety care

reduces the probability of accident will always imply a residual risk for society. In the

worst-case approach, the regulator can guarantee that all nuclear facilities will comply

with safety standards; however the safety standard corresponds to the lowest possible

bound. This means that if a regulator is not as pessimistic as in the above case, it might

be possible to enforce a stricter standard and further reduce the probability of accident.

In this case, society bears the risk associated with the difference between the probability

of an accident defined by the standard, and the probability that would be attained by

inducing the compliance of the least efficient operator.
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In the second case, when the regulator seeks to minimize the largest mistake, it sets a

stricter standard. However, it cannot guarantee that all operators will operate below

that risk level, given that some operators may prefer to pay a fine rather than comply

with the standard. In this case, the risk that society has to bear depends not only on

the difference between the standard and the least efficient operator, but also on how

many operators cannot comply with the standard.

The rest of this paper is organized as follows. Section 4.2 presents the model and

characterizes the optimal regulatory policy when moral hazard is the only issue. In

Section 4.3, we assume that only the regulator does not perfectly know how safety care

level reduces the probability of an accident, and we explore the optimal regulatory policy

using two robust optimization approaches, i.e. worst-case and regret robustness. Finally,

Section 4.4 concludes.

4.2 The Model

We consider a nuclear operator that may provoke an accident that would harm third-

parties and/or the environment. In particular, we are interested in major nuclear acci-

dents, mainly because in this case firms are unable to pay for the totality of the damage.

When a firm does not completely internalize the harm that it produces, this is often rep-

resented with a limited liability constraint. In our case, we simply assume that, either

tacitly or legally, the nuclear operator just pays only a fraction γ ∈ (0, 1) of the total

damage in case of accident. The accident damage is denoted by D.

The nuclear operator can exert a level of safety care that reduces the probability of a

major accident. We are going to assume that the probability of an accident is given by

the function α− βe4. Where e ∈ [0, 1] corresponds to the nuclear operator’s safety care

and the parameters α and β satisfy 1 > α > β > 0.

Note that the probability of an accident decreases linearly as safety care increases at a

rate β. This parameter captures the firm’s efficiency in reducing the probability of an

accident while the reactor is in operation. If β is low, the operator’s leeway to prevent

an accident is reduced, meaning that the risks are strongly linked to the design itself. If

β is high, it means that the main hazards are likely to arise during operation, and thus

the safety care that the operator exerts is important to prevent a nuclear accident.

Note also, that even when the operator exerts no safety care e = 0, there is a positive

probability of no accident 1−α. For this reason, α could reflect the ex ante safety level

that is guaranteed by the nuclear vendor before the reactor starts to operate, or the

4 And the probability of no accident will be (1 − α+ βe)
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minimum accepted risk that is ex ante required to obtain a license to operate a nuclear

reactor.

We assume that the cost of safety care is given by c(e), which satisfies the following

conditions: c′(e) > 0, c′′(e) > 0 and c(0) = 0. In the absence of safety regulation, if an

operator seeks to minimize the expected cost given by c(e) + (α − βe)γD, the solution

satisfies the following first order condition:

c′(eps)− βγD = 0 (4.1)

The private optimum safety care level eps equates the marginal cost of care with the

marginal benefit of reducing the expected harm in case of accident. This safety care

level differs from the first best outcome efb that is given by c′(efb)−βD = 0, due to the

operator’s limited liability. The lower the fraction γ, which is the share of the damages

that the operator internalizes, the greater the difference between the private and social

safety care levels. This gap arises because the marginal benefit of avoiding an accident

is lower for the firm than for the society.

The difference between the optimal levels of safety care eps and efb has been identified in

the literature as the one of the main reasons for using ex-ante regulation to complement

the incentive to exert safety care created by liability rules (see Shavell (1984), Kolstad

et al. (1990)). However, it has also been recognized that using safety regulation to

reduce the risk of hazardous activities involves information asymmetries. In particular,

the literature has focused on moral hazard arising because the regulator cannot directly

observe the safety care level e chosen by the operator5. This problem is solved by

allowing state-contingent transfers (i.e. accident / no accident). In general, the second-

best policy requires giving a moral hazard rent to the firm in order to induce a given

safety care level.

In our model, the regulator also provides incentives to the operator through transfers,

however they are only feasible in one direction (from the firm to the regulator). This

means that we opt for a monitoring and punishment scheme, which is a restricted set of

general incentive schemes. We consider that this is a better setting for nuclear power,

given that the mission of most nuclear safety authorities worldwide is to establish all the

legislative documents to guarantee that nuclear power plants are designed, constructed,

operated and decommissioned without jeopardizing public health (i.e. define safety stan-

dards). In addition, safety authorities should perform inspection activities on nuclear

installations to verify that they comply with relevant legislation (i.e. monitoring).

5 See Strand (1994), Hiriart and Martimort (2004), Hiriart et al. (2004), Hiriart et al. (2006)
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Taking into account the above, we decided to follow the model in Arguedas (2008). In

our model, the regulator defines a safety standard denoted by s. Given that it is not

possible to observe directly whether operators are in compliance, the regulator inspects

nuclear facilities with probability q and each inspection has a unit cost equal to m. If

it is found that the safety care selected by an operator is below the standard (e < s),

the regulator can impose a fixed penalty F0. If it is found that (e > s) no penalty is

imposed.

The safety standard s stands for the compendium of all regulatory requirements that

are mandatory for the operator. These rules are conceived by the regulator and are

considered essential to ensure the safe operation of nuclear power plants. In other

words, the safety standard includes an overall review of how an operator should conduct

its activities in order to perform effectively and prevent a serious accident.

Regarding the probability of inspection q, this can represent either; that the regulator

visits all facilities but cannot perfectly detect whether an operator is complying with

the standard (measurement errors), or even if the detection of no compliance is perfect,

the regulatory agency’s resources are limited and so only a fraction q of the facilities are

inspected.

Finally, the fine F0 represents all of the legal measures that the regulator possesses to

deter non-compliance and that are costly for the firm6. We assume a fixed penalty

because in practice, fines for nuclear operators are defined ex ante and do not depend

on the degree of non-compliance, but rather on the fact that the violation has been

detected.

Thus, for a given a policy {s, q} the expected cost for the operator depends on its whether

or not to comply with the safety standard.

C(s, q)

c(s) + (α− βs)γD if compliance

c(e) + (α− βe)γD + (1− α+ βe)qF0 if non-compliance
(4.2)

Note that the operator can only be punished with a fine in case of no accident, which

occurs with probability (1−α+ βe). If there is an accident, it will not pay a fine but it

will have to compensate for the harm caused by the accident. Given that he it protected

with limited liability, the operator will pay γD, however this amount is greater than the

fine (γD > F0)

6 For instance, the Canadian Nuclear Safety Commission can in addition to the ability of im-
posing a administrative monetary penalty, it is also enabled to remove the operation cer-
tificate or to undertake a licensed activity and to lay charges against an operator in accor-
dance with the legislation. See http://www.nuclearsafety.gc.ca/eng/acts-and-regulations/

compliance-verification-and-enforcement/index.cfm#sec2-8

http://www.nuclearsafety.gc.ca/eng/acts-and-regulations/compliance-verification-and-enforcement/index.cfm##sec2-8
http://www.nuclearsafety.gc.ca/eng/acts-and-regulations/compliance-verification-and-enforcement/index.cfm##sec2-8
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As mentioned above, nuclear regulators do not exactly know how the operators’ safety

care level reduces the probability of a serious accident, precisely because both the reac-

tor and the plant are conceived to prevent these events. The design of a nuclear facility

is based on the concept of defense in depth, whereby if any component fails, a succes-

sive chain of back-up systems kicks in to prevent core damage and reduce the risk of

releasing radioactive material. This redundancy in the systems as well as the individual

characteristics of each operator (i.e. specificities of the site, workers, type of reactor,

etc) makes it very difficult for the regulator to identify a single value for β.

For the above, we assume that the regulator does not know the exact value of this

parameter, but it does know that it belongs to an interval
[
β, β

]
, while β is perfectly

known by the firm. Both agents know the value of the parameter α. This last part of

the model has been introduced in order to study the effect of uncertainty on how safety

care reduces the risk of a serious accident in the regulatory policy.

To exemplify our setting, we can consider that the regulatory agency requires that

pumps and valves are tested a certain number of times during the year. In this case, the

standard s corresponds to the test’s frequency, while e is the effective number of tests

that the operator carries out during a given year. If the test’s frequency is lower than

required, it may be less likely to detect failures in the pumps and valves, thus increasing

the probability of accident. To check whether an operator has carried out the test as

often as required, the regulator must inspect the plant. However, it is difficult for the

regulator to quantify how much the probability of an accident will increase if tests are

done less frequently.

All of these elements further complicate the problem of setting optimal standards for

nuclear safety authorities. On the one hand, authorities need to deal with the moral

hazard problem when setting the rules, and on the other, with uncertainty as to how

safety care reduces the probability of a serious accident. Taking into account all of these

elements, the problem that the regulator has to solve is the following:

min
s,q

c(e) + (α− βrege)D + (1− α+ βrege)q [m+ F0]

s.t e = e(s, q)
(4.3)

Where βreg ∈
[
β, β̄

]
is the interval in which the regulator thinks the true β lies. And

e = e(s, q) corresponds to the operator’s best response function to a given regulatory

policy {s, q}.
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4.2.1 Benchmark: The regulator knows β

As a useful benchmark, we compute the optimal policy assuming that the regulator

knows β. We proceed by backward induction. First, we find the optimal response of the

firm to a given policy {s, q} and then we solve the problem of the regulatory agency.

Given that the penalty F0 introduces a discontinuity in the expected cost function for all

the values that are lower than the standard (e < s), intuitively the operator proceeds as

follows. First, it solves the problem in Equation (4.4) as if it had decided not to comply.

Second, it compares the expected cost of this solution with the cost of complying with

the safety standard. Finally, it decides to exert the safety care level that represents the

cheapest alternative.

min
e>0

c(e) + (α− βe)γD + (1− α+ βe)qF0 (4.4)

For a given policy {s, q} the firm’s best response e(s, q) can be decomposed in three cases.

The first one corresponds to the case in which the firm over-complies (e(s, q) > s). This

case arises when the safety standard is so low that the operator prefers to increase

its safety care level to minimize the expected costs of an accident. This solution is

equivalent to an absence of regulation, therefore the operator will choose eps, i.e. the

private optimal safety care level.

In the second case, the firm complies with the standard (e(s, q) = s). Here, the safety

care level that minimizes the operator’s cost is the standard, because the threat of

penalties increases the cost of lower safety care levels. The last case corresponds to a

situation in which the operator optimally does not comply (e(s, q) < s). In this scenario,

the standard is so costly that the firm prefers to pay the expected fine rather than the

cost of the safety care level that the regulator wants to enforce.

Figure 4.1 illustrates these three possible cases taking a numerical example7. In each

panel the horizontal axis shows the possible values for safety care e and safety standard

s. The vertical axis gives the values of the expected cost function. We consider three

different safety standards (s = 0.1, s = 0.6, s = 0.85) and the same probability of

inspection (q = 0.5).

The first panel illustrates the case of overcompliance. Here, we assume a low standard

(i.e. s = 0.1) in which case it is optimal for the firm to choose a higher safety care level.

In the second case, (i.e. s = 0.6), the threat of a fine is effective to induce compliance,

7 We considered a quadratic cost function and the following values for the parameters: D = 2,
γ = 0.6, β = 0.8, α = 1, F0 = 0.2 and q = 0.5
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as we can see in the second panel of the figure; all of the safety care levels below the

standard have a higher expected cost, thus the standard is the level that minimizes the

costs. In the final case, it is too costly for the firm to comply with the standard (i.e.

s = 0.85). In this case, the firm’s best response is to choose a lower level of safety care,

denoted by n.

Figure 4.1: Operator’s best response to different regulatory policies (s,q)

The solution to the firm’s problem is summarized in the next proposition, the complete

proof is presented in Appendix F.
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Proposition 1 Given the policy {s, q}, the nuclear operator’s optimal response is:

e(s, q) =


eps if c′(s)− βγD − βqF0 6 0

s if c′(s)− βγD − βqF0 > 0 and c(s)− c(n)− βγD(s− n) > q(1− α+ βn)F0

n if c′(s)− βγD − βqF0 > 0 and c(s)− c(n)− βγD(s− n) < q(1− α+ βn)F0

(4.5)

Where n satisfies the following condition:

c′(n)− β(γD − qF0) = 0 (4.6)

The previous proposition can be understood as follows. The operator observes the

regulatory policy {s, q}, then it evaluates the first order condition of compliance, with

the standard at its inferior limit, to check if it is optimal to reduce safety care marginally.

If the operator observes that this optimality condition is negative (first case), it means

that the marginal benefit of avoiding an accident is greater than the marginal cost of

the standard, and it is preferable to increase safety care. In this case the firm will

over-comply and exert the private optimal safety effort eps.

On the contrary, when the first order condition is positive or equal to zero, this means

that there is no incentive to marginally increase safety care because it is too costly. In

this case, the operator simply compares the total expected cost of complying with that

of not complying and then decides. If complying with the standard is more costly, the

operator will choose a safety care level n lower than the standard s.

It is important to remark, first, that the safety care level n will be lower than the level

which would be chosen in the absence of regulation eps, due to the fact that the operator

may be punished even if no accident is observed, which reduces even further the marginal

benefit of avoiding an accident. Second, n depends on the probability of inspection q.

If we implicitly differentiate n from Equation (4.6) with respect to this instrument, we

get ∂n
∂q = −βF0

c′′(n) < 0

This derivative tells us that, conditional on non-compliance, a higher probability of

inspection q reduces the gap between the expected costs in case of accident γD and in

case of no accident qF0, hence the level of safety effort n will be lower. Although this

effect mat appear as counterintuitive, it is not, if we consider that the overall incentive

of a higher q is that it increases the incentives to comply.

Once we have found the optimal response of the firm e(s, q), we proceed to solve the

regulator’s problem. Here, it is important to mention that the task that society has given
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to safety regulators is to guarantee that nuclear power plants operate below a maximum

accepted risk level, which should be attainable by complying with the safety rules. For

this reason, the regulator seeks only to set policies {s, q} that induce compliance. This

means that the regulatory policy has to ensure that the operator’s best response is to

comply with the standard (i.e. e(s, p) = s). Therefore, the pair {s, q} should be such

that the expected costs of choosing safety care n are higher than those of complying

with s. In general, the problem the safety authority solves is the following:

min
s,q

c(s) + (α− βs)D + q(1− α+ βs)m

s.t q = qc(s)
(4.7)

The objective function corresponds to the expected social cost when the firm complies

with the safety standard. To be sure that e(s, q) = s we need to satisfy the conditions

of the second case in Equation (4.5). This is captured in the constraint denoted with

qc(s) that defines the equation of the possible monitoring probabilities q that will induce

compliance for a given standard s. The values of the pairs {s, q} in equation qc(s) should

satisfy the following implicit condition:

c(s)− c(n)− βγD(s− n)− q(1− α+ βn)F0 = 0 (4.8)

Given that monitoring is costly, we discard the policies {s, q} that the firm strictly

prefers to comply (i.e. Equation (4.8) less than 0) and focus on those that satisfy the

last condition with strict equality.

If we differentiate this last constraint with respect to the available tools s and q, we

ascertain how the probability of monitoring q should change to induce compliance when

standard s is changed. In short we compute ∂q
∂s = c′(s)−βγD

(1−α+βn)F0
> 0. This last result is

quite intuitive; it tells us that higher standards require higher monitoring probabilities

to induce compliance, whereas lower standards are easier to enforce, in the sense that

they need less frequent inspections.

Now we can proceed to find the optimal policy {s∗, q∗} that the regulator will set when

it perfectly knows the value of β. The solution is summarized in the next proposition.

Proposition 2 The optimal policy {s∗, q∗} that induces compliance is given by the fol-

lowing conditions:

c′(s∗)− βD +
∂qc(s

∗)

∂s
(1− α+ βs∗)m+ qc(s

∗)βm = 0 (4.9)

q∗ = qc(s
∗) (4.10)



Chapter 4 82

The solution given in Equations (4.9) and (4.10) shows that the safety level that the

regulator can effectively enforce is lower than the first best outcome. The presence of

moral hazard imposes the social cost of monitoring in order to enforce a safety standard.

4.3 Imprecise probabilities and robust optimization

In this section, we analyze the properties of an optimal regulatory policy subject to

uncertainty about the parameter β. As we mentioned previously, the safety authority

does not know the exact value of β, nevertheless, it knows that this parameter belongs

to an interval [β, β̄]. As a reminder, if the operator knows the value of β, then its best

response is still given by Proposition 1. In this situation, the problem for the regulator

is the following:

min
s,q

c(s) + (α− βregs)D + q(1− α+ βregs)m

s.t q = qc(s)
(4.11)

Where βreg ∈
[
β, β̄

]
.

This problem can be solved using robust optimization techniques. This methodology

makes it possible to assess optimization problems in which the data is uncertain and

when we only know that the parameters belong to a set. The main purpose is to find a

solution that gives an acceptable performance under most realizations of the uncertain

parameters. In this paper we use two approaches to solve the problem, i.e. worst-case

approach and regret robustness.

4.3.1 Worst-case approach

The objective of the safety regulator in this first case is to find the optimal policy in the

worst-case of all possible scenarios. In the economic literature, this optimization criterion

can be compared to the maxmin expected utility proposed by Gilboa and Schmeidler

(1989).

For our particular problem, the worst case corresponds to a situation in which the regu-

lator considers the value of βreg that leads to the highest total expected cost. Formally,

the regulator’s problem can be stated as follows:
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min
s,q

sup
β

{c(s) + (α− βregs)D + q(1− α+ βregs)m}

s.t q = qc(s)

βreg ∈
[
β, β̄

] (4.12)

Using the expected cost equation, we find that ∂EC
∂βreg

= −s(D − qm). Given that we

are interested in major nuclear accidents, we can argue that the cost of the damages

D is greater than the total cost of inspections qm. For this reason, we claim that this

derivate is negative, therefore the social expected costs are inversely related to the value

of β.

This means that the highest expected cost (i.e. the worst-case) over the possible values of

βreg is attained with the lowest value in the interval, that it is equal to β. The rationale

behind this idea is that the worst case that the regulator can envisage is when safety

care does not effectively reduce the probability of a major accident. In other words,

the regulator thinks that hazards are a result of the design rather than the operator’s

behavior.

To see how the optimal policy differs from the policy with no uncertainty in the param-

eter β, we only need to check how the conditions in Equations (4.9) and (4.10) change

with respect to this parameter.

Let us first see how the safety standard s changes in the worst-case approach with respect

to the benchmark case. We use the first order condition in Equation (4.9) and compute
∂s
∂β . We find the following expression:

∂s

∂β
=

D −
[
∂qc(s)
∂s s+ q

]
m

c′′(s) +m
[
∂2qc
∂s2

(1− α+ βs) + 2s∂qc∂s

]
m
> 0 (4.13)

This result tells us that the regulator will be cautious when setting the standard taking

worst-case approach. We know that the expected social costs will be a function of the

lowest possible value of βreg, that is β. Thus the positive derivate in Equation (4.13)

means that the safety standard will be the lowest possible when adopting the worst case

approach. This corresponds to the least stringent safety standard, denoted by swc. The

overall probability of an accident that the regulator can guarantee is given by α− βswc.

This conservatism regarding the safety standard is due to the fact that in taking the

worst-case approach, the regulator might be underestimating the effect that safety care

has in reducing the probability of accident.
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We can now consider the probability of an inspection in the worst-case approach, if the

regulator would wants to enforce a given fixed safety standard s. This entails computing
∂qc
∂β .

∂qc
∂β

= −γD(s− n) + qnF0

(1− α+ βn)F0
< 0 (4.14)

This derivate shows how the regulator modifies the probability of inspection when his

belief about β changes. This equation shows that the regulator weighs the incentives

that he has to give to the operator in order to induce compliance against the potential

amount of money that is not being collected through fines. The fact that this derivate is

negative indicates that in the worst-case approach, the regulator has to be more vigilant.

For instance, to enforce s∗ he would have inspected more often than in the benchmark

case.

These results are two sides of the same coin. Since the regulator is pessimistic and

considers that the operator’s safety care is not very effective in reducing the risk of

accident (i.e. β), the standard will not be very strict. However, this also implies that it

underestimates the operators’ incentives to exert safety care, or the operators’ marginal

benefit of safety care. As a consequence, it will increase the monitoring frequency in

order to induce compliance.

However, note that the probability of inspection to induce compliance in the worst-case

approach qc(swc), is also determined by swc which we know to be lower than in the

benchmark case, thus it will also be lower.

The results that we obtain using the worst-case approach explain why some nuclear

safety authorities have invested in properly assessing the most effective ways in which

a nuclear operator can reduce the probability of nuclear accident. It is likely that with

experience8 regulators have succeeding in gathering better information about β and

that they have realized that the operators’ safety care levels have an important effect in

reducing the likelihood of a serious accident.

A good example of how nuclear regulators have improved their knowledge of how safety

care translates into a lower probability of nuclear accident is the continuous improve-

ments in PRA techniques. PRA’s have been preformed repeatedly in nuclear facilities

in order to identify the main sources of probable equipment failure that can result in

core damage. PRA studies have allowed nuclear operators to efficiently allocate their

safety investments and therefore effectively reduce the likelihood of a serious accident.

8 For instance David et al. (1996) showed that thanks to the lessons learnt after the Three Mile Island
accident, that the standards and rules set by Nuclear Regulatory Commission led to substantial
reductions in the risk of unplanned outages
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These improvements have also allowed nuclear regulators to set stricter safety standards

because with the PRA updates have revealed that the marginal benefit of safety care is

higher than their initial expectations.

4.3.2 Regret robustness approach

The second criterion that we use in this paper is known as the regret robustness approach

or min-max regret criterion. In economic literature, this approach can be compared with

that taken byLinhart and Radner (1989).

In our setting, the min-max regret criterion means that the regulator’s objective is to

minimize the maximum difference between the objective function and its best possible

value. In other words, the regulator wants to identify the value of βreg for which it can

make the largest mistake (in terms of social costs) and then choose the regulatory policy

{s, qc(s)} that minimizes the costs on that particular case.

Intuitively, we can say that there are two types of mistake that the regulator will regret.

The first type of error arises when it sets a standard higher than the optimal one (s > s∗)

because it selects a high value of βreg, when the real β is low. In this case, the standard

is not only too costly but also ineffective to reduce the probability of accident.

The second type of error arises when the regulator sets a low safety standard. In this case,

the regulator selects a low βreg, for instance like in the worst-case approach (βreg = β),

when in reality safety care can significantly reduce the probability of a serious accident

(i.e. high real value of β). In this case, the inefficiency arises because the marginal

cost of increasing safety care is lower than the marginal benefit. In addition, society is

unnecessarily exposed to a greater risk of major nuclear accident.

To solve this problem, the regulator proceeds in several steps. First, for each βreg ∈[
β, β̄

]
it determines the optimal policy {s∗(βreg), qc(s∗(βreg), βreg)} and then computes

EC∗(βreg), which corresponds to the minimum expected social costs for each βreg. This

minimum expected cost function is given by following equation:

EC∗(βreg) = c
(
s∗(βreg)

)
+
(
α− βregs∗(βreg)

)
D +

(
1− α+ βregs

∗(βreg)
)
qc(s

∗(βreg), βreg)m

(4.15)

Second, it considers all the possible compliance-inducing policies {s, qc(s, β̂)}, for all the

possible values of β̂ that also belongs to
[
β, β̄

]
. Here it is important to note that the

probability of inspection, which induces compliance to a certain standard s, will change
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according to the value of β that the regulator thinks is the real one. Here we have denoted

by β̂ the value that the regulator uses to compute the compliance-inducing policy, which

might differ from the real one. The expected cost function for these compliance-inducing

policies is given by:

EC(s, qc(s, β̂), βreg) = c(s) + (α− βregs)D + (1− α+ βregs)qc(s, β̂)m (4.16)

In the next step, the regulator computes the regret function, denoted byR(s, qc(s, β̂), βreg)

to measure the gap between these two last equations and determine the values of βreg

and β̂ that maximize this difference. Finally, it selects the regulatory policy that mini-

mizes the costs in that particular case. The problem that the regulator solves under the

regret robustness approach is the following:

min
s

sup
βreg ,β̂

R(s, qc(s, β̂), βreg) = EC(s, qc(s, β̂), βreg)− EC∗(βreg)

s.t βreg, β̂ ∈
[
β, β̄

] (4.17)

Note that when β̂ = βreg the regret will be minimized by setting the optimal policy

{s∗(βreg), qc(s∗(βreg), βreg)} (i.e. the regret will be zero).

If we differentiate the regret function with respect to β̂ and βreg we obtain the following:

∂R(s, qc(s, β̂), βreg

∂β̂
= (1− α+ βregs)m

∂qc(s, β̂)

∂β̂
< 0 (4.18)

∂R(s, qc(s, β̂), βreg)

∂βreg
=D[s∗(βreg)− s]−m[s∗(βreg)qc(s

∗(βreg), βreg)− sqc(s, β̂)]

− (1− α+ βregs
∗(βreg))m

∂qc
∂βreg

(4.19)

The sign of the derivate with respect to β̂ is negative and indicates, as we have already

seen in the worst-case approach, that the highest expected costs are reached when safety

care is not effective in reducing the probability of accident, which means a low value for

β. In our case this means that β̂ = β.

The sign of the derivate of the regret function with respect to βreg will depend on the

mistake that the regulator makes. When it is very optimistic and thinks that the real

β is very high, the standard it sets may be greater than the optimal one (i.e. error
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type 1). If this error predominates, the first term will be negative and, given the high

magnitude of D, we could argue that the derivative is negative. In that case, the regret

robustness problem boils down to the worst-case approach because the biggest mistake

that the regulator will regret varies inversely with the value of βreg, therefore the value

that maximizes the regret will be β.

However, when the regulator wants to avoid setting a standard lower than the optimal

one (s∗(βreg) > s), it will focus on a case in which the derivative in Equation (4.19) is

positive. Therefore, when a type 2 error predominates, the mistake that the regulator

will regret the most is having set a policy under the assumption that safety care is

not effective in reducing the probability of an accident (β̂ = β), when in reality it is

(βreg = β̄).

We now study the regulatory policy that minimizes the regret function in this last

scenario, i.e. with values of βreg = β̄ and β̂ = β. The optimal standard when applying

regret robustness, is denoted by (srr) and satisfies the following first order condition:

c′(srr)− β̄D + β̄qc(srr, β)m+ (1− α+ β̄srr)m
∂qc(srr, β)

∂s
= 0 (4.20)

In the worst-case approach, the optimal safety standard which we denoted by swc satisfies

the same first order condition given in Equation (4.20), but the regulator does not

consider the possibility of error, therefore instead of β̄ we have β as follows:

c′(swc)− βD + βqc(swc, β)m+ (1− α+ βswc)m
∂qc(swc, β)

∂s
= 0 (4.21)

Taking these two first order conditions, we could conclude that the optimal standard

that a safety regulator will set taking a regret robustness approach is stricter than the

one it would set when adopting a worst-case scenario, but lower than the one that it

would set when assuming that it does not make mistakes, i.e. both βreg = β̂ = β̄. In

Figure (4.2), we plot the difference between srr and swc as well the standard that the

regulator would set under this “best scenario” (βreg = β̂ = β̄) and is denoted by sβ̄
9.

Although at first glance the regulatory policy under regret robustness seems better than

the worst-case approach, it is important to point out that this regulatory policy also has

its drawbacks. In this case, there is a risk of non-compliance if the real value of β is low

enough. Remember that the operator compares the net benefit of complying with the

expected penalty if it does not comply but, unlike the regulator, it knows the true value

9 In this numerical example, we consider again a quadratic cost function and the following value for
the parameters: D = 2, γ = 0.6, β = 0.8,β̄ = 0.88, α = 1 and F0 = 0.2
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Figure 4.2: Difference in the safety standards set taking worst-case and regret ro-
bustness approaches

of β. Thus, when the marginal benefit of safety care for the firm is low (i.e. low β) a

regulatory policy that entails a high standard makes non-compliance more attractive.

The risk of non-compliance highlights the potential drawbacks that a nuclear safety

regulator has to deal with when applying regret robustness criterion. This issue becomes

more relevant when the interval in which β should lie is wide. Contrary to the worst-

case criterion, where only the level of β is important to define the maximum acceptable

probability of an accident, when taking a regret robustness approach, the regulator is

concerned with the length of the interval. This is because the wider the interval, the

more likely it is that the regulator will set standards that nuclear operators will not

comply with. Hence, it is not possible for a regulator to completely ensure that the

maximum probability of an accident is α− β̄srr.

This latter issue is particularly relevant when the regulator has to set an uniform safety

policy for a heterogeneous nuclear fleet. If we consider k nuclear operators, each of which

is characterized by a different βk ∈ [β, β̄]. Under the worst-case approach, the regulator

can be sure that all operators will comply because the standard is determined by the

least efficient operator (β).

With the regulatory policy set under regret robustness {srr, qc(srr)}, it is possible to

determine a marginal operator which is indifferent to whether it complies with the
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standard or not. If we denote the efficiency of reducing the probably of an accident by

this marginal operator when applying the regret robustness with β̂, we can argue that for

the operators that are less efficient than this marginal operator (i.e. βk < β̂) is optimal

not to comply with the standard.

4.4 Conclusion

We have developed a model to study the effect of uncertainty regarding the probability

of nuclear accident when a regulator has to set a safety standard subject to both moral

hazard and limited liability. Our motivation is to take into account two of the main

features that nuclear power safety regulators have to deal with. First, the difficulty of

properly identifying how safety care impacts the probability of a major nuclear accident.

Second, the fact that nuclear regulators will always want to enforce safety standards that

induce compliance.

This last feature steams from the fact that safety regulators have to assure society that

nuclear reactors operate below a certain acceptable risk level that should be attainable

if the operators comply with safety standards. In addition, we can expect that due to

the huge damages that a major accident might provoke, laxity will not only increase

the risk of nuclear accident, but will also harm the credibility and reputation of safety

agencies, as seen with the latest nuclear accident in Japan.

In our model, the regulator controls the operator’s safety care level by imposing a stan-

dard. Since it is not able to observe operator’s action, the regulator also randomly

inspects nuclear facilities and is able to threaten the operator with a fine in case of

non-compliance. To deal with the fact that the regulator does not perfectly know how

safety care translates into a lower probability of accident, we use an imprecise probability

approach. Using this methodology, we assume that the regulator can define an interval

within which the parameters that define the probability of accident should lie. We use

two robust optimization techniques, i.e. worst-case scenario and regret robustness, to

solve the regulator’s problem, and compare the results with a benchmark case, in which

the regulator is perfectly informed.

In the worst-case scenario, the regulator sets a safety standard under the assumption

that operator’s safety care is not effective in reducing the probability of an accident. In

the terms of our model, this assumption means that the regulator takes the lower bound

of the interval to set the regulatory policy, this is represented by βreg = β. Because

the expected damages of a major nuclear accident are huge, by taking this value the

expected social costs reach their maximum value.
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Our result suggests that the worst case regulatory policy will imply the enforcement of

the less stringent safety standard. In addition, we show that for a given standard the

regulator will inspect more often than it should, to induce compliance. These features

arise because the regulator believes that operators’ behavior is not effective in reducing

the probability of accident, thus the safety standard will not be high. Simultaneously,

it means that the regulator believes that the expected benefits of safety care are not

big enough incentive to deter non-compliance, which is why its optimal solution is to

increase the expected penalty by increasing the monitoring probability.

Although, the worst-case safety standard will not be as strict as when the regulator is

perfectly informed, this by no means implies that the regulator will be lax. When a

regulator believes that the real β is low, some ways it is placing more emphasis on the

inherent risk of the technology, that on the hazards that might arise during the operation.

In consequence, the regulator could be stricter in ex ante licensing and design rules. In

terms of our model, this means that the regulatory emphasis might be done in α rather

than in β.

Complementary work and an interesting future research path would be to add a previous

stage to this model, in which α is determined by a nuclear vendor and it then it subject

to some uncertainty for both the regulator and operator.

In our second approach, known as regret robustness, the regulator seeks to determine a

policy that minimizes the largest error that it might make. This means that it attempts

to find the value of the unknown parameter that maximizes the difference between the

expected social costs and its optimal value. We find that the mistake that the regulator

will regret the most arises when it believes that safety care is not effective to reduce the

probability of accident (β̂ = β), but in reality it is. In terms of our model, this means

that βreg = β̄.

Taking this approach, the safety standard will be stricter than that of the worst-case

standard and lower than the standard the regulator would set in a case in where it does

not consider the possibility of being wrong. Although this is an intermediary solution,

the drawback of the policy chosen under regret robustness is that it might induce non-

compliance for the most inefficient operators (those with a low β). This last result

provides yet another warning of once again about the difficulty of enforcing strict safety

standards, not only because of moral hazard but also due to technological uncertainty.

We think that it is possible to consider these two approaches as alternatives to achieve

a given acceptable risk level goal, usually expressed in terms of the probability of a

major nuclear accident. The first way would be to use the worst-case approach to set

the safety standard, which, although less stringent, would be easier to enforce (in terms
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of frequency of inspection). In addition, to ensure that the operators function below the

fixed threshold, regulators could require a high ex ante level of safety features (low α),

as a condition to granting a license.

The second possibility is to focus in on operation of the reactor. In this case, the

regulator can use the regret robustness safety standard, which is more stringent and

requires a more frequent inspections, but it allows it to tolerate a lower ex ante safety

level (higher α).

In fact, if we look at how nuclear safety has been assessed by regulators, we can com-

pare these two ways of achieving a given acceptable risk with the deterministic and

probabilistic safety approaches respectively. In the former, the emphasis is done on the

nuclear power plant’s design. The deterministic approach’s main goal is to ensure that,

within the conception of the unit, various situations are considered to be plausible and

taken into account to ensure the containment of radioactive materials. In the latter, the

emphasis is on the operating stages. The goal of the probabilistic approach is to identify

and analyze every possible situation and sequence of events that might result in a major

nuclear accident during the operation.

We argue that these two approaches have acted as complements rather than substitutes

throughout the history of nuclear power for civil use. In the first stages of development,

nuclear regulators’ uncertainty was considerable. For this reason, they focused their

attention on the design and construction to ensure high ex ante safety levels, but they set

conservative safety standards (as in the worst-case approach). As they gained knowledge

on how safety care can reduce the probability of accidents, they were able to increase

safety standards. In parallel, technological progress has made it possible to achieve

better ex ante safety levels, allowed safety regulators to set lower acceptable risk levels

and focus their attention on the operator’s behavior and setting stricter safety standards

(as in the regret robustness approach).

Improvements in PRA techniques provide a good example of how these two approaches

have been complementary for nuclear regulators. In our framework, this would be rep-

resented by a continuous increase in the lower bound of β. If nuclear regulators set

safety standards using a worst-case approach, our model predicts that this improved

knowledge of the effectiveness of nuclear operators’ behavior in reducing the risk of acci-

dent will make it possible to enforce stricter standards. However, although we consider

that new designs achieve good ex ante safety levels, it is possible that safety goals in

terms of accident probability also become stricter, which makes it more effective for the

regulator to turn its attention to the operation of nuclear reactors. This means that it

can set stricter safety standards (use regret robustness) to achieve the new acceptable

risk levels.
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Despite the simplicity of our framework, it highlights the pros and cons of the two main

approaches in nuclear power safety regulation and allows us to conclude that regulatory

policies subject to uncertainty on how safety care can reduce the probability of a major

accident, will always entail a residual risk for society. If a safety regulator adopts a worst-

case approach, it will be able to assure that nuclear facilities operate below a certain risk

level attainable with the compliance of safety standards. However, the safety standard

might not be as strict as it could be, in which case society bears the risk of enforcing low

safety standards, when it could be possible to attain a higher level. If on the contrary,

the regulator takes a regret robustness approach, standards will be stricter. However it

will not be possible to guarantee that all nuclear facilities comply with it. In this case,

society has to bear the risks associated with the safety level chosen by operators that

decide not yo comply with the safety standards.
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General Conclusion

This PhD thesis analyzed some of the challenges for nuclear power development, that

were raised after the latest nuclear accident at Fukushima Dai-ichi power plant. In

particular, we have focused our attention on two issues that have a direct impact on

nuclear power competitiveness: construction costs and safety regulation. The concerns

about the possibility of building a new nuclear power plant at reasonable cost were

exacerbated after the accident, inasmuch as it might induce extra costs in new reactors.

Additionally, the importance of setting stricter safety standards reemerged after it was

knew that the japanese safety regulator had information about the possibility of tsunamis

of the magnitude seen on March 2011. The reactions of both nuclear industry and nuclear

safety regulators to these issues will determine the future of nuclear power, if these

reactions are correct they will allow the materialization of the nuclear renaissance, if

not, they will prevent an increase of nuclear power share in the world’s energy production.

Given this context, the main objective of this dissertation was to provide answers to

the following questions: how to properly estimate the probability of a major nuclear

accident? which are the main determinants of the construction costs of a new nuclear

reactor? and finally, how nuclear regulatory agencies set safety standards given that the

link between safety care and the likelihood of a major nuclear accident is uncertain? In

this thesis, we have used actual data about the construction costs, lead-times, technolog-

ical choices and innovation coming from the two largest nuclear fleets in the world: U.S

and France. Additionally, we have taken into account in our analysis, the specificities

of a major nuclear accident, to be able to give more accurate answers to the previous

questions.

Undoubtedly, the development of nuclear power in the world will depend predominantly,

on how the industry is able to curb the cost escalation than has been seen as inherent to

this technology. In consequence, the results of this dissertation in terms of construction
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costs will allow us to identify which are the elements that enhance nuclear competitive-

ness, either because they induce costs reductions, or because they avoid delays during

the construction. In addition, they will be useful to explain what we could expect in

terms of cost and lead-times from the current reactors under construction, given the

technological and industrial choices that have been made. Finally, they will allow us to

give some policy recommendations for those countries that have envisioned to construct

nuclear reactors in the near future.

In parallel, the further development of nuclear power will also depend on how safety

authorities are able to determine an accepted social risk level, without harming the

profitability of nuclear operators or jeopardizing the inhabitants surrounding the nuclear

facilities. The first step to set this objective is to properly assess the probability of a

major nuclear accident. The second step towards this objective is that nuclear regulators

set safety standards in a cost-effective way. In particular, nuclear regulators must take

into account the uncertainty that exists between safety care and the probability of a

major accident. The results of this dissertation in terms of safety regulation will be useful

to understand the trade-off underlying different regulatory approaches and determine

which is the best way to cope with the uncertainty regarding major nuclear accidents.

The analysis in this PhD thesis is particularly important for those countries that are

interested in continuing or embarking upon nuclear power programs. Within the western

context, nuclear power is called to play an important role in energy transition to a

decarbonized electricity supply and reduce the dependence on fossil fuels. Countries like

the United States, the United Kingdom, Poland and France contemplate nuclear power

within their future energy mix. Moreover, the most promising region for nuclear power

deployment is in the east of the globe. In particular in countries with growing energy

demand and ambitious nuclear programs like China, India, Russia and Turkey.

5.1 Conclusion about Construction Costs

Reducing the technological variety of the nuclear fleet by limiting the models that can

be installed is key to improve nuclear power competitiveness. Our results showed that

the standardization of the French nuclear fleet was successful in curbing the construction

costs, contrary to what happened in the construction of the U.S nuclear fleet. We found

that building the same type of reactor repeatedly, would allow to reduce the costs of the

last units of a given series. According to our model in Chapter 3, we might expect that

the costs for the second unit of a reactor model built by the same firm would be reduced

in 10% to a 12%.
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This first result is particularly important for those countries that have conceived signif-

icant additions in nuclear capacity by building a high number of reactors. Given that

the construction of a nuclear power plant depends largely on on-site and reactor char-

acteristics, reducing the technological variety and construct multi-unit sites will mean

that a new reactor can be built without any design or site modifications and thus, it

is possible to avoid the additional costs related with them. In addition, a standardized

nuclear fleet might reduce the probability of incidentals during the construction that

lead to delays and cost overruns. Finally, building the same type of reactor could induce

cost reductions thanks to the possibility of buying components in a larger scale.

In the light of this result, we can expect that Chinese nuclear fleet, that nowadays

relies on the construction of several CPR-1000 reactors will be successful in terms of

progressively reducing the construction cost of this model. This might be also what we

can expect to see in India, where the nuclear fleet that is currently under construction

consists in 4 reactors of the same design (i.e. PHWR-700). We can also expect that the

costs of the new reactors in South Korea decrease, in particular for the latest APR-1400

reactors that will be built.

In the U.K the situation might be different. The potential cost reductions in the nuclear

fleet would be conditional to the result of the first project at Hinkley Point C. We could

expect that if this project meet the initial budget and schedule and if it is decided to

continue with the EPR at Sizewell C in Suffolk, the costs of these reactors will be less

than the previous. However, it is yet to be seen if this first experience with the EPR does

not repeat the cost overruns and delays in the construction, as in Finland and France.

The second lesson learnt from the construction of the U.S and French nuclear fleet is that

there existed positive and significant economies of scale. This means that constructing

larger reactors might be a way to reduce the costs per MWe. The results of Chapter

3 suggested that even if the construction of bigger reactors meant an increase in the

construction periods, in average we could expect that an increase of 10% in the capacity

installed would reduce construction costs by 4.5%. This result solved the impossibility

of testing economies of scale by using only the cost data coming from the French nuclear

fleet as we highlighted in Chapter 2.

For countries with growing energy demand, it is possible that constructing large reac-

tors will allow to supply much of the demand, while allowing some cost reductions per

MWe installed and without taking a large space (contrary to wind farms, for instance).

However, as we have mentioned in Chapter 2, reducing the capacity of nuclear reactors

could be one of elements to rethink nuclear industry. In fact, we consider that the devel-

opment of small modular reactors might foster nuclear development in other countries,

that have not yet considered it within their energy agendas, either because they have
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lower energy demand or because they have restricted budgets. In this sense, smaller

reactors could have shorter construction schedules, lower capital costs and the potential

of further savings due to off-site module fabrication.

Our third important result highlighted the importance of meeting the construction sched-

ules, as an effective way to curb the cost escalation. Regarding this result, we identified

different factors that explain why the construction periods in U.S and France have been

so lengthy. The first explanation is linked to changes in the installed technologies. We

have found that cumulated experience in other designs had a negative impact on the

lead-times that ended up raising the construction costs. This result shows that the ex-

perience in the construction of other reactor models is not directly transferable to all

the projects, hence it is likely to expect lengthy construction periods when a new design

is installed.

We also have found that the increments in the lead-times in the construction of the U.S

and French fleet were partially due to the effect of the two major nuclear accidents:

Three Mile Island and Chernoblyl. This last result warns of the possible effects that

Fukushima Dai-ichi might have had in the reactors under construction. We will have to

wait until they are finished to see, if it is possible to link the potential delays during the

construction, with a stricter supervision or new safety requirements due to the latest

major accident in Japan.

All these factors, that were key to understand the increase in the lead-times in the U.S

and France, can also be used to explain why the construction of the EPR in Europe

has had continuos delays. Given that the EPR is a new design, a first of a kind,

the experience that AREVA or EDF had in the construction of other models is not

directly transferable to this new project, therefore it is likely that incidentals during the

construction translates into delays. In addition, we may explain the lengthy construction

period of the EPR as a result of its capacity (i.e. 1650 MWe ). We find that bigger

reactors take longer periods to be built, for this reason it is likely to expect that it takes

more time to construct this design than its predecessor (N4 model 1500 MWe). The

first N4 model constructed in France took approximately 12 years.

Our results also indicated that an homogenous nuclear fleet, besides allowing cost reduc-

tions in the long run (i.e. after building repeatedly the same reactor), it might also have

some benefits in the short term, through reductions in the lead-time. For this reason, we

are convinced that a standardization strategy enhances the competitiveness of nuclear

power in two ways. As we mention at the beginning, it allows costs savings through

learning by doing at the firm level. But, in addition it tends to reduce the construction

lead-times and therefore the construction costs in the short term.
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In fact, these results are also helpful to explain the first delays observed in the construc-

tion of the AP-1000 and EPR reactors in China. China has based their nuclear program

around their CPR-1000 reactor and so far it has a good record in terms of construction

lead-times (4 years in average). However, recently they decided to install Generation

III+ reactors by building four AP1000 reactors at Sanmen and Haiyang and two EPR

at Taishan. Both construction projects have delays, 18-30 months in the former and

13-15 months in the latter1. In the light of our results, we can argue that part of the

increase in the construction lead-times is a result of a less homogeneous nuclear fleet

under construction.

The last and perhaps the most important result in terms of construction costs that we

have found is that innovation has not improved nuclear power competitiveness. Tech-

nological change in nuclear power has not induced reductions in the amount of capital

needed to build a new reactor. On the contrary, we found that it was one of the main

drivers of the cost escalation. This result represents a major challenge for nuclear power

development, given that it goes in the opposite direction with the pattern observed in

other energy technologies, where technical progress has contributed to reduce their in-

vestment costs. This trend has been registered in competing carbon-free technologies

like wind power and photovoltaics.

This last result might partially be explained by the fact that the requirements of nuclear

safety authorities have pushed nuclear vendors to innovate, in order to achieve better

safety performance in the existing reactors. In Chapter 2, we found some evidence that

suggested that reactors with better safety indicators, in terms of lower unexpected events

that might lead to a serious accident, were related with higher construction costs. These

results lead us to conclude that the latest reactors, although more expensive, have also

embodied safety improvements aiming to reduce risks of major accident.

Taking into account the above, we can argue that one of the possible reasons to explain

why the EPR is such expensive is precisely because it embodies some innovations, that

allow it to achieve higher safety levels, inter alia. In fact, AREVA promotes this design

saying that it is an upgrade in nuclear technology (i.e. Generation III+), precisely due

to the level of safety that it guarantees. According to the vendor, the EPR has an

expected core melt down frequency less than 1 event each one million reactor years.

The trade-off between the benefits of standardization and those related with technolog-

ical change is of paramount importance for nuclear power development. We started this

section arguing that standardization leads to lower construction costs, hence it is key

for nuclear power competitiveness. However, we have also found that new designs have

better safety features. This means that to adopt a new technology, it is necessary to do

1 See Schneider and Froggatt (2014)
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a cost benefit analysis to see, whether it is reasonable to invest in a better reactor in

terms of a reduced risk of accident, or if instead, the gain in safety does not worth the

increase in the costs and therefore, it is better to keep on using the established technol-

ogy. In this sense, we can conclude that complementarily to a standardization strategy,

countries interested in nuclear power have to consider within their programs, which will

be the optimal pace of technological change.

After studying the history of the construction of the U.S and French nuclear fleet, we can

say that the relation between: the economics of safety and nuclear innovation constitutes

the most challenging issue for nuclear power industry. On the one hand, it is desirable

to minimize the risk of a nuclear disaster, as much as possible, in particular after seeing

the terrible consequences of Fukushima Dai-ichi core melts. But on the other hand,

innovations have to be done without threatening nuclear power competitiveness. In

summary, we consider that nuclear industry should make innovation efforts not only to

increase safety performance, but also in allowing to reduce the capital costs needed to

construct a new nuclear reactor.

5.2 Conclusion about Safety Regulation

In terms of safety regulation, our model in Chapter 4 highlighted the trade-off linked with

the adoption of both, a deterministic and a probabilistic approach to regulate nuclear

facilities. In some sense, the deterministic approach focus in design of the unit, as a

way to achieve a given accepted risk level. This alternative can be related to our worst

case approach, in which the regulator is not optimistic in how the operator’s behavior

can reduce the probability of an accident. Under this assumption, the regulator will

fix the less stringent safety standard and monitor more often. Given that he believes

that safety care is not so effective in reducing the probability of accident, he thinks that

expected benefits of safety care are not a enough incentive to deter no compliance, that

is the reason why he finds optimal to increase the monitoring probability.

On the contrary, the probabilistic approach focus the regulatory effort on the operator’s

behavior. Here, the regulator believes that safety care during the operation of the

reactor is very effective to reduce the probability of a major nuclear accident. In terms

of our model, this approach is similar to the regret robustness criterion. In this case,

the regulator seeks to find a policy that minimizes the largest error that he can make.

We found that if the safety authority sets the regulatory policy under this approach, the

standard will be stricter compared with the the worst case standard, but it will be less

strict than the one that the regulator will set in the case in which he does not consider

the possibility of being wrong.
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Even though, the safety standard obtained under regret robustness is more stringent

and might allow to achieve a better safety level, it is important to remark that it might

induce no compliance of the less efficient operators. This last result warns, once again,

about the difficulty of enforcing strict safety standards, not only due to the problem of

moral hazard but also because technological uncertainty.

From an static point of view, the model that we have developed to study how to set

safety standards for nuclear operators captures both the pros and cons of the two main

approaches that have been used, so far, in the history of nuclear power. The main

conclusion is that setting standards, under the uncertainty on how safety care can reduce

the probability of major accident, will always entail a residual risk for the society. Under

the worst-case approach, the society bears the risk associated with the difference between

the less efficient operator and the safety level provided by the standard. If the regulator

prefers a regret robustness approach, the standard will be stricter, however it will no be

possible to guarantee that all the nuclear facilities comply with it. Here the society has

to bear the risk associated with the difference between the safety level chosen by the

operators that decide to not comply and the safety standard.

Up to this point, it is important to recognize that our model is very simple and do not

pretend to capture all the features that a nuclear regulator has to face when setting

safety standards. For instance, we have reduced the operator effort to provide safety to

one dimension, when it is multidimensional. In the sense, that nuclear operators perform

many tasks to achieve a given safety care level. In addition, we have assume that the

regulator can not observe the safety care level selected by the operator, when it might

be possible that some of the standards are more easy to verify than others. Given that

the multidimensionality and degree of observability of safety care may have an impact

on the regulatory policy, these elements could represent possible extensions of our basic

model.

Another important caveat of our model is that it is static, therefore we can not conclude

anything about the transition of the regulatory process. If this model is extended to

introduce dynamics in the way in which nuclear regulator set safety standards, it might

be possible to determine when it is optimal to change from a deterministic approach

to a probabilistic one. In fact, if we revise the history of nuclear safety regulation,

we can claim that roughly, these two approaches have been complements rather than

substitutes. The transition of the emphasis given to these approaches have changed, to

the extent that the regulator has gained better knowledge about how safety care reduces

the probability of an accident.

In the inception of nuclear industry (for civil uses), the uncertainties for regulators were

huge. As a result, they focused their attention in establishing safety rules related with
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the design and construction, but they set conservative standards for the operation (as

in the worst case approach). Progressively, they got better knowledge of how safety

care affects the probability of nuclear accidents. For instance, after the core melt down

in Three Mile island, that was due to a mistake during the operation, the U.S Nuclear

Regulatory Commission decided to carry out PRAs in nuclear reactors, in order to detect

how nuclear operators could prevent events that lead to a serious accident. The results

of the PRAs and their continuous improvements have given to nuclear operators precious

information about how to reduce the risk of a major accident. In consequence, they were

able to set stricter safety standards.

In parallel, new reactors have been installed. As we have observed in the U.S and

French nuclear fleet (Chapters 2 and 3), new reactors have embodied innovations aiming

to achieve better safety performance. This means that technological progress made it

possible to achieve better ex ante safety levels, allowing safety regulators to set even lower

acceptable risk levels and translate their attention to the performance of the nuclear

operators, through the adoption of stricter safety standards (as in regret robustness

approach).

It is clear that the complementary transition from a worst case to a regret robustness

approach is strongly related with technological progress. Once again, the relation be-

tween nuclear safety and innovation pops up as a cornerstone for nuclear power. As we

mentioned in the previous section, this relation was relevant to understand the cost es-

calation in the construction both in of U.S and French nuclear fleet. It might be possible

that due to the increase on the safety performance of new reactors, nuclear regulators

have been able to set stricter safety standards and pursue even lower accepted risks

levels. However, the impact of technological progress in nuclear safety regulation was

not studied in our model, what makes this subject a potential area for further research.
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Cour des Comptes Actual

Construction Costs for the French

Nuclear Fleet

Table A.1: Data from the Cour des Comptes report

Pair of units Capacity MW Year Type Overnight Cost (Me2010/MW)

Palier 900 MW

Fessenheim1.2 1780 1978 CP0 0,836
Bugey2.3 1840 1979 CP0 0,886
Bugey4.5 1800 1979 CP0 0,899

Damprierre1.2 1800 1980 CP1 1,217
Gravelines1.2 1840 1980 CP1 0,822
Tricastin1.2 1840 1980 CP1 1,188
Blayais1.2 1830 1982 CP1 1,110

Dampierre3.4 1800 1981 CP1 1,172
Gravelines3.4 1840 1981 CP1 0,856
Tricastin3.4 1840 1981 CP1 1,247
Blayais3.4 1820 1983 CP1 0,890

Gravelines5.6 1820 1985 CP1 1,093
SaintLaurent 1.2 1760 1983 CP2 1,120

Chinon 1.2 1740 1984 CP2 1,148
Cruas1.2 1760 1984 CP2 1,119
Cruas3.4 1760 1984 CP2 1,253

Chinon3.4 1760 1987 CP2 0,978

Palier 1300 MW

Paluel1.2 2580 1985 P4 1,531
Paluel3.4 2580 1986 P4 1,157

St Alban1.2 2600 1986 P4 1,129
Flamanville1.2 2580 1987 P4 1,287
Cattenom1.2 2565 1987 P’4 1,358
Belleville1.2 2620 1988 P’4 1,083
Cattenom3.4 2600 1991 P’4 1,149

Nogent1.2 2620 1988 P’4 1,194
Glofech1.2 2620 1992 P’4 1,305
Penly1.2 2660 1991 P’4 1,227

Palier 1450 MW

Chooz1.2 2910 2000 N4 1,635
Civaux1.2 2945 2002 N4 1,251
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Linear models for the

Construction Costs

In this Appendix, we show the estimation results as well as the VIF for different speci-

fications of the linear regression model shown in Equation 1. The models that we have

estimated are the following:

• Model 2

ln(Ci) = α0 + α1 ln(Capi) + α2EXPIi + α3EXPPi + α4EXPTi + ui (B.1)

• Model 3

ln(Ci) = γ0 + γ1 ln(Capi) + γ2EXPPi + γ3EXPTi + ui (B.2)

• Model 4

ln(Ci) = θ0 + θ1EXPIi + θ2EXPPi + θ3EXPTi + ui (B.3)

Table B.1: Estimates for Model 2

Coefficients Estimate Std. Error t value Pr(> |t|)
(Intercept) 5.474 8.444 0.648 0.523
Ln Cap -0.732 1.125 -0.650 0.522
EXPI 0.013 0.011 1.193 0.245
EXPP -0.008 0.013 -0.667 0.511
EXPT -0.003 0.008 -0.386 0.703

102



Chapter 5 103

Table B.2: VIF for Model 2

Ln Cap EXPI EXPP EXPT
73.161 58.620 20.917 1.794

Table B.3: Estimates for Model 3

Coefficients Estimate Std. Error t value Pr(> |t|)
(Intercept) -4.502 1.155 -3.896 0.001 ***
Ln Cap 0.598 0.148 4.032 0.001 ***
EXPP 0.006 0.003 1.661 0.109
EXPT -0.007 0.007 -1.027 0.314

Table B.4: VIF for Model 3

Ln Cap EXPP EXPT
1.257 1.692 1.429

Table B.5: Estimates for Model 4

Coefficients Estimate Std. Error t value Pr(> |t|)
(Intercept) -0.017 0.060 -0.291 0.773
EXPI 0.006 0.001 4.236 2e-04 ***
EXPP -0.001 0.003 -0.152 0.880
EXPT -0.005 0.007 -0.768 0.449

Table B.6: VIF for Model 4

EXPI EXPP EXPT
1.003 1.432 1.432
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Alternative model specifications

Table C.1: Alternative model specifications

Model 5 Model 6
Cost Lead-time Cost Lead-time

HHI.Mo 1.249 ** -0.400 *** 0.247 -0.444 **
(0.490) (0.141) (0.481) (0.185)

lnExpArqMo -0.153 *** 0.005
(0.041) (0.011)

lnExpArqNoMo 0.028 0.024 **
(0.035) (0.009)

lnExpNoArqMo 0.0461 0.014
(0.041) (0.011)

lnExpNoArqNoMo -0.095 0.152 ***
(0.103) (0.017)

Inv.ExpArqMo 0.335 *** -0.025
(0.067) (0.027)

Inv.ExpArqNoMo -0.097 -0.007
(0.080) (0.032)

Inv.ExpNoArqMo -0.150 * -0.016
(0.079) (0.032)

Inv.ExpNoArqNoMo 0.181 -0.337 ***
(0.245) (0.076)

lnKnow 1.291 **
(0.598)

lnCap -0.839 *** 0.117 ** -0.609 *** 0.174 ***
(0.221) (0.050) (0.182) (0.061)

lnNPP.UC 0.498 *** -0.101 ** 0.318 *** -0.040
(0.182) (0.043) (0.105) (0.040)

Arq.Utility -0.255 *** -0.008 -0.292 *** 0.024
(0.096) (0.027) (0.087) (0.034)

lnEDem -1.202 *** -1.467 ***
(0.108) (0.125)

lnLT 2.270 *** 1.133 *
(0.820) (0.686)

lnCement 0.392 0.003
(0.538) (0.359)

lnLabour -2.020 -0.710
(1.365) (0.808)

Tmi.US -0.055 0.292 *** 0.075 0.300 ***
(0.197) (0.041) (0.177) (0.049)

Tmi.FR -0.001 -0.053 -0.184 -0.004
(0.252) (0.071) (0.223) (0.089)

CH -0.107 0.053 * -0.051 0.053
(0.140) (0.030) (0.122) (0.036)

Constant 7.841 * -2.220 *** -3.776 -3.056 ***
(4.597) (0.428) (5.726) (0.507)

Country FE Yes Yes Yes Yes
Country specific trend + trend2 Yes Yes No No
Trend + trend2 No No Yes Yes
Obs. 128 128 128 128
Adj. R2 0.823 0.960 0.873 0.940
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Appendix D

Alternative model specifications

for lead-time

Table D.1: Alternative model specifications for lead-time in OECD countries

(1) (2)
Variables (lnLT ) (lnLT )

HHI.Mo -0.509 *** -0.458 **
(0.189) (0.200)

lnCap 0.225 *** 0.240 ***
(0.051) (0.052)

lnExpArqMo -0.010
(0.031)

lnExpArqNoMo 0.0411 ***
(0.013)

lnExpNoArqMo 0.0141
(0.018)

lnExpNoArqNoMo 0.080 *
(0.041)

Inv.ExpArqMo 0.0514
(0.111)

Inv.ExpArqNoMo 0.003
(0.032)

Inv.ExpNoArqMo 0.009
(0.048)

Inv.ExpNoArqNoMo -0.238
(0.163)

lnEDem -17.010 *** -21.240 ***
(3.857) (3.387)

Tmi.Abroad 0.126 * 0.124 *
(0.066) (0.069)

Tmi.US 0.432 *** 0.448 ***
(0.060) (0.062)

CH 0.214 *** 0.214 ***
(0.029) (0.027)

Constant 2.111 *** 2.542 ***
(0.450) (0.576)

Country FE Yes Yes
Time FE Yes Yes
Obs. 286 286
Adj. R2 0.876 0.872
Note: Robust standard errors in parentheses
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Appendix E

List of nuclear reactor models by

manufacturer in France and the

US

Table E.1: List of nuclear reactor models by manufacturer in France and the US

Model Manufacturer Number of reactors built

B W (L-loop) DRYAMB Babcock
Wilcox 9
BWR-3 General Electric 1
BWR-41 General Electric 15
BWR-42 General Electric 4
BWR-5 General Electric 5
BWR-6 General Electric 4

CE (2-loop) DRYAMB Combustion Engineering 13
COMB CE80 DRYAMB Combustion Engineering 2

CP0 Areva 6
CP1 Areva 18
CP2 Areva 10
N4 Areva 4
P4 Areva 8
P’4 Areva 12

W (2-loop) DRYAMB Westinghouse 3
W (3-loop) DRYAMB Westinghouse 8
W (3-loop) DRYSUB Westinghouse 4
W (4-loop) DRYAMB Westinghouse 21
W (4-loop) DRYSUB Westinghouse 1
W (4-loop) ICECND Westinghouse 9

Total 157
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Appendix F

Operator’s best response

Proof of proposition 1. The Lagrangian for the operator as long as e > s is given by

L(e, λ) = c(e) + (α − βe)γD + λ(e− s) and the Kuhn Tucker first order conditions are

the following:

c′(e)− βγD + λ = 0 (F.1)

λ(e− s) > 0; (e− s) > 0;λ > 0 (F.2)

In case that λ = 0, then the firm overcomplies and e > s and the best response of the

firm in this case satisfies:

c′(eps)− βγD = 0

In case that, λ = 0, thus e = s. The first order condition is c′(s)− βγD 6 0.

The Lagrangian for the operator when e 6 s is given by L(e, µ) = c(e) + (α− βe)γD +

(1−α+βe)qF0 +µ(s− e) and the Kuhn Tucker first order conditions are the following:

c′(e)− βγD + βqF0 − µ = 0 (F.3)

µ(s− e) > 0; (s− e) > 0;µ > 0 (F.4)

In case that µ > 0, then the e = s and the best response of the firm in this case is to

comply with the standards and satisfies the following condition:
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µ = c′(s)− βγD + βqF0 > 0

Finally, if µ = 0, then the firm do not comply e < s and the best response of the firm in

this case satisfies:

c′(n)− βγD + βqF0 = 0

As long as c(s) + (α− βs)γD > c(n) + (α− βn)γD + (1− α+ βn)qF0.
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L’Économie de l’Énergie Nucléaire : Coûts des Construction et Régulation 
de la Sûreté 

 
RESUME : Cette thèse étudie le rôle des coûts de construction et de réglementation de la sécurité 

sur la compétitivité de l'énergie nucléaire. L'analyse des coûts de construction est basée sur 

l'utilisation de données réelles provenant des parcs nucléaires français et américains. En particulier, 

nous étudions différents canaux à partir de laquelle des réductions de coûts pourraient survenir. 

Nous montrons que la normalisation est un critère crucial pour la compétitivité économique de 

l'énergie nucléaire, d'abord parce que les effets d'apprentissage positifs sont conditionnels à la 

technologie, ce qui signifie que les réductions de coûts ne peuvent venir que si le même type de 

réacteur est construit à plusieurs reprises, mais aussi parce qu'elle permet de réduire le coût 

indirectement par l'intermédiaire courts délais de construction. Dans l'analyse du rôle de 

réglementation de la sécurité, nous évaluons d'abord l'effet de la dernière accident nucléaire majeur 

(c.-à Fukushima Dai-ichi) de la probabilité de survenance d'un tel événement, puis les effets de 

l'incertitude concernant la façon dont les soins de la sécurité à réduire le probabilité d'un accident 

nucléaire dans l'établissement de normes de sécurité en vertu de l'aléa moral et responsabilité 

limitée. Nous constatons que la norme sera la moins stricte lorsque le régulateur adopte une 

approche pire des cas, et plus stricte lorsque le régulateur adopte l'approche de la robustesse de 

regret et il est optimiste quant à l'efficacité des soins de la sécurité pour réduire le risque d'accident. 

Toutefois, cette norme pourrait induire le non-respect par les opérateurs les moins efficaces. 

Mots clés : Énergie nucléaire, coûts de construction, effets d'apprentissage, régulation de la 
sûreté, risque moral, optimisation robuste 

Economics of Nuclear Power : Construction Costs and Safety Regulation 

ABSTRACT : This thesis studies the role of construction costs and safety regulation on nuclear 

power's competitiveness. The analysis of construction costs is based on the use of actual data 

coming from the American and French nuclear fleets. In particular, we study different   channels from 

which cost reductions might arise. We show that standardization is a crucial criterion for the 

economic competitiveness of nuclear power, first because the positive learning effects are 

conditional to the technology, this means that cost reductions will arise only if the same type of 

reactor is built several times, but also because it allows to reduce the cost indirectly through shorter 

construction lead-times. In the analysis of the role of safety regulation, we first assess the effect of 

the latest major nuclear accident (i.e Fukushima Dai-ichi) in the probability of occurrence of such an 

event and then the effects of the uncertainty regarding how safety care reduce the probability of a 

nuclear accident in setting safety standards under moral hazard and limited liability. We find that the 

standard will be the less strict when the regulator adopt a worst-case approach, and stricter when the 

regulator adopts the regret robustness approach and it is optimistic about safety care effectiveness to 

reduce the risk of an accident. However, this standard might induce non-compliance by the least 

efficient operators. 

Keywords : Nuclear power, construction costs, learning effects, safety regulation, moral hazard, 
robust optimization 
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